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 EPموافقتنامه پيمانهاي 
 

 موافقتنامه
 

   ، به نشانی :                          این موافقتنامه ، در تاریخ                    ، بین 
ــده         ــا نامیــ ــان ، کارفرمــ  ، کــــه در ایــــن پیمــ

                       ، که بـا شـماره                            در اداره کـل                                                                           شود ، از یک سو ، و         می
شرکتها و مالکیت صنعتی ایران و با شماره                ، در شـهر            ، کـشور                   بـه            ثبت  

       ثبت رسیده است و در این پیمان ، پیمانکار نامیده می شود ، به نشانی 
، از سوی دیگر ، طبـق مقـررات و شـرایطی کـه در اسـناد و               

 . گردد  مدارک این پیمان درج شده است ، منعقد می
  در این موافقتنامه ، کلمات و عبارتها ، دارای همان معانی هستند که در شرایط عمومی و خصوصی پیمان ،                   

 .به آنها اطلاق شده است 
 

  موضوع پیمان – 1ماده 
انجام خدمات مهندسی ، تأمین مصالح و تجهیزات ، و انجام سایر خدمات ، به شرح درج عبارت است از    

  ، برای احداث ،10شده در پیوست 
 .          واقع در 

 16شرایط واگذاری حق استفاده از لیسانس از سوی پیمانکار به کارفرما ، در موارد لزوم ، طبق پیوست                   
 .است 

 
   اسناد و مدارک پیمان– 2ماده 

اسناد و مدارک زیر در مجموع ، پیمان بین کارفرما و پیمانکار را تشکیل می دهند و هر یک ، به عنوان        
 .جزوی از پیمان محسوب می شوند 

 ــ  موافقتنامه 
 ــ  پیوستها 

 ــ  شرایط عمومی 
 ــ  شرایط خصوصی 

یم می شود و بـه تأییـد دو         ــ  سایر اسناد و مدارکی که براساس مفاد پیمان ، در مدت اجرای کار تنظ               
 .رسد  طرف پیمان می
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  مبلغ پیمان – 3ماده 
 کارفرما در برابر انجام تعهدات پیمانکار ، مبلغ پیمان را که شامل بخشهای زیر است ، به پیمانکـار                  3-1

 :می پردازد 
 ...........................................................................................................................................................:ــ  مبلغ ریالی 
 ...........................................................................................................................................................:ــ  مبلغ ارزی 

 . ، است 1طبق پیوست  تفکیک مبلغ پیمان ،
 .غ پیمان جز در ارتباط با موارد زیر ، مقطوع است  مبل3-2

 . شرایط عمومی 49 تغییر کار موضوع مادۀ 3-2-1
گیـری    ، و انـدازه 3هزینه تغییرات کارها ، طبـق فهرسـت بهـای درج شـده در پیوسـت          

 .تغییرات ، محاسبه می شود 
 . کارهای فهرست بهایی 3-2-2

 اقلام فهرست بهایی باشد ، مبلـغ پیمـان          در مواردی که بخشی از مبلغ پیمان به صورت        
گیـری کارهـای     در این بخش از کارها ، مبلغ اولیه بوده و مبلغ نهایی آن براساس انـدازه               

 .، محاسبه میشود  ) 2پیوست ( ی طبق پیمان و فهرست بهای واحد کارها  انجام شده
 . تعدیل 3-2-3

 . پیمان مشمول تعدیل باشدهرگاه طبق شرایط خصوصی پیمان ، تمام یا بخشی از مبلغ
 شـرایط   54موضـوع مـاده     ( به شرح زیر ، که به عنـوان مبلـغ مـشروط             ) مبالغ  (  مبلغ   3-2-4

 در نظـر    17، برای تأمین مصالح و تجهیزات و انجام خدمات ، به شرح پیوست              ) عمومی  
 .گرفته شده است 

 :ــ  مبلغ ریالی 
 :ــ  مبلغ ارزی 

ــامین   3-3 ــامل ت ــان ، ش ــغ پیم ــدازی و     مبل ــیش راه ان ــای پ ــدکی دوره ه ــوازم ی ــاله …… ل   س
 . ، به وسیله پیمانکار است 11به شرح پیوست  برداری ، بهره

 
  نحوه پرداخت – 4ماده 
 . انجام می شود 5 پرداختها به پیمانکار ، طبق پیوست 4-1
ی مربوط ، طبـق   در مواردی که نیاز به گشایش اعتبار ارزی است، نحوه گشایش اعتبار و کاربرگها              4-2

 . است 7پیوست 
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  تاریخ تنفیذ ، شروع کار و مدت پیمان – 5ماده 
 تاریخ نافذ شدن پیمان ، پس از امضا،  و مبادله پیمان و تسلیم ضمانتنامه انجام تعهدات ، و بعد از 5-1

 :تحقق شرایط زیر است 
…………………… 
…………………… 
…………………… 

 روز پـس از امـضا و مبادلـه پیمـان و       90ف حـداکثر    در صورت عدم حصول شرایط تعیین شده ظر       
تسلیم ضمانتنامه انجام تعهدات ، دو طرف می توانند در مورد تاریخ نافذ شدن پیمان ، توافق کنند                  

هرگاه پیمانکار در مورد تاریخ نافذ شدن پیمان با کارفرما توافق نکند ، تضمینهای تسلیم شـده از                  . 
 .گردد  می شود و با  او تسویه حساب میسوی پیمانکار به وی بازگردانده 

 . تاریخ شروع کار 5-2
در .  روز پس از تاریخ تنفیذ پیمان ، شروع کار را به پیمانکار ابلاغ میکند                30کارفرما حداکثر ظرف    

 . روز ، کار را  شروع می نماید 30غیر این صورت ، پیمانکار در پایان مهلت 
 . مدت پیمان 5-3

 . روز است ………………ویل موقت آن از زمان شروع کار ، مدت تکمیل کار و تح
 مـشخص شـده     14 ، در پیوسـت      (MILESTONE)جزئیات مقاطع زمانی قسمتهای اصلی کـار        

 .است 
 . شرایط عمومی خواهد بود 64تغییرات مدت اجرای کار ، تابع ماده 

 .ت تأخیر در تکمیل به موقع کار  خسار5-4
، در اتمام طبق برنامه کـار یـا قـسمتهای           )  شرایط عمومی    66اده  م( هرگاه به دلیل قصور پیمانکار      

اصلی آن ، تأخیر پیش آید ، خسارت تاخیر در تکمیل به موقـع کـار ، بـه میـزان تعیـین شـده در                          
مجمـوع مبلـغ مربـوط بـه ایـن نـوع تاخیرهـا ، از                . ،از پیمانکـار وصـول میـشود     شرایط خـصوصی    

 .ود ش درصد مبلغ پیمان بیشتر نمی
 . هزینه تسریع کار 5-5

هرگاه پیش از سپری شدن مدت تکمیل کار ، پیمانکار کارهای موضوع پیمان را تکمیـل کنـد، بـه                    
ازای هر روز تسریع کار ، به میزان تعیین شده در شرایط خصوصی ، هزینه تسریع کار بـه پیمانکـار        

 .پرداخت می شود 
 

  ( MAXIMUM LIABLITY ) حد مسئولیت مالی پیمانکار – 6ماده 

  ،)  شـرایط عمـومی    74موضـوع مـاده     ( حداکثر مسئولیت مالی پیمانکار در برابر کارفرما در این پیمان           
 . درصد از مبلغ پیمان است …………معادل 
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   مشاورکارفرما – 7ماده 
 .................. ، به نشانی ....................................................... شرایط عمومی 50مشاور کارفرما ، در ارتباط با ماده 

 . ، است ............................................................................................................................................
 . بیان شده است 8در پیوست  شاور کارفرما ،حدود اختیارات م

 
 
 

 نمایندگان پیمانکار/  کارفرما                                         نماینده  نمایندۀ
 نـام                       نـام                                                      

 سمت                                سمت                                     
  امضا             امضا                                                         

  مهر                                                                              
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 ٢ -٢

 . مختلف کار برای بخشهای  جدول تفکیک مبلغ پیمان ،: پیوست یک – 1
 
 فهرست مقادیر و بهای واحد کارها و نرخ عوامل ، برای پیمانهایی که بخشی از مبلغ                 : پیوست دو    – 2

 :آنها بر مبنای فهرست بها محاسبه می شود ، شامل  
 . فهرست مقادیر و بهای واحد مصالح و تجهیزات 2-1
 .اندازی ی و نظارت بر نصب و راه فهرست بهای نیروی انسانی برای انجام خدمات فنی و مهندس2-2

 
بهای واحد مصالح  وتجهیزات و نیروی انـسانی بـرای کارهـای اضـافی و                 فهرست : پیوست سه    – 3

 . نقصانی ، در پیمانهای مبلغ مقطوع 
 .بهای واحد مصالح و تجهیزات   فهرست3-1
 .اندازی نصب و راهبهای نیروی انسانی برای انجام خدمات فنی و مهندسی و نظارت بر   فهرست3-2

 
 .روش تعدیل :  پیوست چهار – 4
 
 . پرداختها : پیوست پنج – 5

 . نحوه پرداخت 5-1
 . برنامه زمانی پرداختها 5-2

 
 . بیمه : پیوست شش – 6

 .های در تعهد پیمانکار  نامه  انواع بیمه6-1
  . کارفرماهای در تعهد  نامه  انواع بیمه6-2

 
 .ها  و اعتبار اسنادی مانتنامه کاربرگ ض: پیوست هفت – 7

 .پرداخت    کاربرگ ضمانتنامۀ پیش7-1
 . کاربرگ ضمانتنامۀ انجام تعهدات 7-2
 . کاربرگ ضمانتنامۀ استرداد کسور حسن انجام کار 7-3
 . کاربرگ اعتبار اسنادی و ترتیب گشایش اعتبار 7-4

 
 . وظایف و اختیارات مشاور کارفرما : پیوست هشت – 8
 
 .(PERFORMANCE TEST )عملکردی آزمایش  :یوست نه پ– 9

 . تفکیک وظایف و مسئولیتهای کارفرما و پیمانکار 9-1
 . ضوابط دستیابی به شرایط قابل قبول عملکردی و میزان مصارف 9-2
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 ٢ -٣

 موارد عدم دستیابی کامل به ضوابط عملکردی و میزان مصارف ، تعهدات پیمانکار و               9-3
 .اختیارات کارفرما 

 
 . شرح کارهای در تعهد پیمانکار : پیوست ده – 10

 . خدمات فنی و مهندسی و تأمین مصالح و تجهیزات در تعهد پیمانکار 10-1
 .اندازی   همکاری در نظارت بر نصب  و راه10-2
 بخشهایی از خدمات فنی ، اجرایی ، مصالح و تجهیزات که از داخل کشور بایـد                 10-3

 . تأمین شود 
 

 … فهرست عمومی لوازم یدکی و مـواد مـصرفی ، بـرای دوران راه انـدازی و                   :زده   پیوست یا  – 11
 .ساله دوران بهره برداری 

 
 . انتقال تکنولوژی و آموزش کارکنان کارفرما ، به وسیله پیمانکار : پیوست دوازده -12

 . انتقال تکنولوژی 12-1
 .آموزش کارکنان کارفرما  12-2

 
 .ا در تأمین مصالح و تجهیزات و انجام کارها  تعهدات کارفرم:وست سیزده یی -13

 شرح کارها و تأمین مصالح و تجهیزات در تعهد کارفرمـا ، تـا مرحلـه پـیش راه                    13-1 
 .اندازی 

تأمین خوراک ، امکاناتی ماننـد آب  (شرح کارها و تعهدات کارفرما در مرحله راه اندازی    13-2
 . ) …  ، مواد شیمیایی و (Utility ) …، برق ، گاز و 

   .2-13 و 1-13برنامه زمانی تعهدات کارفرما ، موضوع بندهای  13-3
 

 . برنامه زمانی کلی اجرای کار : پیوست چهارده -14
 

 ( LIST OF VENDORS ).  فهرست فروشندگان : پیوست پانزده -15
 

 . لیسانس و شرایط واگذاری حق لیسانس : پیوست شانزده –-16
 

 خـدمات ، تـامین مـصالح و تجهیـزات ، کـه از محـل مبـالغ                     ، اقلامی از کارها  : ت هفده   س پیو -17
 .شود   ، به وسیله پیمانکار تأمین می(PROVISIONAL SUM)مشروط  

 
 .اسناد و مدارک فنی پیمان :  پیوست هجده -18

 . اسناد فنی مبنا 18-1



  پيوستها - EP موافقتنامه پيمانهاي 
 

 ٢ -٤

 .کدها  و استانداردها 18-1-1
 . مبانی طراحی 18-1-2
 . مشخصات فنی 18-1-3
 .شه ها و سایراسناد فنی پیمان  نق18-1-4
 .های کامپیوتری مورد نظر کارفرما   فهرست برنامه18-1-5

اسناد و مدارک فنی که در طول اجرای کار ، بوسیله پیمانکار تهیـه و بـه تـصویب یـا             18-2
 .رسد  اطلاع کارفرما می

 فهرست نقشه ها و سایر مدارک فنی ، به تفکیـک            18-2-1
ع کارفرما ، شمار نسخه و      برای اخذ تصویب یا اطلا    

 .زبان مدارک فنی 
 نقشه ها و سایر مدارک فنی ، کـه بـه تـدریج بـه                18-2-2

 .وسیله پیمانکار تهیه می شود 
 

 مراکز بارگیری و تخلیه ، حمل مـصالح و تجهیـزات ، مـسئولیتهای دو طـرف ،       : پیوست نوزده    -19
 .نحوۀ ارزشیابی محموله ، و مشخصات بسته بندی 

 
 .نحوه گردش کارها : وست بیست  پی-20

 



 EPشرایط عمومی پیمانهای 
 

 ٢ -٥

 شرایط عمومی
 
 
 
 

 
 
 
 
 
 

  ، درهر سه قرارداد ، عنوانها و  EPC ، EP ، PCای سه گانه به منظور سهولت مراجعه به متون قرارداده
های مواد و بندها در موارد ممکن ، یکسان انتخاب شده است از این رو ، مواردی که در قراردادهای  شماره

EP  و PC حذف می «  ، متون مواد و بندها مصداق نداشته است ، در مقابل مواد یا بندهای مربوط عبارت
 .شده است درج » شود 
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 ٢ -٦

 فهرست
 عنوان 

 
 تعریفها و تفسیرها 

 . تعریفها – 1ماده 
 . تفسیرها – 2ماده 

 اقدامهای اولیه 
 . اقدامهای اولیه پس از عقد پیمان – 3ماده 

 اسناد پیمان 
 . هدف اسناد پیمان – 4ماده 
 . اولویت اسناد – 5ماده 
 . و مراجع  استانداردها ، کدها– 6ماده 
 . اسناد طراحی و مهندسی – 7ماده 
 . ابلاغیه ها – 8ماده 
 . مالکیت اسناد و استفاده مجدد از آنها  – 9ماده 
 . زبان حاکم – 10ماده 

 .ها  نامه ضمانتنامه و بیمه
 .پرداخت   ضمانتنامه پیش– 11ماده 
 . ضمانتنامه استرداد کسور حسن انجام کار – 12ماده 
 .انتنامه انجام تعهدات  ضم– 13ماده 
 .ها   آزاد سازی ضمانتنامه– 14ماده 
 .ها ، مسئولیت تهیه آنها  نامه  انواع بیمه– 15ماده 
 .ها  نامه  محتوای بیمه– 16ماده 
 .های در تعهد کارفرما  نامه  بیمه– 17ماده 
 . دریافت خسارت از بیمه – 18ماده 
 .، مرتبط با موارد بیمه پوشی از ادعای خسارت اضافی   چشم– 19ماده 
 .ها ، در شرایط تحویل قسمتی از کار به کارفرما  نامه  بیمه– 20ماده 
 .ها ، با شرایط پیمان  نامه ها و بیمه  انطباق متن ضمانتنامه– 21ماده 
 .ها  نامه ها و بیمه  مراجع صادرکننده ضمانتنامه– 22ماده 
 .تغییر کارها ها ، ناشی از  نامه  تغییر در بیمه– 23ماده 

 تعهدات و مسئولیتهای پیمانکار 
 . کلیات – 24ماده 
 . انجام خدمات طراحی و مهندسی ، و واگذاری لیسانس – 25ماده 
 . مدیریت و نظارت بر کار – 26ماده 



 EPشرایط عمومی پیمانهای 
 

 ٢ -٧

 فهرست
 عنوان 

 
  تأمین نیروی کار – 27ماده 
 . مقررات کارگاهی – 28ماده 
 .، و حمل و انبارداری آنها  تأمین مصالح و تجهیزات – 29ماده 
 . ماشین آلات ساختمانی ، ابزار ، مواد مصرفی و تسهیلات مورد نیاز کار– 30ماده 
 . تهیه روشهای اجرایی و نقشه های کارگاهی – 31ماده 
 . برنامه پیشرفت کار – 32ماده 
 . فروشندگان  و سایر طرفهای پیمان با پیمانکار – 33ماده 
 . عوارض و سایر حقوق دولتی  مالیات ،– 34ماده 
 . دریافت بیمه نامه ها – 35ماده 
 . محرمانه نگهداشتن اسناد و مدارک پیمان – 36ماده 
 . تأییدات پیمانکار – 37ماده 

 هماهنگی با سایر پیمانکاران 
 . هماهنگی با سایر پیمانکاران مرتبط با موضوع پیمان – 38ماده 

 تعهدات و مسئولیتهای کارفرما 
 . تعیین نماینده – 39ده ما

 . اطلاعات مربوط به محل اجرای کار – 40ماده 
 . دقت اطلاعات و مدارک – 41ماده 
 . پرداخت صورت وضعیت ها – 42ماده 
 . بررسی به موقع مدارک تسلیمی پیمانکار – 43ماده 
 . دریافت بیمه نامه ها – 44ماده 
 . صدور مجوزها – 45ماده 
 .اندازی  ای ساختمان و نصب و راه اجرای کاره– 46ماده 
 . انجام به موقع کار ، و تأمین مصالح و تجهیزات در تعهد کارفرما – 47ماده 
 . پرداخت حقوق و عوارض گمرکی – 48ماده 

 تغییر در کارها 
 . تغییر در کارها – 49ماده 

 مشاور کارفرما ، بازرسی و کنترل کیفی کار 
 . مشاور کارفرما – 50ماده 
 . بازرسی و کنترل کیفی کار – 51 ماده

 پرداختهای به پیمانکار ، تغییرات مبلغ پیمان 
 . شمول مبلغ پیمان – 52ماده 
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 فهرست
 عنوان 

 
 . پرداختهای موقت – 53ماده        

 . مبالغ مشروط – 54ماده 
 . پرداختهای ارزی – 55ماده 
 . تغییرات در مبلغ پیمان – 56ماده 
 .عیت قطعی  صورت وض– 57ماده 

 مراحل تکمیل و تحویل کار 
 . تکمیل مکانیکی – 58ماده 
 .اندازی و آزمایش عملکردی   راه– 59ماده 
 . تحویل موقت – 60ماده 
 . دوره مسئولیت رفع نقص – 61ماده 
 . تحویل قطعی – 62ماده 

 تغییرات مدت پیمان ، تأخیر ، تعلیق ، خاتمه پیمان 
 . زمانهای پیمان – 63ماده 
 . تغییرات مدت پیمان – 64ماده 
 . تعلیق – 65ماده 
 . تأخیر در اتمام به موقع کار – 66ماده 
 . خاتمه پیمان به درخواست کارفرما – 67ماده 
 . برکناری پیمانکار – 68ماده 
 . خاتمه پیمان به درخواست پیمانکار – 69ماده 
 . خاتمه پیمان به علت وقوع حوادث قهری– 70ماده 
  زیانهای احتمالی و مسئولیت دو طرف پیمان خطرات و

 . مسئولیتهای کارفرما ، در پذیرش ضرر و زیان – 71ماده 
 . مسئولیتهای پیمانکار ، در پذیرش ضرر و زیان – 72ماده 
 . وقوع حوادث قهری – 73ماده 
 . پیمانکار  مالی حد مسئولیت– 74ماده 

 حل اختلاف ، اقامتگاه قانونی ، قانون حاکم 
 . حل اختلاف – 75اده م

 . اقامتگاه قانونی – 76ماده 
 . قوانین و مقررات حاکم بر پیمان – 77ماده 
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 تعریفها و تفسیرها
  تعریفها – 1ماده 

 در هر جای این شرایط عمومی یا سایر اسناد پیمان ، دارای معانی  کلمات یا عبارتهای زیر ،
 :رد می توانند به مفهوم مفرد و یا جمع ، به کار روند این معانی ، برحسب مو. تشریح شده در زیراند 

« ، شامل موافقتنامه بین کارفرما و پیمانکار ، برای اجرای موضوع پیمان و مشتمل بر » پیمان «  .1-1
 . موافقتنامه است 2به شرح ماده » اسناد پیمان 

صات اصلی پیمان ، ، سندی است که بین کارفرما و پیمانکار مبادله می شود ومشخ» موافقتنامه «  .1-2
 . است مانند مشخصات دو طرف ، موضوع ، مبلغ و مدت پیمان ، در آن بیان شده

 .کند ، مفاد همین متن است که شرایط عمومی حاکم بر پیمان را تعیین می» شرایط عمومی« .1-3
، عبارت از شرایط خاصی است که به منظور تکمیل شرایط عمومی ، برای » شرایط خصوصی «  .1-4

ند مواد توا گاه نمی مواد درج شده در شرایط خصوصی ، هیچ. خاص تنظیم شده است این پیمان 
 شرایط عمومی را نقض کند 

، مشخصات و مدارک تکمیلی است که اختصاصأ در این پیمان ، به منظور تکمیل »  پیوست «  .1-5
 .مفاد موافقتنامه پیمان تنظیم شده است 

است و کارهای موضوع پیمان » پیمانکار « با ، شخص حقوقی است که طرف پیمان  »کارفرما «  .1-6
 .نمایندگان  و جانشینهای قانونی کارفرما ، در حکم کارفرما هستند . شود  برای وی انجام می

است و اجرای کارهای موضوع » کارفرما « ، شخص حقوقی است که طرف پیمان با » پیمانکار«  .1-7
»  پیمانکار«، در حکم » پیمانکار « ای قانونی پیمان را به عهده گرفته است ، نمایندگان و جانشینه

 .هستند 
، شخصی حقوقی است که به عنوان عامل فنی کارفرما ، برای انجام خدمات » مشاور کارفرما «  .1-8

 موافقتنامه ، 7 ، تعیین شده و در ماده 50فنی در زمینه کارهای موضوع پیمان و به شرح ماده 
 .معرفی گردیده است 

شخصی است حقیقی یا حقوقی ، که از سوی کارفرما به منظور نظارت بر ، »  فنی بازرس«  .1-9
فعالیتهای کنترل کیفی کارهای انجام شده از سوی پیمانکار ، به کار گمارده می شود تا زیر نظر 

 .مشاور کارفرما انجام وظیفه کند 
م تمام یا ، شخصی حقیقی یا حقوقی است که از طرف پیمانکار ، مسئولیت انجا» مهندس طراح «  .1-10

 . بخشهایی از خدمات طراحی مهندسی کار موضوع پیمان را به عهده دارد 
های سازمانی پیمانکار و یا یک شخص ثالث طرف  ، می تواند از زیرمجموعه» مهندس طراح « 

 .کند  پیمان با وی باشد ، که در هر حال پس از تأیید کارفرما ، شروع به کار می
 ، سازنده ، تأمین کننده ، توزیع کننده یا عامل فروش است که از ، تولید کننده» فروشنده «  .1-11

طریق انعقاد پیمان با پیمانکار ، متعهد به تأمین اقلامی از مصالح و تجهیزات مورد نیاز اجرای کار 
تولید کنندگان ، سازندگان ، تامین کنندگان یا توزیع کنندگان اقلامی از مصالح و . است 

 .نامیده می شوند» فروشنده « ر فروشندگان نیز، تجهیزات مورد نیاز کا
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، شخص حقیقی یا حقوقی است که به منظور انجام بخش » پیمانکار عملیات ساختمانی و نصب «  .1-12
، به وسیله » کارگاه « و یا بخشهایی از عملیات ساختمان و نصب و خدمات فنی مرتبط با آن در 

 .کارفرما ، به کار گمارده شده است 
ثبت شده » صاحب لیسانس « ، دانش فنی بخشهایی از کار است که منحصراً به نام » لیسانس «  .1-13

 .است 
، شخصی است حقیقی یا حقوقی که صاحب فنی انحصاری تمام یا بخشی از » صاحب لیسانس «  .1-14

 ، فناوری و دانش فنی تمام یا بخشی از 16 و پیوست 1-25کار موضوع پیمان است و طبق بند 
 .کند کار را تامین می 

، مجموعه خدمات طراحی ، مهندسی ، تامین  و به کارگیری مصالح و تجهیزات و » کار «  .1-15
اندازی است ، که طبق اسناد ومدارک پیمان باید تکمیل و  همکاری در نظارت بر نصب و راه

 .تحویل شود
احداث هایی است که طبق اسناد و مدارک پیمان ، به منظور  ، اراضی یا سایر محوطه» کارگاه «  .1-16

 .کار موضوع پیمان و یا انبار و راههای دسترسی مرتبط با آنها ، در نظر گرفته شده است 
برداری است که کار موضوع پیمان ، تمام یا قسمتی  ، عبارت از مجموعه کامل قابل بهره» پروژه «  .1-17

 .از آن است 
ه می تواند براساس ماده  موافقتنامه است ، ک3، عبارت از مبلغ درج شده در ماده » مبلغ پیمان «  .1-18

 . تغییر یابد 56
موافقتنامه درج شده است و پرداخت آن ،  4-2-3مبلغی است که در بند » مبلغ مشروط «  .1-19

مشروط به دستور کارفرما برای انجام کارها و خدمات یا خرید مصالح و تجهیزات به وسیله 
 . است 54پیمانکار ، براساس ماده 

 موافقتنامه و تغییرات بعدی آن 3-5از مدت درج شده در ماده ، عبارت است » مدت پیمان «  .1-20
  .60 ، به منظور تکمیل کار و تحویل موقت براساس ماده 64طبق ماده 

 .به معنای شروع تعهدات دو طرف است » نافذ شدن پیمان «  .1-21
نامه  موافقت2-5، دستور کارفرما به پیمانکار مبنی بر شروع کار ، طبق بند » ابلاغ شروع کار «  .1-22

 .است 
 است ، که طی آن پیمانکار 61، دوره زمانی تعیین شده  در ماده » دوره مسئولیت رفع نقص «  .1-23

 .مسئول رفع هر نوع عیب و نقص در کارهایی است که در تعهد اوست 
، عبارت از گواهی تایید رفع نواقص احتمالی موجود در کارها به هنگام » گواهی رفع نقص «  .1-24

 . صادر میشود 2-60ه با توجه به بند تحویل موقت است ، ک
ها ، مشخصات  نامه ، عبارت از مجموعه اسناد فنی ، استانداردها ، کدها ، آیین» اسناد فنی مبنا «  .1-25

 ، است که کار موضوع پیمان باید طبق آنها ، به 18فنی ، نقشه ها و سایر مدارک به شرح پیوست 
 .وسیله پیمانکار انجام شود 
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، عبارت از هرگونه نقشه ، مشخصات و مدارک  » (Submittals)پیمانکار مدارک تسلیمی «  .1-26
نقشه های کارگاهی ، برنامه ریزیهای  تهیه شده به وسیله پیمانکار از قبیل گزارشهای پیشرفت ،

 . است که در طول مدت پیمان تسلیم کارفرما می شود …ای و  دوره
ش و یا تغییر کار و تغییرات در مدت و مبلغ ، سندی است که افزایش ، کاه» دستور تغییر کار «  .1-27

 .پیمان ناشی از آنها ، در آن درج شده است و به امضای کارفرما و پیمانکار می رسد 
، عبارت است از مواد ، اجناس ، کالا ، دستگاهها ، ادوات ، اقلام و به » مصالح و تجهیزات «  .1-28

 .ماند ، هر آن چیزی که در کار مصرف شده و باقی می  طورکلی 
، عبارت از تمام دستگاهها و ماشین آلات است که برای اجرا و » ماشین آلات ساختمانی «  .1-29

تکمیل عملیات ساختمان و نصب لازم است ، اما شامل دستگاههایی که در کار باقی می مانند 
 .نمی شود 

یک ، لوله ، عبارت از عملیات اجرایی اعم از سیویل و سازه ، مکان» عملیات ساختمان و نصب «  .1-30
« کشی ، برق ، ابزار دقیق ، رنگ ، عایق و سایر کارهای تکمیلی مرتبط با آنها است ، که در محل 

مصالح و « اندازی ، با استفاده از  به منظور احداث کار موضوع پیمان ، تا مرحله پیش راه» کارگاه 
 .به اجرا در می آید . » تجهیزات 

، به تمام عملیات پس از تکمیل ساختمان و نصب »  (Precommissioning)اندازی  پیش راه«  .1-31
، از قبیل انجام آزمایشها ، بازرسیها و هر نوع کارهای تکمیلی دیگر گفته می شود ، به نحوی که 

 .اندازی سازد  کار موضوع پیمان را آماده راه
 ، به نحوی اندازی است ، به معنای اتمام عملیات ساختمان و نصب و پیش راه» تکمیل مکانیکی «  .1-32

 .اندازی باشد  که کار مورد نظر آماده راه
، به معنای انجام کارهای لازم برای قراردادن موضوع پیمان  » (Commissioning)اندازی  راه«  .1-33

 . است 59در شرایط عملیاتی پس از تکمیل مکانیکی ، طبق ماده 
یدگیهایی است که ، مجموعه آزمایشها و رس »  (Performance test )آزمایش عملکردی «  .1-34

 ، به منظور حصول اطمینان از دستیابی به شرایط تضمین شده عملکردی و 59براساس ماده 
 .اندازی صورت میگیرد  ، پس از مرحله راه9میزان مصارف ، طبق پیوست 

، شخص حقیقی یا حقوقی شناخته شده و معتبر در زمینه تخصصی ویژه است که » مرجع فنی «  .1-35
کارفرما و پیمانکار ، در موارد اختلاف نظر فنی و یا تعبیرهای متفاوت از اسناد و کارفرما یا مشاور 

 .کنند و نظر  وی برای دو طرف قطعی است  مدارک فنی ، از وی استفسار می
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  تفسیرها – 2ماده 
منظور از روز ، روز تقویمی و منظور از ماه و سال ، ماه و سال شمسی، طبق :  ماه ، سال  روز ، .2-1

 . رسمی کشور است تقویم
هر جا معنی عبارت ایجاب کند ، کلمات مفرد ، معنی جمع و کلمات جمع ، معنی : مفرد و جمع  .2-2

 .مفرد دارد 
عنوانهای درج شده در شرایط عمومی ، تنها به منظور راهنمایی و اطلاع از مفاد موادی : عنوانها  .2-3

 .از آنها در تفسیر مواد استفاده کرد اند و نمی توان  است که مشترکاً  زیر آن عنوان قرار گرفته
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 اقدامهای اولیه
 

  اقدامهای اولیه پس از عقد پیمان – 3ماده 
  تسلیم ضمانتنامه 3-1

 را تهیه و تسلیم کارفرما 13و 11پیمانکار ضمانتنامه موضوع مواد  پس از امضاء و مبادله پیمان ،
 .کند می
  شروع کار 3-2

ت ابلاغ شروع کار از سوی کارفرما در زمان تعیین شده در ابلاغیه ، و پیمانکار موظف است پس از دریاف
در صورت عدم دریافت ابلاغیه شروع کار از سوی کارفرما ، پس از گذشت سی روز از تاریخ تنفیذ 

 .نسبت به شروع کار اقدام کند  پیمان ، 
برای بررسی کارفرما تسلیم می  ،پیمانکار ، اسناد زیر را ظرف حداکثر پانزده روز پس از تاریخ شروع کار 

کارفرما پس از دریافت مدارک ، حداکثر ظرف هفت روز ، موارد اصلاحات مورد نظر خود را طی . کند 
کند و پس از جمع بندی نهایی موارد و تهیه  مطرح می ای با حضور پیمانکار و مشاور کارفرما ،  جلسه

 مصوب را تا قبل از درخواست اولین صورت وضعیت صورت جلسه آنها ، پیمانکار ، اصلاحات و تغییرات
 .، اعمال نموده و برای تایید نهایی به کارفرما تسلیم می کند 

مهندسی ، تامین مصالح و (  برنامه زمانی اجرای فعالیتهای اصلی هر یک از بخشهای کار 3-2-1
  .14، براساس برنامه زمانی کلی اجرای کار درج شده در پیوست ) تجهیزات 

 . برنامه زمانی تحویل مدارک تسلیمی پیمانکار 3-2-2
 جدول درصد وزنی کارها ، به عنوان مبنای پرداخت صورت وضعیتهای موقت منطبق با ضمایم 3-2-3

 .پیمان 
 . برنامه زمانی تفصیلی پرداختها و گردش نقدینگی ، منطبق با ضمایم پیمان 3-2-4
  ن عوامل کلیدی بخشهای مختلف کار و ارتباط آنان با هم ، نمودار سازمانی پیمانکار ، که در آ3-2-5

 .مشخص شده باشد 
 ها  نامه  تهیه و تسلیم بیمه3-3

هایی را  نامه  و ضمایم پیمان ، بیمه17 و 16 و 15پیش از شروع عملی کارها ، دو طرف با توجه به مواد 
 .کنند   دیگر تسلیم میکه هر یک ملزم به تهیه آن هستند ، از مراجع بیمه تهیه و به طرف

  هماهنگیهای اولیه 3-4
به منظور رفع ابهامات فنی باقیمانده و حصول تفاهم در مورد اجرای مفاد پیمان از سوی دو طرف 

با حضور کارفرما ، پیمانکار و مشاور ) جلساتی ( ظرف بیست روز پس از شروع کار ، طی جلسه  ،
 :شود تا در طول اجرای پیمان ملاک عمل قرار گیرد گیری می  کارفرما ، در موارد زیر ، تصمیم

 : رفع ابهامات و ارائه اطلاعات تکمیلی پایه ، شامل 3-4-1
 .ــ  رفع ابهامات احتمالی در مورد اسناد و مدارک مبنای طراحی 

از ، ) به وسیله پیمانکار( ــ  تحویل باقیمانده اطلاعات پایه و مبنای طراحی برای انجام کارهای طراحی 
 .سوی کارفرما و مشاور کارفرما 
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 . نحوه گردش کارها 3-4-2
در هنگام عقد پیمان ، ضمیمه نشده باشد ، در  ) 20پیوست ( هرگاه گردش کارها و روابط متقابل 

جلسه هماهنگیهای اولیه ، نحوه گردش کارها از جمله موارد مشخص شده در زیر ، به عنوان پیوست 
 .د گرد  ، به پیمان منضم می20

  مشاور کارفرما  و سایر مراجع مرتبط با اجرای – پیمانکار –ــ  گردش کار مکاتبات بین کارفرما 
 .پیمان ، در صورت لزوم 

 .ــ  گردش کار ابلاغ دستور تغییر کار از سوی کارفرما و اقدامهای پس از آن
 .های پیمانکار  ــ  گردش کار تهیه ، تحویل ، تایید و پرداخت صورت وضعیت

 .ها و مدارک فنی پیمان  ــ  گردش کار تسلیم ، بررسی و تأیید نقشه
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 اسناد پیمان
  هدف اسناد پیمان– 4ماده 

توصیف کار تکمیل شده موضوع پیمان است که باید طبق اسناد پیمان طراحی و . هدف اسناد پیمان 
 .اجرا شود 

 استنباط از اسناد پیمان و یا طبق عرف فنی و انجام هر کار و تامین هر نوع مصالح و تجهیزات ، که با
 .به عهده پیمانکار است  تجاری برای انجام موضوع پیمان لازم باشد ،

 
  اولویت اسناد – 5ماده 

با استنتاج منطقی از  هرگاه بین مفاد و مضمون اسناد پیمان ، تناقض ، اختلاف و یا اشتباهی بروز کند ،
اما در هر صورت ، موافقتنامه . ناقض ، اختلاف و اشتباه برطرف خواهد شد مفاد اسناد مرتبط با موضوع ، ت

 .و شرایط عمومی نسبت به سایر اسناد پیمان اولویت دارند 
 

  استانداردها ، کدها و مراجع – 6ماده 
بینی شده  و مراجع مورد نیاز اجرای کار که در پیمان پیش) کدها ( نگارش استانداردها ، شناسه ها 

 آخرین تجدید نظر آنها در زمان عقد پیمان است ، مگر آنکه به نحو دیگری در پیمان تصریح شده است ،
 .باشد

از آخرین نگارش استانداردها و کدهای معتبر بین المللی هماهنگ با دیگر  در موارد مسکوت در پیمان ،
 .می شود  هاستفاد  با تأیید مشاور کارفرما ،  بینی شده در پیمان ، استانداردهای پیش

 
  اسناد طراحی و مهندسی – 7ماده 

تمام کارهای طراحی و مهندسی موضوع پیمان ، براساس اسناد مبنای طراحی منضم به پیمان و 
 .شود  رعایت اصول صحیح مهندسی انجام می

 .مراحل طراحی و مسئولیتهای دو طرف  .7-1
 به کارهای انجام شده که اسناد آنها در و با توجه » اسناد فنی مبنا « خدمات طراحی و مهندسی ، براساس 

پیمانکار ، کارهای طراحی و مهندسی موضوع پیمان را با توجه . شود   منعکس است ، انجام می18پیوست 
 .کند   ، شروع و تکمیل می10به محدودۀ خدمات مهندسی تعیین شده در پیوست 

حدوده خدمات پیمانکار ، حتی اگر به مسئولیت هر نوع نقص و یا کمبود در نقشه ها و مدارک فنی در م
تأیید کارفرما یا مشاور کارفرما رسیده باشد ، به عهده پیمانکار است ، مگر اینکه نقص یا کمبود ، ناشی از 

 .اطلاعات درج شده در اسناد فنی مبنا و خارج از تعهدات پیمانکار باشد 
 و یا اطلاع کارفرما ارسال اسناد و مدارک طراحی  و مهندسی برای تأیید و تصویب  .7-2

 را در نسخه های لازم ، برحسب 18 پیوست 1-2-18پیمانکار موظف است اسناد و مدارک موضوع بند 
 .مورد ، برای تصویب و یا اطلاع کارفرما ارسال کند 

انجام کارهای مربوط به نقشه ها و مدارکی که نیاز به تصویب کارفرما دارند ، فقط پس از اخذ تصویب 
 . مجاز است کارفرما ،
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 ، تصویب نهایی بخشهایی از کارهای طراحی مهندسی به 18 پیوست 1-2-18هرگاه طبق بند : تبصره 
صاحبان لیسانس و یا سایر شرکتهای مهندسی طرف پیمان با کارفرما  واگذار شده باشد ، پیمانکار موظف 

اد شده ، به منزله تصویب تصویب مدارک توسط مراجع ی. به ارسال مدارک و اخذ تصویب از آنان است 
 .شود  کارفرما تلقی می

 .ترتیب تصویب مدارکی که نیاز به تصویب کارفرما دارند  .7-3
های ارسالی پیمانکار ، برای تصویب به  کارفرما ظرف مدت چهارده روز از تاریخ دریافت مدارک و نقشه

 :یکی از دو روش زیر عمل می کند 
ی را همراه با عودت یک نسخه امضاء شده از آنها ، به  تصویب مدارک و نقشه های دریافت7-3-1

 .پیمانکار اعلام می دارد 
مغایرت با مفاد پیمان و یا روشهای متداول (  عدم تصویب نقشه ها و مدارک  و دلایل آن 7-3-2

و اصلاحات پیشنهادی خود را با  وضوح ، و برای هر بخش از مدارک ، یکباره به ) طراحی ، مهندسی 
ها و مدارک اعمال نموده ،   در نقشه راپیمانکار ، اصلاحات مورد نظر کارفرما. ار اعلام می کند پیمانک

هرگاه پیمانکار اصلاحات مورد . مجدداً به ترتیب یاد شده ، برای تصویب نهایی کارفرما ارسال می کند 
تا موضوع . ام می شود نظر کارفرما را به هر دلیلی قابل قبول نداند ، مذاکرات لازم بین دو طرف انج

 .فیصله یابد و امکان ادامه کار بدون وقفه در روند پیشرفت کار فراهم شود 
در صورتی که دو طرف در این مورد به توافق نرسند ، موضوع به مرجع فنی تعیین شده در شرایط 

فرما اجرا در خلال این مدت ، پیمانکار موظف است کار را طبق نظر کار. خصوصی ارجاع داده می شود 
پس از اعلام نظر مرجع فنی ، هرگاه این نظر با دستور کارفرما تطبیق نداشته باشد ، هزینه های . کند 

اضافی انجام شده از سوی پیمانکار در ارتباط با کارهای ارجاع شده به مرجع فنی ، به پیمانکار پرداخت 
 .می شود 

ز مسئولیتها  و تعهدات قراردادی پیمانکار نمی تصویب اسناد و مدارک از سوی کارفرما ، از هیچ یک ا
کاهد ، به استثنای موارد ارجاع شده به مرجع فنی ، که کارها به رغم نظر پیمانکار ، به روش مورد نظر 

 .مرجع فنی انجام شده باشد 
 ی در صورتی که کارفرما ظرف مدت چهارده روز نظر خود را در مورد مدارک و نقشه های ارسال7-3-3
اعلام نکند ، نقشه ها و مدارک ارسالی ، تصویب شده ) کباره در یک نوبت برای هر بخش از مدارک ی( 

 .تلقی می شود 
 

  ابلاغیه ها – 8ماده 
رسید . هرگونه اطلاعیه ، اعلام نظر ، موافقت و اقدامهای مشابه ، تنها به صورت کتبی معتبر است 

 .ملاک تسلیم مکاتبه هاست دبیرخانه هر دو طرف و یا رسید تحویل پستی ، 
 

  مالکیت اسناد واستفاده مجدد از آنها ، حقوق ثبت شده – 9ماده 
تهیه شده به وسیله پیمانکار ، در مالکیت ) از جمله نقشه ها و مشخصا ت فنی ( اسناد و مدارک  .7-1

مراجعه برداری ، تعمیر ، نگهداری و هر نوع  کارفرما می تواند به منظور بهره. ماند  وی باقی می
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اگر کارفرما بخواهد در طرحهای توسعه و . بعدی ، نسخه هایی از آنها را در اختیار داشته باشد 
پروژه های مشابه ، از نقشه ها و مدارک یاد شده استفاده کند ، مسئولیت هر نوع عدم تطبیق ، 

 .ناهماهنگی و اشتباه ، به عهده وی است 
ارفرما تهیه شده است ، از آن کارفرماست و پیمانکار مالکیت نقشه ها و مدارکی که به وسیله ک

. نمی تواند بدون اجازه کارفرما ، از آنها به منظور کارهای خارج از موضوع این پیمان استفاده کند 
 .مگر اینکه موافقت کارفرما را در این مورد کسب کرده باشد 

 خرید لیسانس ، اعم از اینکه در مورد حق مالکیت و استفاده مجدد از اسناد و مدارک مرتبط با
خرید لیسانس در تعهد کارفرما و یا پیمانکار باشد ، طبق موافقتنامه واگذاری لیسانس عمل می 

 .شود 
های  در مواردی که استفاده از اختراع ، ابداع ، نوآوری ، تألیف و سایر حقوق ثبت شده در زمینه .7-2

 و تجهیزات ، برای انجام کارهای موضوع مختلف طراحی و مهندسی ، انتخاب فرآیند ، دستگاهها
پیمان مورد نیاز است ، که براساس اطلاع کارفرما استفاده از آنها مشروط به پرداخت حقوق ثبت 

حق نشر و مانند آنها باشد  حق ثبت علامت ،  حق ثبت اختراع ، شده تحت عنوانهای حق لیسانس ،
ین شده است و پیمانکار موظف به تأمین مجوز تعی  ،16، این موارد در اسناد فنی مبنا و پیوست 
های مربوط به آنهاست ، مگر آنکه هزینه برخی از این  استفاده از اینگونه حقوق و پرداخت هزینه

 .، به عهده کارفرما باشد 16موارد ، طبق پیوست 
 16پیوست در مواردی از استفاده از حقوق ثبت شدۀ مورد نیاز اجرای کار ، که در اسناد فنی مبنا و 

، تعیین نشده است و در قیمتهای پیشنهادی پیمانکار نیز به طور جداگانه منظور نگردیده است ، 
 .های مربوط ، از سوی کارفرما به پیمانکار پرداخت می شود  هزینه

پیمانکار ، موظف است کارفرما را در برابر هرگونه ادعا ، اعتراض ، مطالبه زیان و خسارت از سوی  .7-3
 وق ثبت شده مورد استفاده در کارهای موضوع پیمان صاحبان حق

، مصون نگهدارد و ) گونه حقوق ثبت شده در اسناد پیمان تعیین نشده باشد  حتی اگر این( 
مسئولیت پاسخگویی و جبران هر نوع زیان و خسارت صاحبان حقوق ثبت شده در ارتباط با 

 .کارهای موضوع پیمان ، بعهده وی است 
 

 ان حاکم  زب– 10ماده 
زبان حاکم در بخشهای مختلف اسناد پیمان ، که در زمان عقد پیمان به امضای دو طرف رسیده است ، 

زبان مورد استفاده در اسناد و مدارکی . اند  گفته به آن زبان تهیه شده زبان یا زبانهایی است که اسناد پیش
ادله می شوند ، در شرایط خصوصی مشخص که در طول اجرای کار به وسیله کارفرما و پیمانکار تهیه و مب

 .در مواردی که متون قراردادی به دو زبان تنظیم شده است ، زبان فارسی ملاک عمل است . می شود 
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 ضمانتنامه ها و بیمه نامه ها
 پرداخت   ضمانتنامه پیش– 11ماده 

همان مبلغ طبق ای به   ، پیمانکار ضمانتنامه2-53پرداخت موضوع بند  همزمان با درخواست پیش
تهیه و تسلیم کارفرما می   ، از بانکها یا مؤسسات بیمه مورد تایید کارفرما ،7کاربرگ درج شده در پیوست 

کاهش داده  پرداخت از محل صورت وضعیتهای پیمانکار ، مبلغ ضمانتنامه ، به تناسب کسر مبلغ پیش. کند 
 .می شود 

 
 م کار  ضمانتنامه استرداد کسور حسن انجا-12ماده 

پیمانکار می تواند در طول مدت اجرای پیمان ، تمام یا بخشی از مبالغ نگهداری شده به عنوان 
ای مورد تایید  در مقابل تسلیم ضمانتنامه بانکی یا بیمه را ، » 1-7-53کسور حسن انجام کار موضوع بند «

 .دریافت کند  ، از کارفرما 7کارفرما معادل همان مبلغ و طبق فرم درج شده در پیوست 
 

  ضمانتنامه انجام تعهدات – 13ماده 
پس از امضای پیمان ، به منظور تضمین انجام تعهدات پیمانکار ، درج شده در اسناد پیمان ،  .13-1

ای به مبلغ تعیین شده در شرایط خصوصی ، که در هر حال نباید کمتر از پنج  پیمانکار ضمانتنامه
 ، از بانکها یا موسسات بیمه مورد 7ج شده در پیوست درصد مبلغ پیمان باشد ، طبق کاربرگ در

این ضمانتنامه ، باید تا یکسال پس از تحویل موقت . کند  تایید کارفرما تهیه و تسلیم کارفرما می
 .بینی شده در شرایط خصوصی ، معتبر باشد  یا زمان پیش

 
 ها   آزادسازی ضمانتنامه– 14ماده 

شود   ، آزاد می11تهلاک مبلغ آن به ترتیب درج شده در ماده پرداخت ، پس از اس ضمانتنامه پیش .14-1
 .گردد  و به پیمانکار مسترد می

پس از تحویل   ،12های تسلیم شده برای استرداد کسور حسن انجام کار موضوع ماده  ضمانتنامه .14-2
 درصد مبلغ کسور حسن انجام کار و یا 50  موقت و رسیدگی به صورت وضعیت قطعی ،

 بعد از تحویل   درصد دیگر ،50 ، مسترد خواهد شد و 2-57با رعایت بند   آن ،های ضمانتنامه
 .قطعی بازگردانده می شود 

ضمانتنامه انجام تعهدات ، هرگاه در شرایط خصوصی ، روش دیگری برای آزادسازی ضمانتنامه  .14-3
ورت  و رسیدگی ص60پس از تحویل موقت ، موضوع ماده  بینی نشده باشد ، انجام تعهدات پیش

 . ،  آزاد می شود 2-57وضعیت قطعی با رعایت بند 
در مورد ضمانتنامه انجام تعهدات و مبالغ  پیمانکار از کار برکنار شود ،  ،68هرگاه طبق ماده  .14-4

 . ، عمل می شود 7-2-68تضمین حسن انجام کار ، طبق بند 
 :مل می شود  خاتمه داده شود ، به ترتیب زیر ع70 و 69 ، 67هرگاه پیمان، طبق مواد  .14-5

 . آزاد می شود 3-14 مبلغ ضمانتنامه انجام تعهدات ، با رعایت بند 14-5-1



 EPشرایط عمومی پیمانهای 
 

 ٣ -١١

 مبالغ تضمین حسن انجام کار و یا ضمانتنامه معادل آن ، به تناسب قسمتهای تحویل موقت 14-5-2
 . آزاد می شود 2-14و قطعی شده ، براساس بند 

 
 آنهاها ، مسئولیت تهیه  نامه  انواع بیمه– 15ماده 

های لازم برای پوشش موارد تعهدات عمومی خود در رابطه با  نامه پیمانکار ، موظف به تهیه بیمه .13-1
ها در مدت  نامه همچنین ، وی موظف به حفظ بیمه.  است 6پیمان با کارفرما ، و براساس پیوست 

عهدات و پیمانکار بدون ایجاد محدودیت در ت. اعتبار آنها و نیز ، تمدید های پس از آن است 
پوشش این . ای اقدام می کند  مسئولیتهای خود و کارفرما ، نسبت به تامین پوششهای بیمه

 :ها، از جمله مواردی به شرح زیر است  نامه ببمه
 . بیمه حمل مصالح و تجهیزات پروژه ، از محلهای تولید یا فروش ، تا انبارهای کارگاه15-1-1
 .شود   حذف می15-1-2
 .ود ش  حذف می15-1-3
 .شود   حذف می15-1-4

کردن مصالح و تجهیزات و کارها ، تنها به منظور تامین خسارتهای وارده است و پیمانکار را به  بیمه .15-2
 .هیچ وجه از تعهدات خود مبری نمی کند 

ها از جمله پرداخت حق بیمه و فرانشیز به عهده پیمانکار است مگر  هزینه تهیه و حفظ بیمه نامه .15-3
 .بینی شده باشد  ط خصوصی نحوه دیگری پیشاین که در شرای

های یاد شده را در موعد مقرر تهیه ننماید و یا  نامه در صورتی که پیمانکار تمام یا بخشی از بیمه .15-4
های موجود را به موقع تمدید نکند ، کارفرما می تواند رأسا ً اقدام به تهیه و یا تمدید  نامه بیمه
مربوط را ، از جمله هر گونه هزینه بالاسری ، به حساب بدهکار ها کرده ، و هزینه های  نامه بیمه

ها در شرایط خصوصی پیمان ، به عهده کارفرما  نامه هرگاه ، هزینه تهیه بیمه. پیمانکار منظور دارد 
ها ، به حساب بدهی  نامه گذاشته شده باشد  تنها هزینه های بالاسری کارفرما برای اخذ بیمه

هرگاه به علت قصور پیمانکار ، کار خسارت دیده تحت پوشش . ود پیمانکار گذاشته می ش
های یاد شده قرار نگرفته باشد ، پیمانکار موظف به جبران خسارت وارده تا میزان تعیین شده  بیمه

 . است 74در ماده 
 

 ها  نامه  محتوای بیمه-16ماده 
تاسیسات متعلق به پیمانکار ، باید آلات ساختمانی و ها ، جز در مورد کارکنان و ماشین نامه در بیمه .16-1

به کارفرما   درج شود و قبل از شروع هر کار ،(Co – insured)نام کارفرما به عنوان ذینفع 
ها ، باید با اطلاع قبلی  نامه هر نوع تغییر در محتوی و یا زمان پایان اعتبار بیمه. تسلیم گردد 
موضوع بیمه و طرف ذینفع از آن، باید به وضوح   ،گذار در تمام بیمه نامه ها ، بیمه. کارفرما باشد 

 .بیان شده باشند
 . پیمان ، منطبق باشند 6ها ، باید با نیازمندیهای درج شده در پیوست  نامه مفاد بیمه .16-2



 EPشرایط عمومی پیمانهای 
 

 ٣ -١٢

ها تا زمان تحویل موقت  نامه و سایر بیمه نامه حمل ، تا زمان ورود کالا به انبارهای کارگاه ، بیمه .16-3
 .اشد ، مگر آنکه در شرایط خصوصی به نحو دیگری بیان شده باشد باید اعتبار داشته ب

ها ، احتمال تحویل بخشهایی از کار ، قبل از تحویل موقت کل کار براساس ماده  نامه در متن بیمه .16-4
 . ، باید تصریح شود 20

 
 های در تعهد کارفرما   بیمه نامه– 17ماده 

 پوشش هر نوع خسارت به مصالح و تجهیزات کارفرما متعهد به تهیه بیمه تمام خطر نصب برای .17-1
مستقر در انبارهای کارگاه و یا محلهای ساختمان و نصب برای دوره عملیات ساختمان و نصب و 

 .باشد  دوره مسئولیت رفع نقص ، می
 ، در 2-6علاوه بر بیمه تمام خطر نصب ، در صورتی که اخذ برخی از بیمه نامه ها طبق پیوست  .17-2

د ، کارفرما نسبت به دریافت آنها طبق ضوابط پیش بینی شده در این پیوست تعهد کارفرما باش
 .اقدام می کند 

 
  دریافت خسارت از بیمه – 18ماده 

هرگاه در شرایط خصوصی به نحو دیگری  بیان نشده باشد ، ترتیب دریافت خسارتهای بیمه ، به  .18-1
 :این نحو است 

م را  برای دریافت خسارت ، با همکاری کارفرما  پیمانکار موظف است اسناد و مدارک لاز18-1-1
 .گر تحویل دهد  تنظیم و آماده کرده ، در موعد مقرر به بیمه

هایی که ذینفع آن کارفرماست ، به حسابی که   مبالغ پرداختی شرکت بیمه در مورد بیمه18-1-2
مبالغ مربوط را در کارهای   ، کارفرما به این منظور افتتاح کرده ، واریز می شود ، تا وی به عنوان معتمد

 .صرف نماید  خسارت دیده ،
 بخشهای خسارت دیده کار ، به دستور کارفرما و به وسیله پیمانکار ، اصلاح یا تعویض 18-1-3
 .به پیمانکار پرداخت میگردد  شود و هزینه آن از محل مبالغ دریافتی بیمه ، می

ران خسارتهای وارده کافی نباشد و یا برخی از گر ، برای جب هرگاه مبالغ دریافت شده از بیمه .17-1
مسئولیت تامین هزینه . قسمتهای خسارت دیده به هر دلیل تحت پوشش بیمه قرار نگرفته باشد 

 . ،برحسب مورد به عهده کارفرما یا پیمانکار است 72  و 71اضافی مورد نیاز ، با توجه به مواد 
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  مرتبط با موارد بیمه  چشم پوشی از ادعای خسارت اضافی ،– 19ماده
های یاد   که اموال و دارایی آنان تحت پوشش بیمه…کارفرما ، پیمانکار و پیمانکاران دست دوم و 

حق هر نوع ادعا را بیش از آنچه که از سوی بیمه پرداخت شده است ، از خود سلب  گیرد ،  شده قرار می
 .کنند  می

 
 سمتی از کار به کارفرما ها ، در شرایط تحویل ق نامه  بیمه– 20ماده 

 از سوی کارفرما مورد نظر باشد ، پیمانکار موظف 4-60هرگاه تحویل قسمتی از کار طبق بند 
نامه صادره را  گر ، اطلاع داده ، تایید اعتبار بیمه است که مراتب را قبل از تحویل آن قسمت از کار ، به بیمه

 . نماید گر اخذ در شرایط جدید ، از بیمه
 
 ها ، با شرایط پیمان   نامه ها و بیمه  انطباق متن ضمانتنامه-21ماده 

ها و محدوده پوشش آنها ، باید منطبق با اسناد پیمان و  نامه ها و بیمه مضمون تمام ضمانتنامه
های تسلیم شده از سوی پیمانکار، از نظر  نامه ها و بیمه هرگاه ضمانتنامه.  آن باشد 7 و 6پیوستهای شماره 

مراتب به وسیله کارفرما به  بینی شده در پیمان ، دارای اشکال یا نواقصی باشند ،  با شرایط پیشانطباق
ها و  شود و پیمانکار موظف است ظرف ده روز با مراجعه به مراجع صادر کننده ضمانتنامه پیمانکار اعلام می

های جدید ، اقدام کند  نامه ها و بیمه هنسبت به رفع نواقص و یا جایگزین کردن آنها با ضمانتنام ها ،  نامه بیمه
 .های دریافتی ، طبق اسناد پیمان است ها و ضمانتنامه نامه در هر حال ، پیمانکار مسئول درستی مفاد بیمه. 

 
 ها  نامه ها و بیمه ده ضمانتنامه مراجع صادرکنن– 22ماده 

 مؤسسات بیمه مورد تأیید کارفرما های مورد نیاز ، باید از بانکها و نامه ها و بیمه تمام ضمانتنامه
نامه به هر دلیل ، دچار انحلال ،  هرگاه مرجع صادرکننده ضمانتنامه و بیمه. تهیه و تسلیم شوند 

ورشکستگی یا عدم توانایی برای انجام برخی از تعهدات مالی شود ، پیمانکار موظف است ظرف حداکثر 
ها از مراجع دیگر مورد قبول کارفرما ، اقدام کرده  نامه مهها وبی سی روز نسبت به جایگزین کردن ضمانتنامه

 .های جدید را به کارفرما تسلیم نماید و ضمانتنامه
 

 ها ، ناشی از تغییر کارها  نامه  تغییر در بیمه– 23ماده 
هرگاه تغییر کاری منجر به تغییر اساسی در شرح کارها ، قیمت ، مدت و سایر شرایط پیمان شود، 

مراتب را به مراجع صادرکننده . ها  نامه موظف است براساس موارد قید شده در متن بیمهپیمانکار 
 .ها انجام شود  نامه ها اطلاع دهد ، تا در صورت لزوم ، تغییرات لازم در مفاد بیمه نامه بیمه

های مربوط به همان مدت ، از سوی  نامه  ، بیمه1-64در صورت افزایش مدت پیمان ، موضوع بند 
 .مانکار تمدید می شود پی
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 تعهدات و مسئولیتهای پیمانکار
  کلیات – 24ماده 

تعهدات پیمانکار در چارچوب پیمان ، شامل خدمات مهندسی ، تأمین تمام مصالح و تجهیزات و لوازم 
اندازی،  انجام آزمایشهای  یدکی ، انجام تمام کارها و خدمات فنی مورد نیاز برای طراحی ، خرید ، راه

ها و  ها ، مشخصات و مدارک فنی، برنامه لکردی و تکمیل و تحویل کار موضوع پیمان ، براساس نقشهعم
 . است18 در پیوست 1-18بینی شده در بند  روشهای پیش

 : و از جمله شامل موارد زیر است 10این تعهدات ، طبق پیوست 
لیسانس به عهده پیمانکار  ، تأمین 16ــ  کارهای طراحی و مهندسی و در صورتی که طبق پیوست 

 .باشد ، واگذاری لیسانس 
 .ــ  تهیه ، حمل مصالح و تجهیزات پروژه 

ــ  همکاری در نظارت بر نصب و راه اندازی و انجام آزمایشهای عملکردی و تکمیل و تحویل کارها به 
  .  9کارفرما ، به ترتیب درج شده در پیوست 
 .رفرما ــ  انتقال فناوری و آموزش کارکنان کا

 جزو تعهدات 13مواردی از تامین مصالح و تجهیزات ، انجام کارها و خدمات فنی که طبق پیوست 
اما در مواردی که پیمان به تامین برخی . کارفرماست ، از محدوده تعهدات پیمانکار مستثنی هستند 

زات به عنوان خدمات و انجام برخی از کارهای مهندسی و یا تأمین برخی از اقلام مصالح و تحهی
تعهدات پیمانکار ، و نیز سایر مواردی که با استنتاج منطقی از پیمان ، برای تکمیل کار و راه اندازی 
طبق مشخصات فنی لازم باشند صراحت نداشته باشد ، این موارد جزو تعهدات پیمانکار محسوب می 

 .شود 
 

 حی و مهندسی ، و واگذاری لیسانس  انجام خدمات طرا– 25ماده 
در صورتی که تأمین لیسانس به عهده پیمانکار باشد ، پیمانکار موظف به تأمین دانش فنی و  .25-1

 ، به کارفرماست ، پیمانکار ، موظف به جمع آوری و 16واگذاری لیسانس مربوط طبق پیوست 
تکمیل اطلاعات مبنا ، انجام مهندسی پایه و تفصیلی طرح براساس اسناد فنی مبنا ، تهیه اسناد و 

-18ارک و نقشه ها و تسلیم آنها به کارفرما در مقاطع مختلف برای تأیید و تصویب ، طبق بند مد
 . ، است 1-2-3 و برنامه زمانی موضوع بند 18 پیوست 2-1

مسئولیت بروز . پیمانکار باید طراحی و مهندسی را با دقت و طبق عرف مهندسی انجام دهد 
مدارک فنی و اطلاعات تهیه شده توسط وی ، اعم از اینکه هرگونه اشتباه و تناقض ، کمبود اسناد و 

به استثنای موارد اشتباه و نواقص . از سوی کارفرما تأیید شده یا نشده باشد ، به عهده وی است 
ناشی از اطلاعات تسلیم شده به وسیله کارفرما در اسناد فنی مبنا ، و نواقص و اشتباهات موجود در 

 وسیله کارفرما و یا پیمانکاران ثالث دیگر مرتبط با پروژه ، زیر نظر بخشهایی از طراحی ، که به
 .کارفرما انجام شده باشد ، که در هر صورت ، مسئولیت آنها به عهده کارفرما خواهد بود 

 روز قبل از 90پیمانکار موظف است دستورالعمل های راه اندازی ، تعمیر و نگهداری را حداکثر  .25-2
این دستور العمل ها ، باید با جزئیات کامل به نحوی . ارفرما تحویل دهد شروع راه اندازی ، به ک
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تهیه شوند که کارفرما قادر باشد راه اندازی ، راهبری ، تعمیر ، نگهداری و تنظیم تمام قسمتها را 
شمار نسخه ها و زبان دستورالعمل ها ، طبق . با کمک این مدارک و دستور العمل ها ، انجام دهد 

 . است  18 پیوست 1-2-18بند 
پیمانکار موظف است نقشه ها ، اسناد و مدارک لازم برای ساختمان و نصب را با جزئیات و وضوح  .25-3

 ، تهیه و تحویل دهد به نحوی که 2-2-3کامل و در موعد مقرر طبق برنامه زمانی موضوع بند 
 .ای در عملیات ساختمان و نصب ایجاد نشود گونه وقفه هیچ

 
 ت و نظارت بر کار  مدیری-26ماده 

پیمانکار متعهد به اعمال مدیریت ، کنترل و نظارت بر اجرای صحیح کارها ، به وسیله افراد واجد  .26-1
در مورد عملیات ساختمان و نصب و راه اندازی ، پیمانکار موظف به همکاری در . صلاحیت است 

  . می باشد10 پیوست 2-10امر نظارت بر اجرای کار و تأیید آنها طبق بند 
ظرف دو هفته از تاریخ شروع کار ، پیمانکار باید شخص واجد صلاحیتی را به عنوان نماینده خود  .26-2

نماینده پیمانکار ، در طول مدت پیمان ، به منزله پیمانکار عمل کرده ، . به کارفرما معرفی کند 
. وی صورت می گیرد ها و دستور کارها خطاب به پیمانکار و به نام  ها ، ابلاغیه ها ، اطلاعیه مکاتبه

نماینده پیمانکار در طول اجرای پیمان ، با اطلاع قبلی به کارفرما ، می تواند تعویض گردد و به 
نماینده پیمانکار می تواند برای کارهای . جای وی شخص واجد صلاحیت دیگری گمارده شود 

اندازی ، افرادی را  همهندسی ،  تهیه و ارسال مصالح و تجهیزات و همکاری در نظارت بر نصب و را
 .به عنوان نمایندگان خود تعیین و به کارفرما معرفی کند 

 .شود  حذف می .26-3
 ، نمودار سازمانی پروژه و هرگونه تغییرات بعدی در آن را 5-2-3نماینده پیمانکار ، باید طبق بند  .26-4

 .با مشخصات افراد کلیدی ، به کارفرما تسلیم کند 
 

  تامین نیروی کار – 27ماده 
های  یمانکار ، متعهد است نسبت به تامین نیروی انسانی کافی ، از نظر کمی و کیفی در تمام ردهپ .27-1

پرداخت . شغلی مورد نیاز برای حسن اجرا و تکمیل به موقع عملیات موضوع پیمان اقدام کند 
، هر های ناشی از استخدام و به کارگیری نیروی کار ، از قبیل حقوق ، بیمه ، مالیات  تمام هزینه

 .نوع مزایای قانونی آنها ، به عهده پیمانکار است 
 در مورد بخشهایی از  کار که طبق پیمان در ایران انجام می شود ، اگر به نیروی کار  .27-2

غیرایرانی نیاز باشد ، پیمانکار موظف است پس از تایید کارفرما و سایر مقامهای ذیربط و طی 
کار گمارد و مسئولیت رعایت قوانین و مقررات کشور و مراحل قانونی ، این گونه کارکنان را به 

 .حسن رفتار این گونه کارکنان ، طبق شئون اخلاقی در محدوده کارگاه ، به عهده پیمانکار است 
هرگاه هر یک از کارکنان پیمانکار ، از نظر تخصص ، مهارت و یا صلاحیت کار در محل کارگاه ، به  .27-3

د ، پیمانکار موظف است در اسرع وقت نسبت به تعویض فرد تشخیص کارفرما غیرقابل قبول باشن
های ناشی از  تمام هزینه. مورد نظر و به کار گماردن شخص واجد صلاحیت به جای او ، اقدام کند 
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گونه پرداخت اضافی از این بابت به پیمانکار  جایی ها ، به عهده پیمانکار است و هیچ این نوع جابه
اجرای مفاد این بند ، در مورد پیمانکاران دست دوم ، به عهده مسئولیت . تعلق نمی گیرد 

 .پیمانکار است 
 .حذف می شود .27-4
پیمانکار ، موظف است برای انجام کارهای موضوع پیمان ، از امکانات ، شرکتها  ، موسسات و  .27-5

نیروهای ایرانی در کارهای مهندسی ، ساخت تجهیزات و تامین مصالح ، حمل و نقل آنها ، 
 .استفاده را بنماید حداکثر 

 .شود حذف می .27-6
 

  حذف می شود  – 28ماده 
 

 رداری آنها  تامین مصالح و تجهیزات ، حمل و انبا– 29ماده 
 و مشخصات فنی پیمان ، و 10پیمانکار ، باید مصالح و تجهیزات و لوازم یدکی را طبق پیوست  .29-1

 Long )ساخت و تحویل طولانی   برای تجهیزات و کالاهای با زمانبراساس برنامه زمانی از جمله
Lead) یا سایر منابع مورد تایید کارفرما ، تامین کند15، از منابع قید شده در پیوست ، . 

پیمانکار ، باید تمام مصالح و تجهیزات را به نام کارفرما ، طبق مشخصات تعیین شده در پیوست  .29-2
 . ، بسته بندی و به محل کار ارسال کند 19

تخلیه مصالح و تجهیزات به محل کارگاه  و همچنین ، ترخیص کالاهای وارده بارگیری ، حمل ، و  .29-3
 به نحو دیگری 19در گمرکات کشور ، به مسئولیت و هزینه پیمانکار است ، مگر آنکه در پیوست 

کارفرما نیز هر نوع هماهنگی و همکاری برای ترخیص مصالح و تجهیزات و . تصریح شده باشد 
در مواردی که حمل مصالح و تجهیزات در داخل کشور به  .عمل می آوردخذ مجوزهای لازم را با

ها ، پلها و تسهیلات ترافیکی در  عهده پیمانکار باشد ، مسئولیت جبران هر نوع خسارت به جاده
 .اثر حمل مصالح و تجهیزات ، به عهده پیمانکار است

کند و هرگونه اشکال و  چشمی میبا ورود مصالح و تجهیزات به کارگاه ، کارفرما آنها را بازرسی  .29-4
پیمانکار موظف است . رسد  کمبود  آنها در مقایسه با اسناد و مدارک حمل به تأیید دو طرف می

.  اشکالها و کمبودها  را رفع کند و یا طبق نظر کارفرما با مصالح و تجهیزات سالم جایگزین نماید 
یمانکار معایب پنهانی وجود داشته باشد در صورتی که در مصالح و تجهیزات تامین شده بوسیله پ

اندازی  مشاهده نشده است و در زمان نصب یا راه) بازرسیهای عینی (  که در بازرسیهای یاد شده
 .به عهده پیمانکار است مشهود گردد ، هزینه رفع این نوع معایب ،

 .شود  حذف می .29-5
ت نو و طبق مشخصات فنی تامین پیمانکار ، باید تمام مصالح و تجهیزات موضوع پیمان را به صور .29-6

مسئولیت برگشت تجهیزات مستعمل و جایگزینی آنها با تجهیزات نوی مورد قبول کارفرما و . کند 
 .هر نوع تاخیر در اتمام کارهای ناشی از آن ، به عهده و هزینه پیمانکار است
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  حذف می شود – 30ماده 
 

  حذف می شود – 31ماده 
 

 کار  برنامه پیشرفت -32ماده 
-3 و بندهای 14پیمانکار ، موظف به رعایت دقیق برنامه زمانی پیشرفت کار درج شده در پیوست  .32-1

 . ، است 2-2-3 و 2-1
پیمانکار ، می تواند در طول اجرای کار ، تغییرات پیشنهادی در برنامه زمانی را بدون آنکه باعث  .32-2

 .یب به کارفرما پیشنهاد کند برای تصو تاخیر در اتمام کل کار و یا بخشهای اصلی آن شود ،
در مواردی از تغییرات در برنامه پیشرفت کار ، که منجر به تغییر در مدت پیمان و یا مدت  .32-3

 . عمل می شود 64بخشهای اصلی پیمان شود ، براساس ماده 
های زمانی مورد نظر کارفرما ،   را ماهانه و یا در دورههاپیمانکار ، موظف است گزارش پیشرفت کار .32-4

این گزارش ، شامل مواردی از قبیل درصد تکمیل شده فعالیتهای مختلف ، مواردی . لیم کند تس
 . که نسبت به برنامه تاخیر دارد ، و برنامه پیشنهادی پیمانکار برای جبران تاخیرهاست 

 ،پیمانکار موظف به ادامه عملیات طبق برنامه زمانی بوده و به در موارد اختلاف پیمانکار وکارفرما  .32-5
هیچ عنوان حق توقف و یا تعویق کل کار و یا بخشهایی از کارها را ندارد ، مگر اینکه دو طرف به 

در شرایط اختلاف ، کارفرما نیز باید به تعهدات قراردادی خود طبق . نحو دیگری توافق کنند 
 .برنامه زمانی عمل کند 

 
  سایر طرفهای پیمان با پیمانکار  فروشندگان  و– 33ماده 

ولیت تمام کارها ، و خدمات انجام شده به وسیله مهندسان طراح و فروشندگان ، به عهده مسئ .33-1
 . پیمانکار است 

مام هماهنگیها و ارتباط با کارفرما در زمینه کارهای موضوع پیمان ، مهندسان طراح ،  ت .33-2
 .شود  فروشندگان و پیمانکاران دست دوم ، تنها به وسیله پیمانکار انجام می

روشندگان مصالح و تجهیزات ، از بین فهرست فروشندگان مورد تایید کارفرما ، به شرح انتخاب ف .33-3
 . انجام می شود 15پیوست 

انتخاب مهندسان طراح برای کارهای مهندسی و طراحی پس از معرفی به کارفرما و تایید وی،  .33-4
 .گیرد  صورت می

  شرح بندهای  به به کارگیری مهندسان طراح ، فروشندگان مصالح و تجهیزات ، .33-5
گونه ارتباط قراردادی بین کارفرما با آنان نیست و کارفرما   ، دلیل وجود هیچ4-33 و 33-3
 گونه مسئولیتی در قبال انجام تعهدات پیمانکار نسبت به آنان ندارد ،  هیچ

همچنین ، تأیید مهندسان طراح و فروشندگان مصالح و تجهیزات ، از سوی کارفرما ، رافع 
 . ی پیمانکار نیست مسئولیتها
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انجام هر نوع خدمات ، تامین مصالح و تجهیزات و انجام کارها توسط مهندسان طراح و  .33-6
گیرد ، که طی آنها  فروشندگان ، براساس قراردادهای فیمابین پیمانکار و هر یک از آنان صورت می

 .ارفرما ، رعایت گردد ، باید کارفرما به عنوان ذینفع درج شود و تمام موازین پیمان پیمانکار با ک
پیمانکار ، متعهد است بخشهایی از کارهای طراحی ، مهندسی ، تامین مصالح و تجهیزات را ،  .33-7

 ، با رعایت مفاد سایر بندهای این ماده ، به شرکتها ، سازمانها و 10 پیوست 2 -10طبق بند 
 .اشخاص ایرانی واگذار کند 

 
 لتی لیات ، عوارض و سایر حقوق دو ما– 34ماده 

 عمل می شود ، پرداخت هر نوع مالیات ، 48به استثنای حقوق و عوارض گمرکی که طبق ماده  .34-1
عوارض ، حق بیمه تامین اجتماعی و سایر حقوق دولتی ، در ارتباط با کار موضوع پیمان در داخل 
کشور و یا در سایر کشورهایی که بخشهایی از کارهای موضوع پیمان از قبیل خدمات فنی و 

 . شود ، به عهده پیمانکار است  دسی و یا تامین مصالح و تجهیزات در آنجا انجام میمهن
هرگاه در مدت اجرای کار ، میزان مالیات ، عوارض و یا سایر حقوق دولتی در داخل کشور افزایش  .34-2

یا کاهش یابد ، و یا عوارض و مالیاتهای جدیدی وضع شود که در ارتباط با کار موضوع پیمان ، به 
های ناشی از این تغییرات برحسب مورد ، به حساب بستانکاری یا  مانکار تعلق گیرد ، هزینهپی

 .بدهکاری وی منظور می شود 
 

 ها  نامه  دریافت بیمه– 35ماده 
 ، 6 پیوست 1-6 و بند 15های در تعهد خود را ، طبق ماده  نامه پیمانکار ، موظف است تمام بیمه

های مربوط را به  نامه کارفرما اخذ نموده ، قبل از شروع هر قسمت از کار ، بیمهاز شرکتهای بیمه مورد تایید 
 .کارفرما تسلیم کند

 
  محرمانه نگهداشتن اسناد و مدارک پیمان – 36ماده 

ها و سایر اطلاعات دریافت شده از کارفرما را  پیمانکار موظف است تمام اسناد ، مدارک ، نقشه
 .محرمانه تلقی کند 

 
  تاییدات پیمانکار -37ماده 

 :پیمانکار تایید می کند 
به استثنای اسناد و مدارکی که پس از (  موافقتنامه 2تمام اسناد و مدارک پیمان را به شرح ماده  .37-1

 آنها کاملأ آگاه  مفاد، به دقت مطالعه کرده ، از) امضای پیمان تهیه و ضمیمه پیمان می شوند 
 .است 

رده ، از شرایط جغرافیایی و عمومی منطقه ، از جمله وضعیت آب و از محل کار بازدید به عمل آو .37-2
هوا ، راههای دسترسی ، و سایر شرایطی که به نحوی در قیمت ، سرعت پیشرفت کار و کیفیت 

 .آن موثراند ، آگاهی کافی حاصل نموده است 
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یر قوانین و مقرراتی از قوانین و مقررات مربوط ، از جمله قوانین و مقررات مالیاتها ، عوارض ، و سا .37-3
که ممکن است در قیمت ، سرعت پیشرفت کار و کیفیت آن موثر باشند ، آگاهی کافی دارد  و 

 .متعهد به رعایت همه آنها است 
از مشخصات و ماهیت کلی پروژه و کارهای در دست اجرا به وسیله کارفرما و سایر پیمانکاران وی  .37-4

 . اند ، آگاه است ، که در انجام موضوع پیمان به نحوی موثر
تمام نقشه ها و گزارشهای گمانه زنی و یا اکتشافی و سایر آزمایشهای مربوط به شناخت شرایط  .37-5

زیرزمینی محل اجرای کار و یا محوطه های مجاور آن را که از سوی کارفرما دریافت کرده است ، 
 .ده است به دقت مطالعه کرده ، و از شرایط فیزیکی محل اجرای کار ، کاملأ آگاه ش

تمام اسناد ، مدارک ، نقشه ها ، گزارشها و اطلاعات درج شده در اسناد پیمان را ، با مشاهدات  .37-6
زمایشها ، اکتشافها و  محلی ، اطلاعات جمع آوری شده ، و سایر بررسیها و نتایج حاصل از آ

 کارفرما می مطالعات ، تطبیق داده و موارد مغایرت ، اشتباه و ناهمگونی اطلاعات را به اطلاع
کند که اسناد و مدارک پیمان ، به طور  رساند و پاسخ کارفرما برای وی قابل قبول است و تایید می

 .کلی برای درک تمام جنبه های پیمان در جهت اجرای کارهای موضوع پیمان ، کافی است 
ن دولت در پیمانکار ، اعلام می کند که در موقع عقد پیمان ، مشمول قانون منع مداخله کارکنا .37-7

آن برای کارفرما  در صورتی که خلاف .  نیست 1337معاملات دولتی ، مصوب بیست و دوم دیماه 
محرز شود ، با توجه به باطل بودن پیمان ، کارفرما به منظور تحویل گرفتن کار ، زمان تحویل 

عهدات پیمان و  تضمین انجام ت بی درنگ ،. قطعی کارهای انجام شده را به پیمانکار ابلاغ می کند 
کارفرما ، . تضمین حسن انجام کار کسر شده را ضبط کرده و به حساب خزانه  واریز می نماید 

 9-67 تا 4-67 و 2-67برای تحویل کارهای انجام شده و تسویه حساب پیمانکار، طبق بندهای 
مول قانون یاد هرگاه ضمن انجام کار تا تحویل موقت ، پیمانکار ، به علل زیر، مش. عمل می نماید 

 :شده شود 
 . تغیییراتی که در صاحبان سهام ، میزان سهام ، مدیران یا بازرسان شرکت پیمانکار پیش آید37-7-1
 . تغییراتی که در دستگاههای دولت یا کارفرما پیش آید 37-7-2

ط در صورت بروز شرای.  رفتار می شود 7-37 ، طبق بند 1-7-37در صورت بروز شرایط موضوع بند 
 ، به محض وقوع منع قانونی ، پیمانکار مکلف است که مراتب را به کارفرما اعلام 2-7-37موضوع بند 

اگر .  ، به پیمان خاتمه می دهد 67کند و در صورتی که مانع قانونی رفع نشود ، کارفرما طبق ماده 
 .شود  رفتار می 7-37پیمانکار مراتب را به موقع به کارفرما اعلام نکند ، طبق بند 

تعهدات و مسئولیتهای پیمانکار در برابر حسن اجرا و تکمیل به موقع کار موضوع این پیمان ،  .37-8
طبق مفاد پیمان ، بدون قید و شرط است و انجام هر یک از موارد زیر ، خدشه و خللی در 

 .تعهدات نامبرده ایجاد نمی کند 
 . بازرسی و یا مشاهده کارها به وسیله کارفرما 37-8-1
 . پرداخت صورت وضعیتهای موقت یا قطعی 37-8-2
 . صدور گواهی تحویل موقت 37-8-3
 . بهره برداری از تمام و یا بخشی از کار ، به وسیله کارفرما 37-8-4
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 . هر نوع تایید کارها به وسیله کارفرما و یا عدم تایید به موقع وی 37-8-5
 .کار ، از سوی کارفرما  هر نوع بررسی و یا تایید مدارک ارسالی پیمان37-8-6
 . هر نوع بازرسی ، آزمایش و یا تایید ، به وسیله موسسات ثالث 37-8-7
 . هر نوع رفع عیب در کارهای انجام شده ، از سوی کارفرما 37-8-8

برداری و نگهداری نادرست از کارها از سوی کارفرما و استهلاک و فرسایش متعارف دوران  موارد بهره
 .ز شمول این بند مستثنی است برداری ، ا بهره
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 هماهنگی با سایر پیمانکاران
 

  هماهنگی با سایر پیمانکاران مرتبط با موضوع پیمان – 38ماده 
پیمانکار موظف به هماهنگی با سایر پیمانکاران طرف پیمان با کارفرما به شرح درج شده در  .37-1

ین هماهنگی اعم از مبادله ا. شرایط خصوصی پیمان و در موارد مرتبط با موضوع پیمان است 
 .اطلاعات فنی و مهندسی و یا برنامه زمانی انجام کارهای مختلف خواهد بود 

هرگاه در شرایط خصوصی پیمان ، در این مورد تعیین تکلیف نشده باشد و کارفرما پس از انعقاد 
بگیرد ، مراتب را پیمان با پیمانکار تصمیم به انجام بخشهایی از پروژه به وسیله سایر پیمانکاران 

قبل از هرگونه اقدام به پیمانکار اطلاع میدهد تا جزئیات نحوه هماهنگی لازم و در صورت لزوم و 
 .بنا به درخواست پیمانکار ، افزایش هزینه و مدت احتمالی پیمان با توافق دو طرف تعیین شود 
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 تعهدات و مسئولیتهای کارفرما
 

  تعیین نماینده– 39ماده 
 روز از تاریخ نافذ شدن پیمان ، فردی را همراه حدود اختیارات و وظایف وی ، 15، ظرف کارفرما 

کارفرما در طول اجرای پیمان ، می تواند نماینده . به عنوان نماینده کارفرما به پیمانکار معرفی می کند 
 .خود را تعویض و شخص دیگری را به جای وی تعیین نموده و به پیمانکار معرفی کند 

اینده کارفرما ، همواره در طول مدت پیمان، در حدود اختیارات محوله به نمایندگی از طرف نم
کارفرما  اقدام می کند ، و تمام اطلاعیه ها ، ابلاغیه ها ، دستور کارها ، تصویبها ، به وسیله وی صادر می 

 . اب به وی صادر می گردد ها و درخواستهای پیمانکار ، به عنوان کارفرما و خط گردد و همچنین ، اطلاعیه
 خود را به شخص یا  و اختیاراتنماینده کارفرما در طول مدت پیمان ، می تواند بخشی از وظایف

در این صورت ، طی اطلاعیه ای شخص یا اشخاص یاد شده را همراه با حدود . اشخاص دیگری واگذار کند 
/  نوع دستور ، ابلاغیه و اقدامهای جانشین هر. اختیارات و وظایف مربوط ، به پیمانکار معرفی می کند 

/ جانشین . شود  جانشینهای نماینده کارفرما ، به منزله دستور ، ابلاغیه و اقدامهای نماینده کارفرما تلقی می
یا حدود اختیارات و وظایف  جانشینهای نماینده کارفرما ، ممکن است در طول مدت پیمان تعویض شود و

 .ر این صورت ، باید مراتب به پیمانکار اعلام شود که د آنان تغییر کند ،
 

 اطلاعات مربوط به محل اجرای کار   - 40ماده 
هرگاه تمام یا بخشی از اطلاعات مربوط به اراضی مورد نیاز اجرای کار در اسناد فنی مبنای پیمان 

اجرای صحیح کارهای موجود نباشد ، کارفرما این اطلاعات را که از جمله شامل موارد زیر است ، برای 
 .کند  موضوع پیمان ، در موعد مقرر در برنامه زمانی به وی تسلیم می

 .نقشه برداری کلی محل اجرای کار ، حاوی نقاط مرجع و نشانه و تاسیسات مهم واقع در آن .40-1
 ) . به عهده کارفرما باشد   ،13در مواردی که طبق پیوست ( اطلاعات زیرزمینی  .40-2
سایر اطلاعات و ضوابط حاکم بر محل اجرای کار ، از قبیل ضوابط زیست محیطی ، کاربری زمین  .40-3

  .…و 
 

  دقت اطلاعات و مدارک  – 41ماده 
 در تعهد کارفرماست، به 18 و 13مسئولیت صحت و دقت اطلاعات و مدارک فنی که طبق پیوستهای 

 و یا ضرر و زیان ناشی از عدم صحت یا دقت عهده وی است ، و هرگونه هزینه اضافی طولانی شدن کار
 .  اطلاعات داده شده به پیمانکار ، متوجه کارفرماست 

 
 ا  پرداخت صورت وضعیت ه– 42ماده 

، در )نحوه پرداخت ( 5 را طبق پیوست 57 و 53کارفرما ، صورت وضعیت های پیمانکار ، موضوع مواد 
 .موقع مقرر به وی پرداخت می کند 
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  (SUBMITTALS)ررسی به موقع مدارک تسلیمی پیمانکار  ب-43ماده 
 ، از طرف پیمانکار 2-2-3کارفرما ، مدارک تسلیمی پیمانکار را که طبق برنامه زمانی موضوع بند 

 .تحویل می شود ، در موعد مقرر در برنامه زمانی رسیدگی و برحسب مورد ، نظر خود را اعلام می کند 
 
 ه ها  دریافت بیمه نام– 44ماده 

 را ، در موعد مقرر در 6 پیوست 2-6 و بند 17های در تعهد خود ، موضوع ماده  نامه کارفرما ، بیمه
 . ، تهیه می کند 13 پیوست 3-13برنامه زمانی موضوع بند 

 
  صدور مجوزها – 45ماده 

زم برای اجرای در زمان مناسب ، با توجه به برنامه زمانی انجام تعهدات پیمانکار مجوزهای لا کارفرما ،
پیمان به وسیله پیمانکار را صادر کرده و یا در اخذ مجوزهای قانونی از سازمانهای ذیربط ، از جمله 
مجوزهای لازم برای ترخیص مصالح و تجهیزات وارداتی ، اخذ روادید ورود ، مجوز کار ، پروانه اقامت و 

وادید برای کارکنان ایرانی پیمانکار همکاری مجوز خروج برای کارکنان خارجی پیمانکار ، اخذ گذرنامه و ر
 .لازم را به عمل می آورد 

 
  اجرای کارهای ساختمان و نصب و راه اندازی – 46ماده 

 ، عملیات ساختمان و نصب و راه اندازی را به 14کارفرما متعهد است ، طبق برنامه زمانی  پیوست 
بینی شده باشد  ر در نظارت بر نصب و راه اندازی پیش ، همکاری پیمانکا10هرگاه در پیوست . اجرا درآورد 

اندازی ، با نظر و هماهنگی فنی کارشناسان پیمانکار صورت می  ، اجرای کارهای ساختمان و نصب و راه
 .کارفرما تسهیلات لازم برای اقامت و کار کارشناسان پیمانکار را فراهم می کند . گیرد 
 
 صالح و تجهیزات در تعهد کارفرما تامین م انجام به موقع کار ، و – 47ماده 

کارفرما علاوه بر تصدی عملیات ساختمان و نصب ، نسبت به انجام کارهای در تعهد خود ، از قبیل 
تأمین بخشهایی از  مهندسی پایه ، خرید لیسانس ، طراحی ، مهندسی ، تأمین مصالح و تجهیزات ، مواد 

 ، و سایرمواد شیمیایی و کاتالیست مورد نیاز عملیات (UTILITY)اولیه و نیز آب ، برق ، بخار و سوخت 
آزمایشهای عملکردی ، تحویل و حمل مصالح و تجهیزات در تعهد پیمانکار از مبادی مشخص  اندازی و  راه

) در مواردی که محل تحویل آنها کارگاه تعیین نشده باشد (  و تخلیه آنها در کارگاه 19شده در پیوست 
 پیوست 3-13 ، به عهده وی گذاشته شده است ، براساس برنامه زمانی موضوع بند 13 که طبق پیوست

 . کند   ، اقدام می13
کارفرما مصالح و تجهیزات تأمین شده به وسیله پیمانکار را طبق دستورالعملهای توصیه شده از سوی 

 .کند  پیمانکار یا فروشندگان ، در انبارهای مناسب نگهداری  و مراقبت می
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  پرداخت حقوق و عوارض گمرکی – 48ماده 
پرداخت هر نوع حقوق و عوارض گمرکی برای واردات مصالح و تجهیزات موضوع پیمان ، به عهده 

 .کارفرماست ، مگر آنکه در شرایط خصوصی ، به نحو دیگری تصریح شده باشد 
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 تغییر در کارها
 
  تغییر در کارها – 49ماده 

در هر زمانی در طول مدت پیمان تا پیش از تحویل   موضوع پیمان ،کارفرما ، در چارچوب کلی .49-1
موقت ،  می تواند کاهش  ، افزایش ، حذف برخی از کارها و یا تغییر در مشخصات آنها را از  
پیمانکار بخواهد و پیمانکار موظف به انجام آنها ، با رعایت سایربندهای این ماده و مفاد پیمان 

 .است
اند برای افزایش کیفیت ، بازدهی و یا ایمنی کارها ، تغییراتی را در کارها به پیمانکار ، می تو .49-2

عدم پذیرش . کارفرما محق است این گونه تغییرات را قبول یا رد کند . کارفرما پیشنهاد کند 
تغییرات پیشنهادی پیمانکار از سوی کارفرما ، رافع مسئولیت پیمانکار در اتمام و تحویل کارها 

 .ت فنی پیمان نیست طبق مشخصا
 ، پیمانکـار موظـف   2-49 و 1-49 با دریافت دستور و یا تایید کارفرما ، در انطباق با بندهای  49-3

. است ، تاثیر انجام تغییرات در هزینه و مدت پیمان را محاسبه و بـه کارفرمـا مـنعکس کنـد                      
افـزایش یافتـه یـا      مبـالغ کارهـای     .  محاسبه می شود     2-56هزینه تغییر کارها ، براساس بند       

، نبایـد بـیش از بیـست و         ) به تنهایی    ( 6-49کاهش یافته ، با احتساب تغییرات موضوع بند         
در صورت دستور کارفرما به تغییراتی که منجر به کـاهش           . پنج درصد مبلغ اولیه پیمان شود       

دام ،   درصد مبلغ پیمان شود ، پیمانکار می تواند ضمن اتمام کارهای در دست اق ـ              25بیش از   
تغییرات مدت  .  ، بنماید و یا کاهش یاد شده را بپذیرد           69تقاضای خاتمه پیمان را طبق ماده       

 . ، تعیین می شود 64پیمان ناشی از تغییر کارها ، براساس ماده 
» دستور تغییـر کـار   «  ،پس از صدور 3-49 تا 1-49 انجام تغییرات کارهای موضوع بندهای  49-4

ل تغییر کار و هر نوع تغییر در قیمت و یـا تغییـر در مـدت پیمـان و                    که در آن ، جزئیات کام     
سایر اصلاحات مورد نیاز برابر مفاد پیمان ، درج شده است ، تنظیم می شود و بـه امـضای دو                     

 .رسد و به عنوان یکی از ضمایم پیمان محسوب می گردد  طرف می
ناشی از تغییر کارهـا ، ظـرف مـدت             هرگاه دو طرف در مورد تغییرات هزینه و مدت پیمان ،           49-5

معقولی که اجرای کارهای دیگر موضوع پیمان را دچار تاخیر نکند ، به توافق نرسند ، در ایـن                 
در . صورت کارفرما انجام و یا عدم انجام تغییرات توسط پیمانکـار را بـه وی ابـلاغ مـی کنـد                      

 توافق در مـورد هزینـه و        صولح بر اجرای تغییرات ، به رغم عدم         صورت دستور کارفرما مبنی   
مدت ، پیمانکار موظف به انجام تغییرات است و متعاقبـأ مـذاکرات خـود را بـا کارفرمـا بـرای                   

 روز ، کماکـان دو طـرف بـه          60در صورتی که ظـرف مـدت        . حصول به توافق ادامه می دهد       
 از حـل    تا قبل . شود    ، رسیدگی و تعیین تکلیف می      75توافق نهایی نرسند ، موارد طبق ماده        

براسـاس محاسـبات کارفرمـا        اختلاف ، پرداخت به پیمانکار ، طبق مبلغ تغییر یافتـه پیمـان ،             
 .انجام می شود 
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 برای مواردی که بخشی از کارها براساس فهرست بها بـرآورد شـده باشـد ، اخـتلاف مقـادیر                     49-6
نیـاز بـه صـدور      کارهای انجام شده طبق پیمان ، درمقایسه با مقادیر اولیـه ضـمیمه پیمـان ،                 

 را نـدارد و تغییـرات مبلـغ پیمـان ، براسـاس قیمتهـای                4-49دستور تغییر کار موضوع بنـد       
 .گردد   ، تعیین می3-49فهرست بها با رعایت سقف تعیین شده در بند 

 تغییرات ناشی از قصور پیمانکار در انجام کارهای اصلی و مورد تعهد وی ، تغییـر کـار تلقـی                     49-7
گونه تغییرات پس از تایید مشاور کارفر ما، بـه هزینـه             نکار موظف به انجام این    شود و پیما   نمی

 .خود و در مدت پیمان است 
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 .مشاور کارفرما، بازرسی و کنترل کیفی کار 
 

   مشاورکارفرما – 50ماده 
نی  موافقتنامه را ، به منظور استفاده از خدمات ف         7موضوع ماده   » مشاور کارفرما   «  کارفرما ،    50-1

 8حدود وظایف و اختیارات مشاور کارفرما ، در پیوست . و مهندسی وی به کار گمارده است 
همچنین ، کارفرما ممکن است خدمات تخصصی بازرسی فنی بخشهایی از           . درج شده است    

کارهای موضوع پیمان را به اشخاص یا موسسات فنی ذیصلاح واگـذار کنـد ، کـه زیـر نظـر                     
 .وظیفه نمایند انجام  مشاور کارفرما ،

درصورتی که برخی از وظایف و یا اختیارات کارفرما مبنی بر تایید ، تصویب و یا اخذ تصمیم 
در موارد مختلف این شرایط عمومی ، به مشاور کارفرما تفویض شده باشد ، در آن صـورت ،                   

 .پیمانکار موظف به ارجاع این موارد به مشاورکارفرماست 
ای انجام وظایف خود در بخشهای مختلف کارهای طراحـی ، مهندسـی ،                مشاور کارفرما ، بر     50-2

ساخت  و تأمین مصالح و تجهیزات ، نمایندگانی را همراه با حدود وظایف و اختیـارات آنهـا                   
مشاور کارفرما یا نمایندگان وی ، مجـاز بـه کاسـتن و یـا سـلب مـسئولیت                   . کند   تعیین می 

 دستوراتی که منجر به افزایش مدت اجرای پیمـان و           پیمانکار از انجام تعهدات او و یا صدور       
  تعیـین تکلیـف      8یا مبلغ پیمان شود  نیستند ، مگر در مواردی که به صراحت در پیوست                

 .شده باشد 
ابلاغ معرفی نمایندگان مشاور کارفرما ، بایـد بـرای پیمانکـار ارسـال شـود و تـا زمـانی کـه                   

فت نکرده است ، دستورهای صـادر شـده از سـوی            پیمانکار رونوشت این گونه ابلاغها را دریا      
 .نمایندگان مشاور کارفرما برای او معتبر نیست 

دستورالعلها ، تصمیمها ، و گواهیهای صادر شده از سوی نماینده مـشاور کارفرمـا بـه مثابـه                   
 .دستورهای داده شده به وسیله مشاورکارفرماست 
  ینده مشاور کارفرما اعتراض داشته باشد ،      اگر پیمانکار نسبت به تصمیمها ، و دستورهای نما        

تواند موارد را به مشاور کارفرما ارجاع کند ، تـا وی تـصمیم نهـایی را اتخـاذ کـرده و بـه            می
 .پیمانکار ابلاغ نماید 

در صورتی که نماینده  مشاور کارفرما به کیفیت برخی از کارهـای نـاقص اعتراضـی نکـرده                   
ار یا کارهای انجام شده را بازرسی کند و به پیمانکار دستور باشد ، مشاور کارفرما می تواند ک

 . رفع نقص آن را بدهد 
در ایـن صـورت ،      .  کارفرما ، می تواند در طول مدت پیمان ، مشاور کارفرما را تعویض کنـد                 50-3

 .به پیمانکار معرفی شود مشاور جدید کارفرما باید به همراه شرح وظایف وی ،
 

 کنترل کیفی کار  بازرسی و – 51ماده 
 پیمانکار ، موظف به تحویل برنامه های کنترل کیفی کارهـای مهندسـی ، سـاخت مـصالح و             51-1

 .تجهیزات در تعهد خود ، پیش از شروع هر بخش از کار ، به مشاورکارفرماست 
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این برنامه ها ، حاوی سازمان کنترل کیفـی پیمانکـار ، همچنـین مراحـل و روشـهای انجـام                     
بازرسیها و سایر کنترلهای لازم است ، که پس از تایید مشاور کارفرما ملاک عمـل                آزمایشها ،   

 .گیرد  پیمانکار و مشاور کارفرما برای کنترل کیفی عملیات قرار می
 پیمانکار ، موظف به انجام آزمایشها و بازرسیهای لازم کارها در محل تولید و ساخت مصالح و 51-2

 .تجهیزات ، طبق مفاد پیمان است 
بینـی شـده در پیمـان ، از پیمانکـار            هرگاه انجام آزمایشهای اضـافی نـسبت بـه مـوارد پـیش            

درخواست شود ، پیمانکار موظف به انجام آنهاست ، مـشروط بـر آنکـه هزینـه اضـافی انجـام                      
 . آزمایشها به وی پرداخت شود 

یهای فنی کارها ، حـضور       نماینده مشاور کارفرما ، می تواند در تمام مراحل آزمایشها و بازرس            51-3
پیمانکار ، موظف به تأمین امکانات و تـسهیلات و انجـام هماهنگیهـای لازم ، در محـل                   . یابد  

 . تولید و ساخت مصالح و تجهیزات برای نماینده مشاور کارفرما است 
 پیمانکار ، موظف است حداقل دو هفته قبل از انجام آزمایشهای مربوط به هر بخش از کارها                  51-4

 برنامه زمانی آنها را به منظور هماهنگیهای لازم ، برای حضور نماینده مشاور کارفرما تـسلیم                 ،
 .کند 

در صورت اعلام موافقت مشاور کارفرما با انجام آزمایشها و بازرسیها  طبق برنامه زمانی بـدون                 
یمانکار ، حضور نماینده وی یا عدم حضور نماینده او در زمان تعیین شده بدون اطلاع قبلی ، پ       

 .آزمایشها را انجام داده ، گزارشهای مربوط را به مشاور کارفرما تسلیم می کند  
 هر گاه بر طبق آزمایشها و بازرسیها و یا با اعلام مشاور کارفرمـا ، قـسمتی از کـار نـاقص یـا                         51-5

زم معیوب باشد ، پیمانکار موظف به رفع نقص و اصلاح کار و انجام آزمایـشها و بازرسـیهای لا                  
 .در مورد کارهای اصلاح شده به هزینه خود است 

در صورتی که پیمانکار ظرف مدت متعارفی پس از اعلام مشاور کارفرما ، نسبت به رفع نقـص                  
اقدام نکند ، کارفرما می تواند با اخطار قبلی به پیمانکار ، نـسبت بـه انجـام اصـلاحات و رفـع               

 با احتساب هزینـه هـای بالاسـری ، بـه حـساب              نقایص ، اقدام کرده ، و هزینه های مربوط را         
 .بدهی پیمانکار منظور نماید 

 .شود   حذف می51-6
 .شود   حذف می51-7
ورد  بارگیری و حمل مصالح و تجهیزاتی که بنا به سفارش پیمانکار ، به وسیله سـازندگان م ـ                  51-8

 و  نترل نهـایی ،  تنها پس از بررسی مدارک بازرسی ساخت و ک،تایید کارفرما ساخته می شوند 
 .صدور مجوز حمل توسط بازرس فنی یا مشاور کارفرما ، مجاز است 

آزمایـشها و بازرسـیهای فنـی بـه عمـل آمـده ،                گیری از     در موارد ابهام در تفسیر و یا نتیجه        51-9
پیمانکار و مشاور کارفرما ، پس از کسب نظر مرجع فنی تعیین شـده در شـرایط خـصوصی ،                    

 . کارها را بر آن اساس دنبال می کنند ابهامات را رفع و
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  تغییرات مبلغ پیمان–پرداختهای به پیمانکار 
 

  شمول مبلغ پیمان – 52ماده 
 است ، کـه     56 موافقتنامه و تغییرات موضوع ماده       3مبلغ پیمان ، عبارت از مبلغ درج شده در ماده           

  بعدی ، به پیمانکار پرداخت می شود         در برابر انجام تعهدات پیمانکار و به ترتیب درج شده در مواد           
مبلغ پیمان ، از جمله شامل جبران هزینه های زیر ، به منظور انجام کارهـای موضـوع پیمـان بـه             . 

 .وسیله پیمانکار و نیز سود پیمانکار است 
  … هزینه نیروی انسانی مورد نیاز برای انجام بخشهای مختلف کارهای طراحی ، ساخت ، و                 52-1

های مرتبط با استخدام و بـه کـارگیری          ستمزد و تمام مزایای قانونی و سایر هزینه       که شامل د  
 .آنان است  

  .11 هزینه تهیه مصالح و تجهیزات و لوازم یدکی طبق پیوست 52-2
 هزینه حمل و نقل و انبارداری تجهیزات و مصالح و لوازم یدکی و سایر مواد مورد نیاز اجرای                   52-3

 .کار 
  .10 پیوست 2-10ات نظارت بر نصب و راه اندازی طبق بند  هزینه خدم52-4
های پرداختی به مهندسان طراح و صاحبان لیسانس ، بـه منظـور انجـام بخـشهایی از                    هزینه 52-5

 .کارهای طراحی ، خرید لیسانس ، بازرسیها و سایر خدمات فنی و مهندسی 
 .شود   حذف می52-6
 ین مصالح و تجهیزات ، از محل مبالغ مشروط  هزینه انجام کارها ، خدمات و تام52-7
 :  هزینه های متفرقه دیگر ، شامل 52-8

  .12 هزینه آموزش کارکنان کارفرما ، طبق پیوست 52-8-1
 . هزینه مسافرت و نقل و انتقال کارکنان پیمانکار ، در اجرای کارهای موضوع پیمان52-8-2
 .شود   حذف می52-8-3
 .شود   حذف می52-8-4
 .شود   حذف می52-8-5
 .ها  نامه  هزینه تهیه انواع ضمانتنامه ها و بیمه52-8-6
 . متعلق به پیمانکار ، و مرتبط با پیمان   هزینه انواع مالیاتها و سایر عوارض قانونی ،52-8-7
 .هایی که طبق شرایط خصوصی ، به عهده پیمانکار است   سایر هزینه52-8-8

 
  پرداختهای موقت – 53ماده 

جدول تفکیک مبلـغ پیمـان      «  موافقتنامه ، براساس     4 پرداختهای به پیمانکار ، موضوع ماده        53-1
 و یا برحسب مورد ، براساس فهرست مقـادیر          1، موضوع پیوست    » برای بخشهای مختلف کار     

 و با توجه به میزان کار واقعی انجام شده ، به روش درج شـده                2و بهای درج شده در پیوست       
 .گیرد   ، صورت می5پیوست  1-5در بند 
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 به منظور تقویت بنیه مالی پیمانکار ، و برای تامین امکانات پیش نیاز اجرای کار ، مبلغی بـه                    53-2
 مشخص می شود ، در برابر دریافت ضمانتنامه   5پرداخت که میزان آن در پیوست        عنوان پیش 

 .اخت می شود  به پیمانکار پرد  ،11معتبر و قابل قبول کارفرما ، طبق ماده 
 ، پیمانکـار صـورت      5 پیوسـت    2-5 در پایان هر ماه و یا مقاطع زمانی تعیـین شـده در بنـد                 53-3

وضعیت کارهای انجام شده تا آن تاریخ را ، طبق کاربرگهـایی کـه بـا توافـق مـشاور کارفرمـا                      
م به ضمیمه صـورت وضـعیت ، تمـا   . کند  شود ، تهیه و به مشاور کارفرما تسلیم می       تنظیم می 

پیمانکـار ، قیمـت مـصالح و    . اسناد مثبته مورد نیاز ، طبـق مفـاد پیمـان تحویـل مـی شـود          
و در صـورت      تجهیزات حمل شده به محل کارگاه را ، با ارائه اسناد مثبته حمل و بیمه حمل ،                

بدون عیب بودن آنها ، و مدارک دال بر انتقال مالکیت آنها به کارفرمـا و عـدم وجـود مـدعی                       
 ای بــــرای آنهــــا ، در صــــورت وضــــعیتها درج      پوشــــش بیمــــه بــــرای آنهــــا و 

 . کند  می
 مشاور کارفرما ، صورت وضعیت دریافت شده را حداکثر ظرف ده روز ، بررسـی و در صـورت                    53-4

وجود اشکال در آن ، با تعیین دلایل و موارد اشکال ، آن را برای اصـلاح بـه پیمانکـار عـودت                       
ریافت شـده ، کـه بایـد ظـرف مهلـت تعیـین شـده          در صورتی که صورت وضعیت د     . دهد   می

بررسی شود ،از طرف مشاور کارفرما قابل قبول تـشخیص داده شـود ، بـرای کارفرمـا ارسـال                    
کارفرمـا ، ظـرف     . گردد و مراتب از سوی مشاور کارفرما به پیمانکار اطلاع داده مـی شـود                 می

یت را بـه پیمانکـار      مهلت بیست روز از تاریخ دریافت صـورت وضـعیت ، مبلـغ صـورت وضـع                
 روز به   20هرگاه به هر دلیل ، بررسی و تایید کارفرما برای پرداخت بیش از              . کند   پرداخت می 

کند که بنا بـه درخواسـت پیمانکـار ، هفتـاد درصـد مبلـغ                 طول انجامد ، کارفرما موافقت می     
الحساب به  صورت وضعیت تایید شده مشاور کارفرما را پس از کسر کسور مربوط ، به طور علی

 .پیمانکار پرداخت نماید 
کارفرما ، می تواند به منظور جلوگیری از ضـرر و زیـان وارده بـه خـود و بـا توجـه بـه انجـام                           
آزمایشها و بازرسیهای بعدی و یا کسب اطلاعات و شواهد جدیـد در مـوارد زیـر ، از پرداخـت       

پرداختهای قبلی را نیـز     تمام و یا قسمتی از صورت وضعیت خودداری کند و در صورت لزوم ،               
 .به حساب بدهی پیمانکار منظور نماید 

 . در مواردی که تمام یا بخشی از کارهای انجام شده دارای نقص باشد 53-4-1
 در صورتی که مبلغ پیمان به علت صدور دستور تغییرکارها کـاهش یافتـه باشـد، و                  53-4-2

 .این کاهش در صورت وضعیت های قبلی منظور نشده باشد 
 هرگاه به دلیل قصور پیمانکـار در انجـام اصـلاحات لازم در کارهـا در زمـان مقـرر ،            53-4-3

 . ، رأساً اقدام به اصلاح کارهای معیوب کرده باشد 5-51کارفرما با توجه به بند 
 . شود 68 وقوع هر یک از شرایطی که منجر به برکناری پیمانکار ، طبق ماده 53-4-4
نوع ادعا ، از جمله هر نوع ادعای مالکیت علیه کارفرما ، ناشـی از                در صورت بروز هر      53-4-5

 .عملکرد پیمانکار و به طور کلی اجرای پیمان 
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هر عامل دیگری که به طور منطقی باعث کسر تمام و یا قسمتی از صورت وضـعیت                  53-4-6
 .پیمانکار شود 

 تمـام کارهـا و مـصالح و         کند که با دریافـت مبلـغ هـر صـورت وضـعیت ،               پیمانکار تعهد می   53-5
تجهیزات درج شده در آن صورت وضعیت ، به تملک کارفرما درآمده و پیمانکار موظف به رفع          

 .هرگونه ادعا و اعتراض اشخاص ثالث ، نسبت به آنهاست 
 تایید و پرداخت مبلغ صورت وضعیت هـا  بـه پیمانکـار ، از مـسئولیت اصـلی وی در انجـام                        53-6

. کاهد و به معنای تایید کیفی یا کمی کارها توسط کارفرما نیـست         یتعهداتش طبق پیمان نم   
پیمانکار موظف است کارها را تکمیل کرده ، در صورت بروز هر نـوع اشـکال در کارهـایی کـه         

 .آنها اقدام نماید  صورت وضعیت آنها پرداخت شده است ، نسبت به رفع عیب و یا جایگزینی 
 .به پیمانکار ، مبالغ زیر کسر می شود  ازهر یک از پرداختهای موقت 53-7

ای   درصدی به عنوان تضمین حسن انجام کار کسر می شود و در حساب جداگانه53-7-1
تواند برای  درصد کسور حسن انجام کار که می. گردد  نزد کارفرما نگهداری می

بخشهای مختلف کار متفاوت باشد ولی مجموع مبلغ آن نباید بیش از ده درصد 
در موارد . یمان باشد ، در شرایط خصوصی پیمان مشخص می شود مبلغ پ

 مسکوت در شرایط خصوصی ، این مبلغ ده درصد مبلغ صورت  وضعیت هاست 
 :  سایر کسور از جمله موارد زیر است 53-7-2

 .ــ بیمه تامین اجتماعی ، طبق مقررات نافذ در زمان اجرای کار 
 .در زمان اجرای کار ــ  مالیات پیمان ، طبق مقررات نافذ 

ــ  پرداختهای علی الحساب به پیمانکار ، و همچنین مبالغ مربـوط بـه اسـتهلاک                 
 .پیش پرداخت 

ــ  هزینه کارهای انجام شده  و یا مصالح و تجهیزات واگذار شده از سوی کارفرما ،    
 .که در زمره تعهدات پیمانکار است 

 ، صـورت وضـعیت هـای پیمانکـار را           4-53بنـد    هرگاه کارفرما نتواند ظرف مـدت مقـرر در           53-8
پرداخت کند ، به تناسب مدت تـأخیر در پرداختهـای مربـوط ، مبلغـی بـه عنـوان جبـران                      

های اضافی پیمانکار در مدت تاخیر ، که میزان آن در شرایط خصوصی مـشخص مـی                  هزینه
 .کند  شود ، به وی پرداخت می

 کارفرما ، پیمانکار می تواند به استناد ماده در صورت تأخیر پرداخت بیش از سه ماه از سوی    
 . ، خاتمه پیمان را درخواست کند 69

 
  ( provisional sum ) مبالغ مشروط – 54ماده 

بینـی شـده      موافقتنامه ، مبلغی به عنوان مبلغ مـشروط پـیش          4-2-3 در صورتی که در بند       54-1
 17لح و تجهیزات ، به شرح پیوست باشد ، این مبلغ برای انجام کارها ، خدمات ، تامین مصا          

 .است که در صورت دستور کارفرما ، کارهای مربوط به وسیله پیمانکار انجام می شود 
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 هر نوع پرداخت از محل مبلغ مشروط به تناسب کارها ،خدمات یا تامین مصالح و تجهیزاتی                 54-2
درج مبلغ مـشروط    . صورت می گیرد که با دستور کارفرما از پیمانکار درخواست شده باشد             

 .در پیمان ، هیچگونه تعهدی برای کارفرما در برابر پیمانکار ایجاد نمی کند 
 : نحوه پرداخت از مبالغ مشروط ، به شرح زیر است 54-3

 بهای انجام کارهایی که شامل تهیه مصالح و یا انجام خدمات بـه وسـیله پیمانکـار                  54-3-1
 . به پیمانکار پرداخت می شود  ،2-56است ، به روش تعیین شده در بند 

 در مواردی که فقط تهیه و تامین مصالح و تجهیزات از پیمانکار درخواست شـود ،                 54-3-2
قیمت واقعی پرداخت شده به وسیله پیمانکار ، براساس اسـناد مثبتـه ، بـه عـلاوه                    

کـه میـزان آن در      ) شامل سـود پیمانکـار      ( های بالاسری    درصدی به عنوان هزینه   
 .شود   خصوصی تعیین شده است ، به پیمانکار پرداخت میشرایط

 
  پرداختهای ارزی – 55ماده 

 موافقتنامه ، پرداخت بخشی از مبلغ پیمان بـه ارز خـارجی تعیـین شـده                 3در صورتی که در ماده      
باشد ، نرخ تسعیر ، و سایر ضوابط مربوط به این گونه پرداختها ، طبق مفـاد درج شـده در شـرایط                       

 .ست خصوصی ا
 

  تغییرات در مبلغ پیمان – 56ماده 
 : مبلغ پیمان فقط در شرایط زیر قابل تغییر است 56-1

 .که منجر به افزایش یا کاهش مبلغ پیمان شود   صدور دستور تغییر کار ،56-1-1
 تغییر مقادیر کارهای انجام شده طبق مدارک پیمان ، در مقایـسه بـا مقـادیر اولیـه                   56-1-2

رای بخشی از پیمان ، که براساس فهرسـت بهـا تنظـیم شـده باشـد ،                  ضمیمه پیمان ب  
  .6-49موضوع بند 

 4-5 کاهش مبلغ ناشی از خـسارت تـاخیر در اتمـام بـه موقـع کـار ، موضـوع بنـد                        56-1-3
 .موافقتنامه 

بینی پرداخت هزینه تسریع کار، در        افزایش مبلغ ناشی از تسریع کار ، به شرط پیش          56-1-4
 .شرایط خصوصی 

 تغییر مبلغ ناشی از تعدیل ، در صورتی که در شرایط خصوصی برای جبران نوسان 56-1-5
 تعدیل پیش بینی شده باشد ، …قیمت مصالح و تجهیزات ، دستمزد نیروی انسانی و 
 .گردد   ، اعمال می4این تغییرات طبق روش پیش بینی شده در پیوست 

ار در اقدام به موقـع بـرای اصـلاح کارهـای             کاهش مبلغ پیمان به دلیل قصور پیمانک       56-1-6
  .5-51ناقص و انجام کار به وسیله کارفرما ، موضوع بند 

 . نحوه محاسبه تغییر مبلغ پیمان ناشی از تغییر کارها 56-2
بـرای بخـشی از پیمـان کـه          ( 2 در مواردی که فهرست بها طبق یکی از پیوستهای           56-2-1

فهرست بهای واحـد کارهـای       ( 3و یا پیوست    ) براساس فهرست بها محاسبه می شود       
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، ضمیمه پیمان باشد ، و بهای کارهای اضافی و یا نقصانی در آنها              ) اضافی و یا نقصانی     
 .موجود باشد ، برحسب مورد ، از قیمت فهرستهای یاد شده استفاده می شود 

د ، و یـا      ، ضـمیمه پیمـان نباش ـ      1-2-56 در مواردی که فهرستهای یاد شده در بند          56-2-2
قیمـت کارهـای اضـافی و یـا           بهای کارهای اضافی و یا نقصانی در آنها موجود نباشـد ،           

 :به یکی از دو روش زیر محاسبه می شود  نقصانی ،
ــ  قیمت کارهای اضافی و یا نقصانی برحسب مورد ، براساس نرخ عوامل درج شده در                 

ه خریـد مـصالح و       پیمان و مدارک مثبت ـ    3 پیوست   2-3 و   2 پیوست   2-2بندهای  
 ،   )شـامل سـود پیمانکـار       ( تجهیزات ، پس از منظور کردن هزینه هـای بالاسـری            

 .محاسبه می شود 
می تواند به صورت      ــ  در صورت توافق دو طرف ، قیمت کارهای اضافی و یا نقصانی ،                

یک مبلغ مقطوع و یا ردیفهای جدید فهرست بها ، بـا رعایـت سـایر مفـاد پیمـان                    
  .تعیین شود

 برای محاسبه تغییر مبلغ پیمان ناشی از تغییر احجام مقادیر کار انجـام شـده طبـق پیمـان                    56-3
برای مواردی که بخشی از پیمان براساس فهرست         ( 6-49نسبت به برآورد اولیه ، موضوع بند        

ی طبـق    ، مبلغ پیمان به تناسب حجمها و مقادیر  کارهای انجام شـده            ) بها تنظیم شده باشد     
 .بهای ضمیمه پیمان ، محاسبه می شود  ن و براساس فهرستپیما

 کاهش مبلغ پیمان به دلیل قصور پیمانکار در اقدام به موقع بـرای اصـلاح کارهـای نـاقص و                     56-4
 ، برحسب مـورد ، طبـق یکـی از روشـهای             6-1-56انجام کار به وسیله کارفرما ، موضوع بند         

 . ، محاسبه می شود2-56تعیین شده در بند 
 

  صورت وضعیت قطعی -57ماده 
 ، همچنین تحویل تمام اسناد و مـدارک باقیمانـده           60 پس از انجام تحویل موقت طبق ماده         57-1

به کارفرما ، از قبیل دستورالعملهای راه اندازی ، راهبری و نگهـداری تجهیـزات ، نقـشه هـا و                     
یـزات و عملیـات   آزمـایش تجه   ، مدارک بازرسی و      18 پیوست   2-18مدارک فنی موضوع بند     

 و نصب ، و مدارک مرتبط با بیمه نامه ها و ضمانتنامه ها و هر نـوع سـند و مـدرک                       ساختمان
صورت وضعیت قطعی کارهای موضوع      دیگری که در پیمان به آنها اشاره شده است ، پیمانکار          

 :کند  پیمان را تنظیم نموده و همراه مدارک زیر ، تسلیم مشاور کارفرما  می
ونه بیمه نامه لازم برای مصون نگهداشتن کارفرما از ادعـای اشـخاص ثالـث ، از                  هرگ 57-1-1

 .زمان تحویل موقت به بعد ، طبق شرایط خصوصی 
 مدارک دال بر حل و فصل هرگونه دعاوی ، از جمله ادعای مالکیت اشخاص ثالـث ،                  57-1-2

 .در رابطه با اموال و حقوق موضوع پیمان 
رک ، اقرارنامه ای را تنظیم میکند که طی آن ، هرگونه حـق           پیمانکار به همراه این مدا    

تصرف و یا داشتن بدهی را در رابطه با پرداخت حقـوق و دسـتمزد کارکنـان ، خریـد                    
دانش فنی ، مصالح و یا تجهیزات و سایر مطالباتی که ممکن است متوجه کارفرما شود 
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های خـود ، مهندسـان      ، منتفی دانسته و نسبت به حل و فصل ادعاها و پرداخت بـدهی             
 .گان ، توافقهای لازم را با طرفهای ذینفع به عمل آورده است دطراح و فروشن

 در صورتی که به تشخیص کارفرما ، پیمانکار تمام تعهـدات قـراردادی خـود را طبـق اسـناد                     57-2
 ، کامـل    1-57پیمان انجام داده باشد ، و مدارک پیوست صورت وضعیت تعیین شده در بنـد                

 از سوی مشاور کارفرما ، ظرف مدت ده روز ، مراتب پذیرش و قبولی صورت وضـعیت ،                   باشد ، 
در غیر این صـورت ، ضـمن بازگردانـدن          . برای بررسی و پرداخت ، به پیمانکار اعلام می شود           

آن ، دلایل عدم پذیرش صورت وضعیت ، ظرف همان مهلت به پیمانکار اعلام می گـردد ، تـا                    
کارها و یا تکمیل مدارک اقدام کرده ، و مجـدداً صـورت وضـعیت را                وی نسبت به رفع نواقص      

پس از دریافت صورت وضعیت قابل قبول ، و به همـراه اسـناد و مـدارک لازم ،                   . تسلیم نماید   
صورت وضعیت مربـوط را رسـیدگی و تاییـد نمـوده و بـه                  روز ،  60مشاور کارفرما ظرف مدت     

وز از تاریخ دریافت صورت وضعیت ، مبلـغ صـورت            ر 60کارفرما ظرف   . کارفرما تسلیم میکند    
وضعیت قطعی را پس از کسور مربوط ، به پیمانکار پرداخت می کند و نسبت بـه آزاد سـازی                    

 اقـدام مـی     3-14 و   2-14تضمین حسن انجام کار و انجام تعهدات به ترتیب طبـق بنـدهای              
داخـت نکنـد یـا بـرای آزاد         هرگاه کارفرما طلب پیمانکار را ظرف مهلت تعیین شده پر         . نماید  

 خـسارت تـاخیر پرداخـت بـه         8-53سازی ضمانتنامه های پیمانکار اقدام ننماید ، طبق بنـد           
 .پیمانکار تعلق می گیرد 

 روز از تـاریخ     30هرگاه براساس صورت وضعیت قطعی ، پیمانکار بدهکار شود ، باید در مـدت               
 این پرداخت استنکاف ورزد یـا تـاخیر         تایید صورت وضعیت ، طلب کارفرما را بپردازد و اگر از          

کند ، کارفرما حق دارد بدون انجام تـشریات قـضائی ، طلـب خـود را  از محـل سـپرده هـا و                          
تضمینهای موجود پیمانکار وصول نماید و اگر مبالغ آنها تکافو نکند ، با رعایت قـوانین جـاری      

 .کشور از دیگر داراییهای او وصول کند 
ای  ای موضوع پیمان ، بدون قصور پیمانکار ، دارای تأخیر قابـل ملاحظـه             در صورتی که کاره    57-3

باشد ، و پیشرفت کار پیمانکار به حدی رسیده باشد که مبلغ کارهای باقیمانده کمتر از کسور                 
تضمین حسن انجام کار نزد کارفرما باشد ، پیمانکار می تواند صورت وضعیت قطعی کارهـای                

 شده تا آن تاریخ را تنظیم نموده و به مشاور کارفرما  تسلیم              تحویل شده بدون نقص و تکمیل     
در این صورت ، سایر تعهدات پیمانکار برای ادامه         . کند تا طبق این ماده مورد اقدام قرار گیرد          

 .کارها به قوت خود باقی مانده ، و قرارداد همچنان نافذ خواهد بود 
 پیمانکار ، از هرگونه ادعایی علیـه کارفرمـا           با تأیید صورت وضعیت قطعی از سوی دو طرف ،          57-4

کند ، مگـر در مـورد ادعاهـایی کـه قبـل از تأییـد صـورت                   در رابطه با پیمان ، صرف نظر می       
وضعیت قطعی مطرح کرده باشد ، اما حل و فصل آن توسط دو طرف ، به زمانهای بعد موکول                   

 .شده باشد 
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 مراحل تکمیل و تحویل کار
 

  ( MECHANICAL COMPLETION)انیکی  تکمیل مک– 58ماده 
کارهای ساختمان و نصب ، پیش راه اندازی و راه اندازی بوسیله کارفرما و براساس دسـتورالعملهای              

پیمانکـار در تمـام مراحـل نـصب و پـیش راه انـدازی و       . شود  تهیه شده از سوی پیمانکار انجام می   
بر انجام صحیح کارهـا ، بـا کارفرمـا همکـاری             در امر نظارت     1-26 و بند    24اندازی ، طبق ماده      راه

داشته ، در مراحل مختلف تحویل و تحول کارها از پیمانکاران عملیات ساختمان و نـصب ، شـرکت                 
 .کرده و مدارک مربوط را تأیید می کند 

 
ــاده  ــایش عملکــــردی   راه-59مــ ــدازی و آزمــ  & COMMISSIONING)انــ

PERFORMANCE TEST) 
 .شود   حذف می59-1
اندازی و برقراری شرایط عملیـاتی عـادی و پایـدار ، پیمانکـار شـروع آزمایـشهای                    پس از راه   59-2

 .عملکردی را درخواست می کند
 پس از تأیید کارفرما مبنی بر شروع آزمایـشهای عملکـردی ، آزمایـشها بـه ترتیـب و طبـق                      59-3

در این پیوست    ، به منظور دستیابی به عملکرد تعیین شده          9روشهای درج شده در پیوست      
 .، انجام می شود 

 3-9 در صورت عدم حصول تمام و یا برخی از شاخصهای عملکردی و مـصارف ، طبـق بنـد                     59-4
 . ، عمل می شود 9پیوست 

 
  تحویل موقت – 60ماده 

 ، و حـصول شاخـصهای عملکـردی و          59 پس از اتمام آزمایشهای عملکـردی موضـوع مـاده            60-1
 پیوسـت   3-9، و یا اجرای تمهیدات پیش بینی شده در بند            9 پیوست   2-9مصارف طبق بند    

بـه همـراه ایـن درخواسـت ، تمـام          .  ، پیمانکار درخواست تحویل موقت از کارفرمـا میکنـد            9
 .شود  مدارک مربوط به بازرسیها و آزمایشهای انجام شده ضمیمه می

ر ، گـواهی تحویـل    کارفرما ظرف مدت حداکثر دو هفته از تاریخ وصـول درخواسـت پیمانکـا              60-2
به همراه این گواهی ، میزان جرایم پیمانکار در موارد عدم دستیابی . موقت را صادر می کند 

 . تعیین و اعلام می گردد 9بینی شده در پیمان براساس پیوست شماره  به عملکرد پیش
ای  تحویل موقت قسمتهایی از کار که طبق مشخصات فنـی نیـاز بـه راه انـدازی و آزمایـشه                    60-3

بینـی    ، ندارند و آماده بهره برداری هستند ، نیـز بـه روش بـیش               59عملکردی ، موضوع ماده     
 . ، انجام می شود 2-60 و 1-60شده در بندهای 

 : تحویل موقت قسمتهای مستقلی از کار ، قبل از تحویل کل کار ، در شرایط زیر مجاز است 60-4
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انـه کـار و برنامـه زمـانی آنهـا در پیمـان               در صورتی که برای تحویل بخشهای جداگ       60-4-1
 .بینی لازم شده باشد  پیش

 در طول مدت پیمان ، کارفرما نیاز به تحویل قسمتهایی از کار را قبل از تحویل کـل              60-4-2
کنـد و  پیمانکـار       در این صورت ، مراتب را به پیمانکـار ابـلاغ مـی            . کار داشته باشد    

 عـدم تـداخل و یـا ایجـاد مـشکل در سـایر               بررسی لازم را برای حصول اطمینـان از       
قسمتها و عملکرد کل کار ، به عمل آورده و موضوع ، مورد توافق دو طرف قـرار مـی     

در هر یک از این موارد ، تحویـل موقـت قـسمتهای مـورد نظـر ، بـه ترتیـب                      . گیرد  
 . انجام می شود3-60 تا 1-60بندهای 

 .شود   حذف می60-5
سی در حد متعارف را برای تعمیر و یا رفع عیبهـای مـشخص شـده در             کارفرما ، امکان دستر    60-6

 .کند  دوران مسئولیت رفع نقص ، برای پیمانکار فراهم  می
 

  دوره مسئولیت رفع نقص – 61ماده 
 ، هرگاه ظرف مدت حداقل یـک سـال و یـا هـر      60 پس از تحویل موقت کارها به شرح ماده          61-1

ط خصوصی بیان شده باشـد ، هـر نـوع عیـب و نقـصی در                تر دیگری که در شرای     زمان طولانی 
کارهای در تعهد پیمانکار مشاهده شـود ، پیمانکـار موظـف اسـت بلافاصـله پـس از دریافـت                     
دستورکارفرما ، نسبت به رفع نقص ، اصلاح و جایگزین نمودن کار معیـوب و رفـع آسـیبهای                   

مـشروط بـر آن کـه عیـوب و          . ناشی از آن به بخشهای دیگر کار ، به هزینه خود اقـدام کنـد                
بـرداری نادرسـت کـار ، مغـایر بـا مشخـصات فنـی و                 نواقص ، ناشـی از نگهـداری و یـا بهـره           

 .برداری و نگهداری از سوی کارفرما ، نباشد  دستورالعملهای بهره
 پیمانکار ، موظف است پس از انجام اصلاحات و یا تعویض و جایگزینی های لازم بـرای رفـع                    61-2

، آزمایشهای لازم را برای حصول اطمینان از رفع عیب و اخذ تأیید کارفرما ، بـه                 عیب و نقص    
 .هزینه خود انجام دهد 

 پس از رفع عیب هر قسمت از کار و تأیید کارفرما مبنی بر صحت انجام آنها ، دوره مسئولیت 61-3
 .آن قسمت از کار ، از همان تاریخ شروع می شود  رفع نقص 

ر پس از ابلاغ دستور کارفرما مبنی بر رفع عیـب و نقـص کارهـا ، طـی مـدت                      هرگاه پیمانکا  61-4
معقولی نسبت به رفع عیوب اقدام نکند ، و یا در عمل نتواند عیوب را به نحوی صـحیح  رفـع                      

هزینـه هـای انجـام شـده بـه وسـیله            . کند ، کارفرما می تواند رأساً اقدام به رفع عیب نمایـد             
های نیروهای غیرمستقیم و بالاسـری هـای مربـوط ، بـه حـساب               کارفرما ، با احتساب هزینه      

 .بدهکاری پیمانکار منظور می شود 
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  تحویل قطعی – 62ماده 
 ، پس از درخواست پیمانکار و بررسی و تأییـد           61در پایان دوره مسئولیت رفع نقص ، موضوع ماده          

 بیان شـده    60، به همان نحو که در ماده        کارفرما ، تاریخ و برنامه زمانی انجام  آزمایشها و یا بازدید             
است ، تعیین می شود و پس از بازدید از کارها ، در صورت عـدم مـشاهده عیـب و نقـص در کـار ،            

در صورت مشاهده عیب و نقص در کارها  ، مراتـب بـه              . گردد   نسبت به تحویل قطعی کار اقدام می      
 .قطعی انجام شود تحویل  پیمانکار ابلاغ می شود ، تا پس از رفع نواقص ،
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 تأخیر ، تعلیق ، خاتمه پیمان تغییرات مدت پیمان ،
 

  زمانهای پیمان -  63ماده 
 موافقتنامـه اسـت ، و پیمانکـار         2-5تاریخ شروع کارهای موضوع پیمان ، تاریخ تعیین شده در بند            

یط عمـومی و     این شرا  2-3موظف به شروع کارها در این تاریخ است ، به ترتیب تعیین شده در بند                
 . موافقتنامه 3-5تکمیل کار در مدت تعیین شده در بند 

هریک از مقاطع زمانی اصلی تعیین شده برای کارهای موضوع پیمان ، مانند مدت پیمان از ارکـان                  
 .اصلی پیمان محسوب می شود 

 
  تغییرات مدت پیمان – 64ماده 

  تمدید مدت پیمان 64-1
شده برای شروع و خاتمه و مقـاطع اصـلی کارهـا ، تنهـا در                تمام زمانها و مدتهای پیش بینی       

 .صورت وقوع هر یک از شرایط زیر ، می توانند افزایش یابند 
 . ، که منجر به افزایش مدت پیمان شود 4-49 صدور دستور تغییر کار موضوع بند 64-1-1
 ـ  47 عدم انجام برخی از تعهدات کارفرما مرتبط با کـار موضـوع مـاده                64-1-2 ا رعایـت و     ، ب

ملاحظات پیش بینی شده در آن ، که مانع از انجام به موقع کارهای موضوع پیمـان و                  
 .یا بخشهایی از آن شود 

  .73 بروز شرایط قهری ، موضوع ماده 64-1-3
 تغییر قوانین و مقررات ، که به طور مستقیم باعث تأخیر در انجام بخـشهایی از کـار                   64-1-4

 .شود 
 .جوی استثنایی مانع انجام کار  بروز شرایط 64-1-5
 تصمیم کارفرما مبنی بر به کارگیری پیمانکاران دیگر در محدوده کار پیمانکـار ، بـه                 64-1-6

  .2-38شرح درج شده در بند 
 .65 تعلیق مدت پیمان ، موضوع ماده 64-1-7
ده و  بینی که ناشـی از قـصور پیمانکـار نبـو            وقوع سایر عوامل و شرایط غیرقابل پیش       64-1-8

 .باعث تأخیر در اجرای کار شود 
در اثر هر یک از شرایط یاد شده ، پیمانکار درخواست تمدید مدت پیمان را همـراه بـا                   

کند ، تا پس از بررسی کارفرما و توافـق دو            اسناد و مدارک مثبته به کارفرما تسلیم می       
ی زمـانی   طرف ، مدت تمدید مشخص و ملاک عمل قرار گیرد و به تناسب ، برنامه ها               

کارهای باقیمانده ، به وسیله پیمانکار اصلاح شده و مجموعه مدارک ، ضـمیمه پیمـان            
 .گردد 

  کاهش مدت پیمان 64-2
 :تمام زمانها و مدتهای پیش بینی شده در پیمان ، در شرایط زیر می توانند کاهش یابند 
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، که منجر به کاهش ) تغییر در کارها  ( 4-49 صدور دستور تغییرکار ، موضوع بند 64-2-1
 . مدت پیمان شود 

 کارفرما می تواند اتمام زودتر از برنامه زمانی پیمان را با در نظر گرفتن امکانـات و                  64-2-2
در این صورت ، پیمانکار بـا بررسـی شـرایط           . تواناییهای پیمانکار ، درخواست کند      

و مـدارک لازم را     مورد نظر کارفرما و با استفاده از قیمتهای پیمـان ، سـایر اسـناد                
تنظیم نموده ، پیشنهاد خود را مبنی بـر اضـافه مبلـغ احتمـالی و امکانـات مـورد                    

 .کند  درخواست ، به کارفرما تسلیم می
-64 پس از توافق کارفرما و پیمانکار دایر بر کاهش مدت پیمان ، براساس بندهای                64-2-3

. تعیـین مـی شـود      ، تاریخ جدید بـه عنـوان تـاریخ اتمـام پیمـان               2-2-64 و   2-1
پیمانکار باید برنامه زمانی اجرای کارهای موضوع پیمان را ، بـه تناسـب شـرایط و                 
تاریخ جدید اتمام پیمان ، مورد تجدید نظر قرار داده ، برای بررسی مشاور کارفرمـا       

بـه پیمانکـار      برنامه زمانی جدید پس از تصویب کارفرمـا ،        . و تأیید او ، تسلیم کند       
سایر مفاد پیمان در مورد اتمام بـه هنگـام کـار ، بـر                  و از آن پس ،     ابلاغ می شود ،   

در صورت عدم تحقق کاهش مدت پیمـان ،         . مبنای تاریخ جدید ، نافذ خواهد بود        
در پایان مدت توافق شده موضوع این بنـد ، اضـافه مبلـغ توافـق شـدۀ پیمـان بـه            

بابـت مـشمول    تناسب مدت کاهش نیافته ، کـاهش مـی یابـد و پیمانکـار از ایـن                  
 .خسارت تأخیر نمی شود 

 
  تعلیق – 65ماده 

 کارفرما می تواند در طول مدت اجرای پیمان ، دستور تعلیق قسمتی از کار و یا تمام کـار را                     65-1
در ابلاغیه کارفرما ، باید تاریخ شـروع        .  روز ، صادر کند      90در یک نوبت و حداکثر برای مدت        

موظف است پـس از دریافـت دسـتور کارفرمـا ، اجـرای آن               پیمانکار ،   . تعلیق ، مشخص شود     
 روز قبل از پایان ایـن مـدت ،          14ظرف  . قسمت از کار و یا کل کار را به حالت تعلیق درآورد             

 14هرگـاه پـس از   . کند  پیمانکار موضوع را برای اتخاذ تصمیم نهایی ، به کارفرما منعکس می     
وع مجدد کار از سوی کارفرما به پیمانکار صادر         روز از دریافت درخواست پیمانکار ، دستور شر       

نشود ، وی می تواند خاتمه پیمان را درخواست کنـد و یـا قـسمت متوقـف شـده کـار را ، از                         
 انجـام   67موضوع پیمان حذف نماید ، که در این صورت ، اقدامهای متعاقب آن ، طبق مـاده                  

 .د تواند با توافق دو طرف ، تمدید شو مدت تعلیق می. می شود 
شـود و    برنامه کار ، تعیین تکلیف کارهای نیمه تمام از سوی کارفرما بـه پیمانکـار ابـلاغ مـی      65-2

در مورد تجهیزات و مصالحی که هنگام ابلاغ تعلیق از          . پیمانکار ، موظف به پیروی از آنهاست        
آنهـا    ت  اند ، پبمانکار با نظر کارفرما نسبت به تکمیل ساخ          سوی کارفرما ، دردست ساخت بوده     

 .کند  اقدام می
 .ود نحوه محاسبه هزینه های ناشی از تعلیق ، در شرایط خصوصی ، بیان می ش65-3
 .شود   حذف می65-4
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  تأخیر در اتمام به موقع کار – 66ماده 

پیمانکار ، موظف به انجام کارها ، طبق برنامه زمانی منضم به پیمان و آخرین تجدیـد نظرهـای آن                    
تاریخ تعیین شده در برنامه زمانی منضم به پیمان و یـا آخـرین تجدیـد نظـر آن ،                    هرگاه در   . است  

کنـد کـه     مـی  انجام کار یا قسمتهای اصلی آن به پایان نرسیده باشد ، کارفرما بـه پیمانکـار اخطـار                 
پیمانکار ، در طول این مدت باید نـسبت         .  روز ، کارها را به پایان برساند         14حداکثر در طول مدت     

ام عملیات اقدام کند ، و یا با ارسال اسناد و مدارک لازم ، تمدید مـدت پیمـان را طبـق بنـد                        به اتم 
در صورت عدم اتمام کار در طول مدت یاد شده ، یا عدم قبول دلایل وی .  ، درخواست نماید 64-1

 شده  از سوی کارفرما برای تمدید ، پیمانکار ملزم به پرداخت خسارت تأخیر در کار ، به میزان درج                 
 موافقتنامه درج شده است     4-5حداکثر مبلغ خسارت نیز ، در بند        . در شرایط خصوصی خواهد بود      

 . است2-64 یا 1-64تاریخ مبنای محاسبه تأخیرها ، آخرین تاریخ تغییر یافته طبق بند . 
هرگاه تأخیر پیمانکار ، بیشتر از حدی باشـد کـه کارفرمـا را محـق بـه دریافـت حـداکثر خـسارت                        

 ، پیمانکـار را     68ص شده در موافقتنامه بنماید ، کارفرما می تواند با اخطار قبلی ، طبق مـاده                 مشخ
 .برکنار کند 

 
  خاتمه پیمان به درخواست کارفرما – 67ماده 

کارفرما می تواند ، بنا به مصلحت خود و بدون اعلام دلیل ، در هر مقطعـی پـیش از تکمیـل کـار ،                
ین صورت ، طی اطلاعیه ای ، مراتـب را بـا مـشخص کـردن روز خاتمـه                   در ا . پیمان را خاتمه دهد     

در این اطلاعیه ، تکلیف کارهایی که ناتمام ماندن آنها در شرایط . کند  پیمان ، به پیمانکار اعلام می  
 .روز صدور اطلاعیه موجب بروز خطر و یا زیان مسلمی است ، به طور روشن مشخص می شود 

 :د شده ، اقدامهای زیر انجام می شود پس از دریافت اطلاعیه یا
 پیمانکار ، از شروع هر نوع کار جدید ، غیر از تکمیل کارهای ناتمام که دراطلاعیـه مـشخص                    67-1

همچنین ، اقدامهای حفاظتی را که از سـوی کارفرمـا تعیـین             . کند   شده است ، خودداری می    
 .د شده است ، برای کارهای انجام شده قبلی به اجرا در می آور

 پیمانکار ، موظف است تمام پیمانهای خود را با مهندسان طـراح و فروشـندگان ، بـا رعایـت                     67-2
  متوقف سازد ، مگر آن دسته از پیمانهای وی را که کارفرما خواستار ادامه آنهـا از                   1-67ماده  

را اسناد و مدارک مربوط به تدارک تجهیزات و مصالحی            . طریق انتقال پیمان ، به خود است        
 ، در مرحله سفارش خرید بـه سـازندگان یـا            1-2-3که در چارچوب برنامه زمانی موضوع بند        

فروشندگان و یا سایر مراحل خرید و حمل ، تا قبل از رسیدن به کارگاه هستند ، و همچنـین                  
، سایر اسناد مربوط به تعهدات پیمانکار در برابر اشخاص ثالث و در ارتبـاط بـا پیمـان ، بایـد                      

 .اسناد مثبته مالی تحویل کارفرما شود همراه 
کنـد و همـراه      همچنین پیمانکار تمام مصالح و تجهیزات حمل شده به کارگـاه را تقـویم مـی               

 .نماید  اسناد مثبته تسلیم کارفرما می
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 تحویـل قطعـی گرفتـه و آن         62 کارفرما ، آن قسمت از کارها را که ناتمام است ، طبـق مـاده                 67-3
و مراحل راه اندازی و آزمایشهای عملکردی آن        ( ه کاملأ پایان یافته است      قسمت از کارها را ک    

 . گیرد   تحویل موقت می60، طبق ماده ) با موفقیت انجام شده است 
 .شود   حذف می67-4
 .شود   حذف می67-5
 پیمانکار ، موظف است تمام نقشه ها مشخصات فنی و تمام اسناد و مدارکی را که توسط وی                   67-6

 .به کارفرما تحویل دهد . دسان طراح و فروشندگان تهیه شده است ، مهن
 پیمانکار ، صورت وضعیت کارهای انجام شده را تا تاریخ ابلاغ خاتمه پیمان ، تنظیم کـرده و                   67-7

در این صورت وضعیت ، هزینه های تقویم شده در بنـدهای        . کند   به مشاور کارفرما تسلیم می    
 .شود ، نیز درج می 4-67 و 67-2

 :پیوست می شود پیمانکار به همراه این صورت وضعیت ، مدارک زیر به وسیله 
ــ  هرگونه بیمه نامه لازم برای مصون نگهداشتن کارفرما در برابر ادعاهای اشخاص ثالـث ، از                  

 .به بعد ، طبق شرایط خصوصی ) برای بخشهای تحویل موقت شده( زمان تحویل موقت 
از جملـه ادعـای مالکیـت اشـخاص ثالـث ، در               صل هرگونه دعاوی ،   ــ  مدارک دال بر حل و ف       

ای را تنظـیم و      رابطه با کارهای موضوع پیمان ، پیمانکار ، به همراه این مدارک ، اقرارنامـه              
کند که طی آن ، هرگونه حق تصرف و یا داشتن بدهی را در رابطه با                  به کارفرما تسلیم می   

 و سایر مطالباتی که ممکن اسـت متوجـه کارفرمـا            خرید دانش فنی ، مصالح و تجهیزات ،       
منتفی دانسته و نسبت به حل و فصل ادعاها و پرداخت بدهیهای خود ، مهندسـان                . شود  

و در ایـن  . طراح  و فروشندگان ، توافقهای لازم را با طرفهای ذینفع به عمـل آورده اسـت    
 .زمینه ، تضمینهای لازم را به کارفرما تسلیم خواهد کرد

  .4-67 و 2-67 اسناد مثبته ، مربوطه به هزینه های موضوع بندهای ــ 
 در صورتی که صورت وضعیت و اسناد و مدارک تحویل شده از سوی پیمانکار ، موضـوع بنـد        67-8

 از نظر مشاور کارفرما قابل قبول باشد ، ظرف مدت حداکثر یک مـاه ، مراتـب پـذیرش                    67-7
در غیر ایـن    .  به پیمانکار اعلام می شود        ای بررسی ،  کفایت مدارک و قبولی صورت وضعیت بر      

صورت ، ضمن استرداد آن ، دلایل عدم پذیرش صورت وضعیت ، ظرف همان مهلت قبلی بـه                  
گردد ، تا وی نسبت به تکمیل مدارک اقدام کند و مجددأ صورت وضعیت را        پیمانکار اعلام می  

مشاور کارفرما ، صورت وضعیت ظرف پس از دریافت صورت وضعیت قابل قبول     . تسلیم نماید   
و مبلـغ آن    روز دیگر به وسـیله کارفرمـا بررسـی ،   15 روز به وسیله مشاور کارفرما و  15مدت  

 .گردد  پس از کسر کسور مربوط به پیمانکار پرداخت می
 با تأیید میلغ صورت وضعیت قطعی از سـوی دو طـرف ، پیمانکـار از هرگونـه ادعـایی علیـه                       67-9

کند ، مگر در مورد ادعاهایی که قبـل از ابـلاغ خاتمـه         ارتباط با پیمان صرفنظر می     کارفرما در 
پیمان مطرح کرده باشد ، اما حل و فصل آن از سوی دو طرف ، به زمانهای بعد موکـول شـده          

 روز از تـاریخ تأییـد صـورت وضـعیت ، طلـب پیمانکـار را                 15هرگاه کارفرما در مـدت      . باشد  
 .گیرد   ، خسارت تأخیر پرداخت به پیمانکار تعلق می8-53 پرداخت نکند ، طبق بند
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 ضمانتنامه انجام تعهدات و مبالغ تضمین حسن انجام کـار ، بـه تناسـب بخـشهای تحویـل                    67-10
 . ، آزاد و مسترد می شود 14موقت و قطعی شده کار ، براساس ماده 

 
  برکناری پیمانکار – 68ماده 

می تواند باعث برکناری پیمانکار از تمام یا قـسمتی از کارهـای              وقوع هر یک از شرایط زیر ،         68-1
 .موضوع پیمان شود ، بدون آنکه از سایر اختیارات و حقوق کارفرما بکاهد 

 قصور مستمر پیمانکار در اجرای کارهای موضوع پیمان ، طبـق اسـناد و مشخـصات                 68-1-1
 :زیر خواهد بود فنی پیمان و بدون آنکه محدود به آنها باشد ، شامل موارد 
 .ــ  قصور در انجام دادن به موقع کارهای فنی و مهندسی 

 .ــ  قصور در تأمین به موقع مصالح و تجهیزات ، از نظر کمی و کیفی 
ــ تأخیر در شروع و اتمام قسمتهای مختلف کار و عقب ماندن از برنامه زمانی کارهـا ،          

  .66با توجه به ماده 
از کار ، بدون دلیل موجه یا به علت توقیف اموال پیمانکـار از  ــ  توقف تمام یا قسمتی      
 .سوی محاکم قضایی 

 . عدول بارز ، یا نادیده انگاشتن برخی از مفاد پیمان 68-1-2
 ورشکستگی یا انحلال شرکت پیمانکار که موجب توقف و یـا کنـدی پیـشرفت کـار                  68-1-3

 .شود 
 .اشخاص ثالث  واگذاری پیمان از سوی پیمانکار ، به 68-1-4
 .شود   حذف می68-1-5

 در صورتی که به علت هر یک از عوامل یاد شده ، کارفرما در نظر داشته باشد پیمانکـار را از                      68-2
تمام یا بخشی از کار برکنار کند ، مراتب را با درج مواردی که به  آنها استناد نموده است ، به                      

 .کند  پیمانکار ابلاغ می
 ظرف مدت هفت روز از تاریخ دریافت ابـلاغ کارفرمـا ، در صـورتی کـه                  پیمانکار ، مکلف است   

دلایلی حاکی از عدم انطباق نظر کارفرما با موارد اعلام شده داشته باشد ، مراتب را به اطـلاع                   
اگر ظرف مهلت مقرر پاسخی از سوی پیمانکار نرسد ، یا کارفرما دلایل اقامـه           . کارفرما برساند   

 کارفرما برحسب مورد ، برکناری پیمانکار را از تمام یا بخشی از کـار بـه                 شده را مردود بداند ،    
کند و بدون نیاز به انجام دادن تشریفات قضایی ، به ترتیب مفاد این ماده ، عمل                  وی ابلاغ می  

 .می نماید 
پیمانکار به کارگاه ، براسـاس اسـناد حمـل و           سوی   مصالح و تجهیزات حمل شده از        68-2-1

 .گردد  برداری شده و تقویم می  تحویل ، بوسیله دو طرف صورتصورتجلسه های
 پیمانکار موظف است تمام پیمانهای خود با مهندسان طراح و فروشندگان را متوقف              68-2-2

سازد مگر آن دسته از قراردادهایی را که کارفرما خواستار ادامه آنها از طریق واگـذاری                
 مدارک مربوط به تدارک تجهیزات و مصالحی        اسناد و . و انتقال پیمان به خود میباشد       

 ، در مرحلــه ســفارش خریــد بــه 1-2-3کــه در چــارچوب برنامــه زمــانی طبــق بنــد 
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فروشندگان و یا سایر مراحل خرید تا قبل از حمل به کارگـاه مـی باشـند ، همچنـین                    
سایر اسناد مربوط به تعهدات پیمانکار در مقابل اشخاص ثالث و در رابطـه بـا پیمـان ،        

 .اید از سوی پیمانکار همراه اسناد مثبته مالی تحویل کارفرما شود ب
 پیمانکار ، موظف است تمام پیمانهای خـود را بـا مهندسـان طـراح ، فروشـندگان و                    68-2-3

پیمانکاران دست دوم ، که کارفرما خواستار ادامه آنها نیست ، با رعایت مفـاد بنـدهای                 
مدارک مربوط به تدارک تجهیزات و مصالحی       قبل ، متوقف سازد ، همچنین ، اسناد و          

 ، در مرحلـه سـفارش خریـد بـه           1-2-3را که در چارچوب برنامـه زمـانی طبـق بنـد             
فروشندگان و یا سایر مراحل خرید و حمل تا قبل از رسیدن به کارگاه ، هستند را بـه                   

ابـر  همچنین ، باید سایر اسناد مربوط بـه تعهـدات خـود را در بر              . کارفرما منتقل کند    
 .اشخاص ثالث و در رابطه با پیمان ، همراه اسناد مثبته مالی ، تحویل کارفرما دهد 

 پیمانکار ، موظف است تمام نقشه هـا ، مشخـصات فنـی و اسـناد و مـدارکی را کـه                       68-2-4
توسط وی ، مهندسان طراح  ، فروشندگان و پیمانکاران دست دوم تهیه شده اند ، بـه                  

 .کارفرما تحویل دهد 
 : پس از انجام صورت برداریها ، مبالغ زیر محاسبه می شود 68-2-5

 .ــ  بهای کارهای انجام شده طبق پیمان ، تا زمان برکناری پیمانکار 
ــ  بهای تجهیزات و مصالح موجود در کارگاه ، که طبق مشخصات فنی پیمان تـأمین                 

 .شده اند
ز تجهیـزات  و مـصالحی کـه        ــ  هزینه تأدیه شده از سوی پیمانکار ، برای آن بخـش ا             

 ، در مرحله سفارش     1-2-3پیمانکار در چارچوب برنامه زمانی تهیه شده طبق بند          
خرید به سازندگان ، فروشندگان ، یا سایر مراحل خرید و حمل تا قبل از رسـیدن                 

 .به کارگاه هستند ، و اسناد آنها تحویل کارفرما شده است 
م شده تا زمان برکناری پیمانکـار ، تهیـه شـده و              صورت وضعیت قطعی کارهای انجا     68-2-6

 .التفاوت آن با پرداختهای قبلی به پیمانکار ، مشخص می شود  به ما
التفاوت به حساب طلب پیمانکـار       التفاوت مثبت باشد ، رقم مابه      در صورتی که این مابه    

وی التفاوت به حـساب بـدهی        منظور می شود ، و در صورت منفی بودن آن ، رقم مابه            
ضمانتنامه انجام تعهدات ، تا تاریخی که کارفرما تعیین می کند ، به             . منظور می گردد    

وسیله پیمانکار تمدید شده و مبالغ تضمین حسن انجام کار یا ضمانتنامه معادل آن با               
 . ، نزد کارفرما باقی می ماند12توجه به ماده 

ان و یا سایر روشهای متعارف ، نـسبت          کارفرما ، از طریق ارجاع کار به سایر پیمانکار         68-2-7
به تکمیل کار اقدام و هزینه های اتمام کار را با در نظر گرفتن هزینـه هـای بالاسـری                    

 .کند  خود ، ثبت می
هرگاه مجموع هزینه انجام شده به وسیله کارفرما ، بـرای تکمیـل کـار و رقـم صـورت                    

مانکار پرداخت می شود و با وضعیت قطعی ، از رقم پیمان کمتر باشد ، تفاوت آن به پی
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 ، تضمین حسن انجام کار و ضمانتنامه انجام تعهـدات پیمانکـار ،  آزاد            14رعایت ماده   
 . می گردد 

هرگاه مجموع هزینه انجام شده به وسـیله کارفرمـا بـرای اتمـام کـار ، و رقـم صـورت              
ام کار ، از    وضعیت قطعی ، از مبلغ پیمان بیشتر باشد ، کسری مبلغ مورد نیاز برای اتم              

محل مطالبات پیمانکار و از جمله ضمانتنامه انجام تعهدات و تضمینهای حسن انجـام              
در صورتی که مطالبات و تـضمینهای پیمانکـار بـرای ایـن             . کار  وی ، تأمین می شود        

منظور کافی نباشد ، و یا مانده حساب پیمانکار در صورت وضعیت قطعی منفی باشد ،                
در صـورت اسـتنکاف   . لتفـاوت مربـوط را بـه کارفرمـا تأدیـه نمایـد        ا پیمانکار باید مابه  

پیمانکار از پرداخت بدهی خود ، کارفرما طلب خود را با رعایت قوانین جـاری کـشور ،           
 .از سایر داراییهای پیمانکار وصول می کند 

 
  خاتمه پیمان به درخواست پیمانکار – 69ماده 

 : درخواست خاتمه پیمان را از کارفرما بنماید  پیمانکار ، در موارد زیر می تواند69-1
هـای تأییـد شـده از سـوی       تأخیر در پرداخت پیش پرداخت  و یـا صـورت وضـعیت          69-1-1

 .بینی شده در پیمان   روز از زمان پیش90کارفرما  ، به مدت 
 .شود   حذف می69-1-2
ا به نحوی که در اثر  تأخیر در انجام کارهای ساختمان و نصب و سایر تعهدات کارفرم         69-1-3

) یـک سـوم      ( 3/1این تأخیرها انجام آزمایشهای عملکردی و تحویـل کارهـا بـیش از              
 .مدت پیمان به تأخیر افتد 

 درصد مبلغ اولیه پیمـان ، طبـق         25 افزایش یا کاهش مبلغ پیمان به میزان بیش از           69-1-4
  .3-49قسمت آخر ماده 

کارفرما در طول پانزده روز ، پیمانکار را بـرای مـذاکره و    پس از دریافت درخواست پیمانکار ،     69-2
 روز پـس از دعـوت کارفرمـا و          14در صـورتی کـه      . کند   توافق در مورد ادامه کار ، دعوت می       

تشکیل اولین جلسه مذاکره ، دو طرف در مورد ادامه کار به توافق نرسند ، بـه پیمـان خاتمـه              
 . به اجرا گذاشته می شود 67س ماده داده می شود و اقدامهای پس از آن ، براسا

 
 ان به علت وقوع حوادث قهری م خاتمه پی– 70ماده 

 روز ، پیمـان     180 ، و ادامـه آن بـه مـدت بـیش از              73در صورت وقوع حوادث قهری موضوع ماده        
 . اجرا می شود 67خاتمه یافته و اقدامهای پس از آن ، براساس ماده 
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 لیت دو طرف پیمانخطرات و زیانهای احتمالی و مسئو
 

 (RISKS) مسئولیتهای کارفرما ، در پذیرش ضرر و زیان – 71ماده 
 : مسئولیتهای کارفرما در پذیرش ضرر و زیان به شرح زیر است 

  .73 ، به شرح ماده (FORCE MAJOUR ) وقوع شرایط قهری 71-1
یا اشـخاص ثالـث ، و بـروز          بهره برداری و تصرف تمام یا قسمتی از کارها به وسیله کارفرما ،               71-2

 .خطراتی که ناشی از  قصور پیمانکار نباشد 
 وجود اشتباه در نقشه ها ، مدارک فنی تهیه شده به وسیله کارفرما ، یا اشـتباه در اطلاعـات                     71-3

 .مبنای طراحی تسلیم شده از سوی وی به پیمانکار ، و یا تأخیر در تحویل آنها 
 .ی بخشهایی از کار ، به وسیله کارفرما  بروز زیانهای ناشی از اجرا71-4
 . عدم اجرای تعهدات قراردادی به وسیله کارفرما ، یا هر یک از عوامل منتسب به وی 71-5
 تغییر در قوانین و مقررات داخلی ، که به نحو بارزی منجر به افزایش هزینه ، یا زمان اجـرای       71-6

 .کار شود 
 

  پذیرش ضرر و زیان  مسئولیتهای پیمانکار ، در– 72ماده 
مسئولیتهای پیمانکار در پذیرش خطرات و ضرر و زیان ، شـامل تمـام مـسئولیتهای درج شـده در                    
پیمان و پذیرش انواع خطرات و ضرر و زیانهاست ، بجز آنچه که به عنوان مسئولیتهای کارفرما ، در                   

 :وی پیمانکار هستند موارد زیر ، در زمره خطرات پذیرفته شده از س.  مشخص شده است 71ماده 
.  پیمانکار، مسئول مراقبت و حفاظت از مصالح و تجهیزات تا زمـان تحویـل بـه کارفرماسـت                   72-1

مسئولیت پیمانکار ، از این تاریخ به بعد محدود به مسئولیت رفع نقـص در دوره مـسئولیت                  
 .  است 61رفع نقص ، موضوع ماده 

مسئولیت جبران هرگونه خسارت    : ی به ادعاها     جبران خسارت به اشخاص ثالث ، و پاسخگوی        72-2
وارده به اشخاص ثالث ، و یا ادعاهای آنها ، در موارد مرتبط بـا موضـوع پیمـان ، بـه عهـده                        
پیمانکار است و وی موظف به پاسخگویی و جبران خسارتها و مصون نگهداشـتن کارفرمـا از                 

 .این گونه ادعاها و خسارتهاست 
بنـدی و یـا بـارگیری ،         ت مصالح و تجهیزات به کارفرمـا از زمـان بـسته            با وجود انتقال مالکی    72-3

 . ، به عهده پیمانکار است 1-72مسئولیت مراقبت از تمام تجهیزات و مصالح طبق بند 
 

  وقوع حوادث قهری -73ماده 
 حوادث قهری به معنی بروز هرگونه شرایطی خارج از اختیار کارفرمـا و پیمانکـار ، بـه رغـم                     73-1

. بینی تمهیدات لازم و معقول توسط دو طرف است ، که ادامـه کـار را غیـرممکن کنـد                       پیش
 :حوادث قهری از جمله ، شامل موارد زیر است ، بی آنکه محدود به آنها باشد 

 . جنگ ، اعم از اعلام شده یا نشده ، یا اشغال به وسیله بیگانگان 73-1-1
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 .یا جنگ داخلی یا کودتای نظامی ، .  شورش ، انقلاب 73-1-2
 .ای ، یا نشت سایر مواد رادیواکتیو و سمی   تشعشعات هسته73-1-3
 اعتصابهای عمومی کارگری ، به اسـتثنای مـواردی کـه تنهـا محـدود بـه کارکنـان                    73-1-4

 .پیمانکار باشد 
 . شیوع بیماریهای واگیردار 73-1-5
بینـی   ای موجود و به رغم پیش     با توجه به آماره   (  زلزله ، سیل و طغیانهای غیرعادی        73-1-6

هـای   سـوزی  ، آتـش  ) تمهیدات لازم ، به تناسب اطلاعات موجود از سـوی پیمانکـار             
 .دار و غیرقابل کنترل  دامنه

 عدم انجام تعهدات قراردادی توسط هریک از دو طرف به علت بروز شرایط قهری ، به منزلـه                   73-2
 یک از دو طرف ، مـسئول خـسارتهایی          همچنین ، هیچ  . قصور یا نقض پیمان تلقی نمی شود        

که طرف دیگر در نتیجه عدم اجرا و یا تأخیر در اجرای تعهدات خود ناشی از شرایط قهـری ،                    
 .دید ه است ، نخواهد بود 

 هرگاه به نظر هر یک از دو طرف پیمان ، شرایط قهری پیش آمده باشد ، کـه باعـث وقفـه و           73-3
ز سوی وی شود ، بی درنـگ مراتـب را بـه طـرف دیگـر        عدم امکان اجرای تعهدات قراردادی ا     

 .اطلاع می دهد 
 پیمانکار ، موظف است حداکثر کوشش خود را برای اتمام کارهایی که در شرایط قهری رهـا                  73-4

کردن آنها منجر به زیان جدی به آنها مـی شـود ، و همچنـین حمـل بخـشهایی از مـصالح و                        
 . ار ندارد ، به کار بندد تجهیزات ساخته شده که در شرایط قهری قر

هـای   های اضافی شود ، هزینه     در صورتی که پیمانکار در اجرای مفاد این کارها متحمل هزینه          
 .شود  مربوط ، پس از تأیید کارفرما ، پرداخت می

 در مورد خسارتهای وارده به کارها و اموال در نتیجه بروز شرایط قهری ، به ترتیب زیر عمـل                  73-5
 :می شود 

 باشد  15 هرگاه خسارت وارده به کارهای موضوع پیمان ، مشمول بیمه موضوع ماده              73-5-1
، جبران خسارتهای وارده به کارفرما و همچنین هزینه کارهای انجام شده به وسـیله               

 .شود  پیمانکار ،که بهای آنها پرداخت نشده است ، از محل بیمه تأمین می
ضوع پیمان ، مشمول بیمه نبوده و یـا میـزان آن             هرگاه خسارت وارده به کارهای مو      73-5-2

برای جبران خسارت وارده کافی نباشـد ، جبـران خـسارت بـه عهـده کارفرماسـت ،                   
ها ، بـه ترتیـب درج        نامه مشروط بر آنکه پیمانکار تعهدات خود را در مورد تهیه بیمه          

 . ، انجام داده باشد 16 و 15شده در مواد 
 .شود   حذف می73-6
پیمانکار مکلف است با ابلاغ کارفرما ، اجرای کارها را بلافاصله آغاز  ز رفع شرایط قهری ، پس ا  73-7

در این صورت ، تمدید مناسبی از سوی پیمانکار پیشنهاد میشود ، که پس از بررسـی                 . کند  
 روز ادامـه    180هرگاه شرایط قهری بـیش از       . و تصویب کارفرما ، به پیمانکار ابلاغ می شود          
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 انجام  67آن صورت ، به پیمان خاتمه داده شده و اقدامهای پس از آن ، طبق ماده                   ر  یابد ، د  
 .میشود 

 
  حد مسئولیت مالی پیمانکار – 74ماده 

 معـادل مبلـغ   (MAXIMUM LIABILITY) حداکثر تعهد پیمانکار در برابر کارفرمـا  74-1
 . موافقتنامه است 6درج شده در ماده 

.  آمده اسـت     66وان خسارت تأخیر در اتمام به موقع کار ، موضوع ماده             به غیر از آنجه به عن      74-2
هیچ یک از دو طرف پیمان در برابر طرف دیگر ، در مـورد خـسارتهای غیرمـستقیم از قبیـل                     

برداری ، عدم انعقاد پیمانهای جدید و مانند اینها کـه ممکـن              النفع ، عدم استفاده  و بهره       عدم
  .است متحمل شود ، مسئول نیست
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 حل اختلاف ، اقامتگاه قانونی ، قانون حاکم
 

  حل اختلاف – 75ماده 
دوطرف ، باید نهایت کوشش خود را برای حل اختلاف بین خود در رابطـه بـا ایـن پیمـان ، بطـور                         

 .دوستانه به کار برند 
د ،  هرگونه اختلاف ناشی از این پیمان را که نتوان به صورت دوستانه بین دو طرف حل و فصل کـر                   

در مـورد کارفرماهـایی     ( به هیأتی متشکل از نماینده وزیر یا بالاترین مقام کشوری سازمان کارفرما             
در . و نماینـدگان دو طـرف پیمـان ، ارجـاع مـی شـود                ) که تابع هیچ یک از وزارتخانه ها نیستند         

 ایـران ،    صورتی که نسبت به مورد اختلاف توافق حاصل نشود ، موضوع باید در دادگاههای صـالحه               
 .حل و فصل گردد 

 
  اقامتگاه قانونی – 76ماده 

در صورتی کـه    . اقامتگاه قانونی کارفرما و پیمانکار ، همان است که در موافقتنامه نوشته شده است               
 روز  15یکی از دو طرف ، محل قانونی خود را تغییر دهد ، باید نـشانی جدیـد خـود را دسـت کـم                         

تا وقتی که نشانی جدید به طرف دیگر اعلام نشده          . یگر اطلاع دهد    به طرف د    پیش از تاریخ تغییر ،    
 .گردد  است ، مکاتبات به نشانی قبلی ارسال میشود و دریافت شده تلقی می

 
  قوانین و مقررات حاکم بر پیمان – 77ماده 

  .قوانین و مقررات حاکم بر این پیمان ، تنها قوانین و مقررات کشور جمهوری اسلامی ایران است
 
 
 

  نماینده پیمانکار       نماینده کارفرما 
 نام و نام خانوادگی                نام و نام خانوادگی 

          امضا       امضـا 
  مهر                 

 



 EPشرایط خصوصی پیمانهای 

 ٤ -١

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 شرایط خصوصی



 EPشرایط خصوصی پیمانهای 

 ٤ -٢

 شرایط خصوصی پیمان
 

 مواد در این شرایط خصوصی ، در توضیح و تکمیل موادی از شرایط عمومی است که تعیین تکلیف برخی از
گیری و تفسیر مواد مختلف این  از این رو ، هرگونه نتیجه. آنها ، به شرایط خصوصی موکول شده است 

شماره مواد . شرایط خصوصی ، به تنهایی و بدون توجه به ماده مربوط در شرایط عمومی ، فاقد اعتبار است 
 .در شرایط عمومی است درج شده در این شرایط خصوصی ، همان شماره مواد و بندهای مربوط 

 
 . فهرست مراجع فنی به شرح زیر است 2-3-7ماده 

 ……………………… به نشانی ……………آقای /  شرکت ……………… در رشته – 1
2 - .......................................................................................................................................................................................... 
 

  .10ماده 
 . است ……………ــ  زبان مدارک فنی کار ، 

 . است ………………ــ  زبان مکاتبه ها و اسناد دیگر ، 
 

  1– 13ماده 
 . است ………………نجام تعهدات ، معادل  مبلغ ضمانتنامه ا– 1
 . است ………………… مدت اعتبار ضمانتنامه انجام تعهدات ، –2
 
 : ، شرایط آزاد سازی ضمانتنامه انجام تعهدات ، به شرح زیر است 3-14ماده 

............................................................................................................................................................................................ 

............................................................................................................................................................................................ 

............................................................................................................................................................................................ 
 

 :ها ، به شرح زیر است  نامه  ، مسئولیت تأمین هزینه بیمه3-15ماده 
 ................................................................ به عهده …………………… هزینه بیمه نامه های – 1
2- ............................................................................................................................................................................. 

 
 :ها ، به شرح زیر است  نامه مدت اعتبار بیمه . 3-16ماده 

 ........................................................................ به مدت …………………………………بیمه نامه 
............................................................................................................................................................................................ 

 
 
 
 



 EPشرایط خصوصی پیمانهای 

 ٤ -٣

 :ترتیب دریافت خسارتهای بیمه ، به شرح زیر است  . 1-18 ماده 
............................................................................................................................................................................................ 
............................................................................................................................................................................................ 

 
 .شود  حذف می . 3-25ماده 

 
 .شود  حذف می . 2-28ماده 

 
پیمانکار با سایر پیمانکاران ، یا گروههای اجرایی کارفرما و وظایف وی در قبال نحوه هماهنگی  . 1-38ماده 

 :آنان ، به شرح زیر است 
................................................................................................................................................................................................. 

 
 .شود  حذف می . 2-38ماده 

 
 .شود  حذف می . 3-38ماده 

 
  .48ماده 

 مسئولیت هر یک از دو طرف پیمـان در پرداخـت حقـوق و عـوارض گمرکـی بـرای واردات مـصالح و                         – 1
 :وضوع پیمان ، به شرح زیر است تجهیزات م

................................................................................................................................................................................................. 
 
 .شود   حذف می–2
 

مبلغ پیمان ، از جمله شامل جبران هزینه های زیر ، علاوه بر هزینه های درج شده در ماده  . 8-8-52ماده 
 . است 52
................................................................................................................................................................................................. 
................................................................................................................................................................................................. 

 
 :میزان کسور حسن انجام کار برای بخشهای مختلف کار  ، به شرح زیر است  . 1-7-53ماده 

................................................................................................................................................................................................. 

................................................................................................................................................................................................. 
 
 
 
 



 EPشرایط خصوصی پیمانهای 

 ٤ -٤

 شـرایط عمـومی در پرداخـت        4-53 روز تأخیر نسبت به مـدت مقـرر در بنـد             30به ازای هر     . 8-53ماده  
هـای     ، بـه عنـوان جبـران هزینـه         …………………های پیمانکار ، مبلـغ       صورت وضعیت 

 .پیمانکار در مدت تأخیر ، به وی پرداخت می شود اضافی 
 

 ، برای تهیـه و تـأمین مـصالح و تجهیـزات از              های بالاسری پیمانکار   به عنوان جبران هزینه    . 2-3-54ماده  
 درصد قیمـت واقعـی پرداخـت شـده توسـط            …………………محل مبالغ مشروط ،     

 .پیمانکار ، به وی پرداخت میشود 
 

 .نرخ تسعیر بخش ارز خارجی و سایر ضوابط مربوط به پرداخت آن ، به شرح زیر است  . 55ماده 
................................................................................................................................................................................................. 
................................................................................................................................................................................................. 
................................................................................................................................................................................................. 

 
ز موعد کار ، کارفرما هزینه تسریع کار را به نحو تعیین شده در زیر در صورت تکمیل پیش ا . 4-1-56ماده 

 .، به پیمانکار پرداخت می کند 
................................................................................................................................................................................................. 
................................................................................................................................................................................................. 
................................................................................................................................................................................................. 
................................................................................................................................................................................................. 

 
 .) عدم شمول تعدیل به پیمان ، یا نحوۀ مشمول تعدیل شدن پیمان درج شود  . ( 5-1-56ماده 

................................................................................................................................................................................................. 

................................................................................................................................................................................................. 

................................................................................................................................................................................................. 
 

ون نگهداشتن کارفرما از زمان تحویل      پیمانکار ، موظف است بیمه نامه های زیر را برای مص           . 1-1-57ماده  
 :موقت کار به کارفرما ، به هزینه خود و به نام کارفرما ، دریافت و تسلیم کند 

................................................................................................................................................................................................. 

................................................................................................................................................................................................. 
 

 .شود  حذف می . 5-60ماده 
 

دوره مـسئولیت رفـع نقـص کارهـای موضـوع ایـن پیمـان ، پـس از تحویـل موقـت کارهـا ،                           . 1-61ماده  
 . روز است ………………



 EPشرایط خصوصی پیمانهای 

 ٤ -٥

 
ای جبران هزینه های ناشی از نگهداری کارها در دوران تعلیق و سایر هزینه هـای ناشـی از                    بر . 3–65ماده  

 :شود  آن ، مبالغ زیر ، به وسیله کارفرما به پیمانکار پرداخت می
................................................................................................................................................................................................. 
................................................................................................................................................................................................. 

 
در صورت تأخیر پیمانکار در تکمیل طبق برنامه کار ، یا قسمتهای اصلی آن ، خسارت تأخیر ، به                    . 66ماده  

 . شود   پیمانکار وصول میشرح زیر از
................................................................................................................................................................................................. 
................................................................................................................................................................................................. 
................................................................................................................................................................................................. 

 
 
 

  نماینده پیمانکار       نماینده کارفرما 
 نام و نام خانوادگی      نام و نام خانوادگی 

   امضا               امضـا 
 مهر                   
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AGREEMENT 
This agreement is made on ….….., between……………………………., residing at 

…….…………………………………………………………………………., which in 

this contract is called the employer, on the one part, and .……………..……….., 

registered under No.……… in the State Administration Registrar of Companies and 

Industrial Ownership of Iran and under No.……….., in the city of …….…… , country of 

…………. and in this contract called the contractor residing at …… …….……………., 

……………………………………………………… on the other part, in accordance with 

regulations and provisions stipulated in the documents of this contract. 

Words and expressions in this agreement have the same meanings, which are assigned to 

them in the general and special conditions of the contract. 

Article 1. Subject of the Contract 

Subject of the contract contains the performance of engineering services, supply 

of the materials and equipment and performing other services as described in 

appendix 10, for construction of ….………………………………………………... 

located at …………..…………....……...………………………………………….. 

Terms and conditions for transfer of the contractor’s right of using the licence by 

the employer, in relevant and necessary cases, are set forth in appendix 16.  

Article 2. Contract Documents 

The following documents form the whole contract between the employer and the 

contractor and each one is valid as a part of the contract:  

- Agreement  

- Appendices  

- General conditions 

- Special conditions 

- Other documents, which are prepared in accordance with provisions of the 

contract, during performance of the works, and are approved by the parties 

of the contract. 



Agreement for EP Contracts  
 

1-2 

Article 3. Contract Price 

3.1. The contract price consists of the following amounts of Rials and foreign 

currency:  

- Rial amount: ……………………………………………… 

- Foreign currency amount: ………………………………..… 

The employer shall pay to the contractor, the contract price, against fulfilment of 

his obligations. 

The contract price breakdown is in accordance with appendix 1.  

3.2. The contract price is a lump sum amount, except in the following cases:  

3.2.1. Variations of the Works, Subject of Article 49 of the General Conditions  

The cost of the variations of the works is calculated in accordance with the 

price list set forth in appendix 3, and the variations measurements.  

3.2.2. Works Based on Unit Price  

In case a portion of the contract price is in the form of unit price items, the 

contract price for this portion of the works is an initial price and the final 

price shall be calculated on the basis of measurement of the works 

performed in accordance with the contract and the unit price list of the 

works (appendix 2). 

3.2.3. Adjustment 

In case, all or a portion of the contract price is subject to adjustment in 

accordance with the special conditions of the contract.     

3.2.4. The amount(s) as specified herein below are considered as the provisional 

sum (subject of article 54 of the general conditions) for supply of the 

materials and equipment and performance of services as specified in 

appendix 17. 

- Rial amount: 

- Foreign currency amount:  
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3.3. The contract price includes the supply of spare parts for pre-commissioning and 

……years operation period by the contractor, as specified in appendix 11.  

Article 4. Terms of Payment  

4.1. Payment to the contractor is made in accordance with appendix 5.  

4.2. In case a foreign currency credit is to be opened, the procedure for opening the 

credit and respective forms shall be in accordance with appendix 7.  

Article 5. Effective Date, Commencement of the Works and the Contract Period  

5.1. Effective date of the contract starts just after signing and exchanging of the 

contract, submission of performance guarantee, and realisation of the following 

conditions:  

……………………….. 

………………………..  

In case, the specified conditions are not fulfilled within 90 days after signing and 

exchanging of the contract and submission of performance guarantee, the parties 

may agree on an effective date for the contract.  

In case, the contractor does not agree with the employer on effective date of the 

contract, the guarantees submitted by the contractor are returned to him and his 

account shall be settled.  

5.2. Commencement Date of the Works  

The employer, within 30 days after effective date of the contract, will notify the 

contractor of the commencement of the works; otherwise the contractor 

commences the works after expiration of 30 days deadline. 

5.3. The Contract Period  

Period for completion of the works and provisional acceptance is……days from 

the commencement date of the works.  

The details of milestones are specified in appendix 14. Variations of the period of 

performance of the works are in accordance with article 64 of the general 

conditions. 
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5.4. Liquidated Damages for Delays in Timely Completion of the Works  

In case the contractor delays in completion of the works or main items as a result 

of his default (Article 66 of the general conditions), the liquidated damages 

equivalent to the amount specified in the special conditions will be charged to the 

contractor for each day of delay in timely completion of the works. The total 

amount related to these delays, shall not exceed …….. percent of the contact 

price.  

5.5. Early Completion of the Works 

Should the contractor complete the works, subject of the contract, before the 

expiration of the period set for completion of the works, the amount specified in 

the special conditions shall be paid to the contractor as the bonus for early 

completion of the works for each day of early completion of the works. 

Article 6. Maximum Liability 

The maximum financial liability of the contractor against the employer in this 

contact (subject of article 74 of the general conditions) is equivalent to ……..  

percent of the contract price.  

Article 7. Employer’s Consultant  

The employer’s consultant concerning article 50 of the general conditions 

is……… ……………………………………………………………., residing at 

……………………………………………………………………………… 

Scope of authorities of the employer’s consultant is described in appendix 8.   

 

Employer’s Representative    Contractor’s Representative(s) 

Name       Name  

Position      Position  

Signature      Signature  

       Seal  
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Appendices  

 

1. Appendix One: Breakdown of the contract price for different portions of the 

works  

 

2. Appendix Two: Bill of quantities and unit price for the works and resources, in 

contracts that a portion of price is calculated on the basis of price list including:  

2.1.  Bill of quantities and unit prices for the materials and equipment  

2.2. Price list for manpower required for performance of technical and 

engineering services and supervision on erection and commissioning 

  

3. Appendix Three: Unit price list for the materials and equipment and manpower for 

additional and omitted works, in lump sum contracts 

3.1. Unit price list for the materials and equipment 

3.2. Price list for manpower required for performance of technical and 

engineering services and supervision on erection and commissioning  

 

4. Appendix Four: Method of adjustment  

 

5. Appendix Five: Payments 

5.1. Terms of payment 

5.2. Payments schedule  

 

6. Appendix Six: Insurance 

6.1. Insurance policies undertaken by the contractor  

6.2. Insurance policies undertaken by the employer  

 

7. Appendix Seven: Forms of guarantee and letter of credit 

7.1. Form of advance payment guarantee 

7.2. Form of performance guarantee 

7.3. Form of guarantee for reimbursement of good performance retention 

7.4. Form of letter of credit and relevant instructions  

8. Appendix Eight: Responsibilities and authorities of the employer’s consultant  
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9. Appendix Nine: Performance tests 

9.1. Responsibilities and duties of the contractor and the employer  

9.2. Regulations for achieving acceptable performance conditions and 

consumption levels  

9.3. Cases of not achieving the full performance regulations and consumption 

levels, obligations of the contractor and authorities of the employer  

 

10. Appendix Ten: Description of the works undertaken by the contractor  

10.1. Technical and engineering services,  and supply of the materials and 

equipment undertaken by the contractor 

10.2 Cooperation in supervision on erection and commissioning 

10.3. Portions of technical, execution services, materials and equipment to be 

supplied from within the country  

 

11. Appendix Eleven: General list of spare parts and consumables for the 

commissioning period and …. years of operation period 

 

12. Appendix Twelve: Transfer of technology and training of the employer’s 

personnel by the contractor 

12.1.  Transfer of technology  

12.2. Training of the employer’s personnel 

13. Appendix Thirteen: The employer’s undertakings in materials and equipment 

supply and performance of the works  

13.1. Scope of the works and supply of materials and equipment undertaken by 

the employer, up to pre-commissioning stage  

13.2. Scope of the works and obligations of the employer during commissioning 

stage (providing food, facilities such as water, electricity, gas and …. 

(utility), chemicals and …..) 

13.3. Time schedule of employer’s obligations, subject of sub-articles 13.1 and 

13.2 

14. Appendix Fourteen: Master time schedule for performing the works  
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15. Appendix Fifteen: Vendors list 

 

16.  Appendix Sixteen: Licence and terms of licence transfer  

 

17. Appendix Seventeen: Provisional sum items of the works, services, supply of 

materials and equipment to be provided by the contractor  

 

18. Appendix Eighteen: Technical documents of the contract 

18.1. Basic technical documents 

18.1.1. Codes and standards 

18.1.2. Design criteria 

18.1.3. Technical specifications 

18.1.4. Drawings and other technical documents of the contract  

18.1.5. List of software required by the employer 

18.2.  Technical documents prepared by the contractor during performance of the 

works approved by the employer or sent for his information  

18.2.1. Separate list of drawings and other technical documents, for 

obtaining approval or for information of the employer, number of 

copies and the language of technical documents  

18.2.2. Drawings and other technical documents, being gradually prepared 

by the contractor  

 

19.  Appendix Nineteen: Loading and offloading centres, transportation of the 

materials and equipment, responsibilities of the parties, evaluation method of 

consignments, and particulars of packing 

 

20. Appendix Twenty: Works flow chart  

       



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

GENERAL CONDITIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
These general conditions are compiled by deleting the texts related to civil and erection 

from the EPC general conditions, therefore the word “deleted” is written opposite to the 

deleted articles and rows relevant to civil and erection. 
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DEFINITIONS AND INTERPRETATIONS 

Article 1. Definitions 

The following words and/or expressions, in the general conditions or other 

contract documents, have the conceptual meanings as stated herein. Such 

meanings may be interpreted as singular and/ or plural, as the case may be. 

1.1. “contract” means the agreement between the employer and the contractor, for 

execution of the subject of the contract and the “contract documents” as specified 

in article 2 of the agreement. 

1.2. “agreement” means the document exchanged between the employer and the 

contractor, based on main concept of the contract such as the parties particulars, 

subject, price and period of the contract, are set forth therein. 

1.3. “general conditions” means the contents of this text, which defines the general 

conditions, governing the contract. 

1.4. “special conditions” means specific conditions prepared for this specific contract, 

as a supplement to the general conditions. The articles listed in the special 

conditions may never contravene the articles of the general conditions. 

1.5. “appendix” means the supplementary set of specifications and documents, 

prepared exclusively for this contract, as a supplement to the articles of the 

contract. 

1.6. “employer” is the legal person being the counterpart of the contractor, the works 

of the contract are performed for him. The employer’s representatives and legal 

successors are considered as the employer. 

1.7. “contractor” is the legal person, being the counterpart of the employer who has 

undertaken the performance of the works of the contract; the “contractor’s” 

representatives and legal successors are considered as the “contractor”. 

1.8. “employer’s consultant” is the legal person, being appointed as the employer’s 

technical agent for performance of technical services related to the works of the 

contract, as described in article 50 and as introduced in article 7 of the agreement. 
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1.9. “technical inspector” is the real or legal person, being appointed by the employer 

for the purpose of supervision on quality control activities of the works performed 

by the contractor, and performs his duties under the supervision of the employer’s 

consultant. 

1.10. “design engineer” is the real or legal person, being responsible to perform all or 

portions of the engineering design services of the works of the contract on behalf 

of  the contractor. The “design engineer” may be within the organisation chart of 

the contractor and/ or a third party having a contract with, who shall commence 

the works, after the employer’s approval in either case. 

1.11. “vendor” is a producer, manufacturer, supplier,  distributor, or vending agent, who 

shall supply some items of the materials and equipment required for performance 

of the works, through signing a contract with the contractor. Producers, 

manufacturers, suppliers or distributors of items of the materials and equipment 

required by the vendors are also nominated as the “vendor”. 

1.12. “civil and erection works contractor” is the real or legal person, being appointed 

by the employer, in order to perform a portion or portions of civil and erection 

works and related technical services at the “site”. 

1.13 “licence” is the technical know how of portions of the works exclusively 

registered in the name of the “licensee”. 

1.14. “licensee” is the real or legal person, who is the exclusive technical owner of a 

portion or portions of the works subject of the contract, and according to sub-

article 25.1 and appendix 16, provides the technology and technical know how of 

all or a portion of the works. 

1.15. “works” mean the set of design services, engineering, supply, and use of the 

materials and equipment, cooperation in supervision on erection and 

commissioning works to be completed and delivered in accordance with the 

contract documents. 

1.16. “site” means lands or other areas, which according to the contract documents is 

considered for the purpose of performance of the works of the contract and/ or 

warehouses and related access roads. 
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1.17. “project” means a complete operational set of the works consisting of all or parts 

of the subject of the contract. 

1.18. “contract price” means the amount, stated in article 3 of the agreement, and may 

vary on the basis of article 56. 

1.19. “provisional sum” means the amount stated in sub-article 3.5 of the agreement, 

and its payment is subject to the employer’s instruction for execution of the works 

and services or purchase of the materials and equipment by the contractor on the 

basis of article 54. 

1.20. “contract period” means the period, stated in sub-article 5.3 of the agreement and 

its subsequent variations according to article 64, for the purpose of completion 

and provisional acceptance of the works, on the basis of article 60. 

1.21. “contract effectiveness” means the commencement of the parties obligations. 

1.22. “notice of the works commencement” is the employer’s instruction to the 

contractor for commencement of the works, in accordance with sub-article 5.2 of 

the agreement. 

1.23. “guarantee period” means the period specified in article 61, during which the 

contractor is responsible to rectify any defects and deficiencies of the works 

undertaken by him. 

1.24. “defect rectification certificate” means the certificate issued stating rectification of 

deficiencies in the works, considering sub-article 60.2 at the time of provisional 

acceptance. 

1.25. “basic technical documents” mean the set of technical documents, standards, 

codes, regulations, technical specifications, drawings, and other documents as 

specified in appendix 18, and the works subject of the contract shall be executed 

by the contractor in accordance with such document. 

1.26. “submittals” mean any drawings, specifications and documents prepared by the 

contractor including progress reports, shop drawings, periodical planning  ……. 

submitted to the employer during the contract period. 
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1.27. “change order” means the document containing increase, decrease or variations of 

the works, and consequently the variations of the contract period and the contract 

price are stated therein, and is signed by the employer and the contractor. 

1.28. “materials and equipment” mean commodities, goods, apparatus, tools, items and 

in general whatever consumed for the works and remained there. 

1.29. “construction machinery” mean all apparatus and machinery, which are required 

for performance and completion of the civil and erection works, but does not 

include the equipment to be remained at work. 

1.30. “civil and erection works” mean civil and structural, mechanical, piping, 

electrical, instrumentation, painting, insulation and other relevant supplementary 

works performed at the site, in order to construct the works subject of the contract 

up to precommissioning stage. 

1.31. “precommissioning” mean all the operations after completion of the civil and 

erection works, including performance of tests, inspections and any other 

complementary works, in such a manner that the subject of the contract is ready 

for operation. 

1.32. “mechanical completion” means the completion of the civil and erection and 

precommissioning works, in such a manner that the works are ready for operation. 

1.33. “commissioning” means performance of the works, required for the subject 

contract to become operational after mechanical completion, in accordance with 

article 59. 

1.34. “performance tests” means the set of tests and inspections to be performed, after 

the commissioning stage on the basis of article 59, for the purpose of fulfilment of 

that the guaranteed performance conditions and reaching the levels of 

consumption in accordance with appendix 9. 

1.35. “technical reference” mean the real or legal person well-known and of good 

reputation in a special professional background. In case of technical disputes and/ 

or different interpretations of the technical documents, the employer or the 

employer’s consultant and the contractor seek his opinion, which is binding for 

the parties. 
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Article 2. Interpretations 

2.1. Day, month and year: day means the calendar day, month and year mean the solar 

month and year, according to the official calendar of the country. 

2.2. Singular and Plural: wherever the meaning of a phrase may necessitate, the 

singular words stand for plural, and the plural words stand for singular. 

2.3. Headings: headings contained in the general conditions are solely for the purpose 

of guidance and information in respect of the contents of the articles, being jointly 

specified under relevant headings and may not be used for interpretations of the 

articles content. 
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INITIAL MEASURES 

Article3. Initial Measures after Concluding the Contract  

3.1. Submission of Guarantee 

After signing and exchanging of the contract, the contractor shall obtain the 

guarantees subject of articles 11 and 13, and submit them to the employer. 

3.2 Commencement of the Works 

After receiving the notice of commencement of the works issued by the employer, 

within the period specified therein, and in case such notice was not received, the 

contractor shall commence the works thirty days after the effective date of the 

contract.  

Within fifteen days after commencement date of the works, the contractor shall 

submit the following documents to the employer for his review. After receiving 

such documents, the employer sets forth his intended modifications for discussion, 

in a meeting in presence of the contractor and the employer’s consultant, and after 

final summing up of the items and preparation of relevant minutes of meetings, 

the contractor shall incorporate the approved modifications and variations, prior to 

request for payment of the first statement, and shall submit to the employer for 

final approval.    

3.2.1. Time schedule for performance of the main activities of each portion of the 

works (engineering, supply of the materials and equipment), on the basis 

of master time schedule for performance of the works, stated in appendix 

14. 

3.2.2. Time schedule for delivery of the contractor’s submittals.  

3.2.3. Weight percentage break down of the works, as the basis for payment of 

provisional statements, in conformity with the appendices to the contract.  

3.2.4. Detailed time schedule for payments and cash flow, in conformity with the 

appendices to the contract.  

3.2.5. The employer’s organisation chart, in which, the key personnel of various 

portions of the works and their relationship shall be specified. 
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3.3. Preparation and Submission of Insurance Policies 

Prior to practical commencement of the works, each party, considering articles 15, 

16, 17 and appendices to the contract, shall obtain insurance policies from 

insurance companies, and shall submit to the other party. 

3.4 Initial Coordination 

In order to clarify the outstanding technical ambiguities and reaching a mutual 

understanding by the parties on performance of provisions of the contract, within 

twenty days after commencement of the works, during a meeting (meetings) in 

presence of the employer, the contractor and the employer’s consultant, decisions 

are made in the following cases, in order to put in practice as criteria during the 

contract performance:  

3.4.1. Clarification of probable ambiguities and submission of basic 

supplementary information, including:  

- Clarification of probable ambiguities in design criteria documents.  

- Delivery of the outstanding basic information and design criteria by the 

employer and the employer’s consultant for performance of the design 

works (by the contractor).  

3.4.2. Works Flow Chart  

In case, the works flow chart and inter-relations (appendix 20) are not 

enclosed at the time of concluding the contract, the works flow charts, 

including those specified herein below are attached to the contract, as 

appendix 20, during the initial coordinations meeting.  

- Flow chart of correspondences between the employer-the contractor-the 

employer’s consultant and other authorities  involved in performance of 

the contract if necessary.  

- Flow chart for notification of change orders on the part of the employer 

and actions to follow. 

- Flow chart for preparation, delivery, approval and payment of the 

contractor’s statements. 
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- Flow chart for submission, review and approval of drawings, and the 

contract technical documents.  
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CONTRACT DOCUMENTS 

Article 4. Objective of the Contract Documents  

The objective of the contract document is to describe the completed works of the 

contract that are to be designed and performed in accordance with the contract 

documents.  

Achieving any works and supply of any kinds of materials and equipment, which 

by presumption from the contract documents and/ or in accordance with trade and 

technical practices are necessary for performance of the works of the contract, are 

undertaken by the contractor.  

Article 5. Priority of the Documents  

In case contradictions, differences and/ or errors appear in the contents and 

provisions of the contract documents, they shall be rectified by drawing logical 

conclusion from the contents of relevant documents. However, the agreement and 

the general conditions take precedence over other contract documents.  

Article 6. Standards, Codes and References  

The standards, codes and references required for performance of the works as 

anticipated in the contract shall be the latest revision at the time of concluding the 

contract, unless otherwise stipulated in the contract.  

In case not specifically mentioned in the contract, the latest editions of 

internationally valid standards and codes, approved by the employer’s consultant, 

shall also be used in coordination with other standards foreseen in the contract.  

Article 7. Engineering and Design Documents  

All engineering and design works of the contract shall be performed on the basis 

of the design criteria documents, attached to the contract, and by observing 

engineering practice.  

7.1 Design Stages and Responsibilities of the Parties  

Engineering and design services shall be performed on the basis of the “basic 

technical documents”, and considering the executed works, documents of which 
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are indicated in appendix 18. The contractor shall commence and complete the 

engineering and design works of the contract considering the scope of engineering 

services specified in appendix 10.  

The contractor is responsible for any deficiencies and/ or defects in the drawings 

and technical documents within his scope of services, even if approved by the 

employer or by the employer’s consultant, unless such deficiencies or defects are 

due to the information specified in the “basic technical documents” that are 

beyond the obligations of the contractor. 

7.2. Submission of the Engineering and Design Documents for Approval, 

Confirmation and/ or Information of the Employer  

The contractor shall submit the documents subject of item 18.2.1 of appendix 18 

in sufficient number of copies, for the employer’s approval or information as the 

case may be. Execution of the works related to the drawings and documents that 

require the employer’s approval shall only be allowed after obtaining such 

approval.  

Note: In case, in accordance with item 18.2.1 of appendix 18, final approval of 

portions of the engineering design works are assigned to licensees and/ or 

other engineering companies, as parties of the contract with the employer, 

the contractor shall send the documents and obtain their approval. 

Approval of the documents by such authorities is deemed to be as the 

employer’s approval.  

7.3. Order of Approving Documents to Be Approved by the Employer 

The employer, within fourteen days from the date of receiving the documents and 

drawings sent by the contractor, shall follow one of the two following options for 

such approvals: 

7.3.1. He shall notify the contractor of approval of the submitted documents and 

drawings, and return a signed copy.  

7.3.2. He shall notify the contractor of disapproval of the documents and 

drawings, and the reasons (deviations from the provisions of the contract 

and/ or common practice of design-engineering), and of his proposed 

modifications clearly, and for each portion of the documents at once. 
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The contractor shall incorporate the modifications required by the 

employer on the drawings and documents and resubmit them as set forth 

for final approval by the employer. In case the contractor, due to any 

reason, does not accept the employer’s modifications; necessary 

negotiations shall take place between the parties in order to settle the 

subject and make possible the continuation of the works without stoppage 

in progress of the works.  

In case the parties do not reach an agreement on this issue, the subject 

shall be referred to the technical referee, as specified in the special 

conditions. During this period, the contractor shall perform the works, in 

accordance with the employer’s instructions. After issuance of the 

technical referee’s determination, in case of non-conformance with the 

employer’s instructions, the additional costs borne by the contractor in 

relation with the works referred to the technical referee shall be paid to the 

contractor.  

Approval of the documents by the employer does not diminish the 

contractual obligations and responsibilities of the contractor, except for the 

items referred to the technical referee, which are performed in accordance 

with the referee’s determination being in contradiction with the 

contractor’s opinion.  

7.3.3. In case the employer does not issue his comments regarding the submitted 

documents and drawings within fourteen days, (altogether and at one time 

for each portion of the documents), the submitted drawings and documents 

are deemed as approved.  

Article 8. Communications 

Any notices, comments, agreements, and alike are valid only, if they are issued in 

writing. Receipt by secretariat of the parties and/ or receipt of postal delivery is 

deemed as delivery of correspondence. 
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Article 9. Ownership of the Documents and their Further Use, Registration Rights 

9.1. Documents (including drawings and technical specifications) prepared by the 

contractor, shall remain in his possession. The employer may, for the purpose of 

operation, repair, maintenance and any future use, have in his possession, copies 

of such documents. In case the employer intends to use the subject drawings and 

documents for future extension and similar projects, the responsibility for any 

non-conformity, lack of coordination and any error shall be borne by the 

employer.  

The employer is the owner of the drawings and the documents prepared by him, 

and the contractor shall not be authorised to use such documents and drawings for 

any works outside the subject contract, without the employer’s consent unless 

agreed by the employer.  

In respect of the right of ownership and further use of the documents in relation 

with purchase of licence, the licence agreement terms shall be taken into 

consideration regardless of whether purchase of the licence is undertaken by the 

employer or by the contractor. 

9.2. In case where using invention, innovation, compilation and other registered rights 

in various areas of design and engineering, selection of process, apparatus and 

equipment are required for performance of the works of the contract, and based on 

the employer’s information, their use is subject to payment of the registered rights, 

under the titles of loyalty, patent, trade mark, copyright,  and alike, they are 

determined in the basic technical documents and appendix 16, and the contractor 

shall obtain such permits to use the rights and shall pay the respective costs unless 

otherwise such cases are undertaken by the employer in accordance with appendix 

16.  

 In case of use of registered rights required for performance of the works not 

considered in the basic technical documents and appendix 16, and not considered 

separately in the prices offered by the contractor, the relevant costs shall be paid 

by the employer to the contractor.    

9.3. The contractor shall hold the employer harmless from and against any claims, 

complaints, appeals for losses and damages by the owners of registered rights 
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used in the works subject of the contract (even if such registered rights are not 

specified in the contract documents), and the responsibility to compensate for any 

losses and damages to the owners of registered rights, in relation with the works 

subject of the contract, shall be borne by the contractor.  

Article 10. Governing Language  

The governing language for various portions of the contract documents signed by 

the parties at the time of concluding the contract is the language or the languages, 

which the aforesaid documents are prepared in. Language used in the documents 

prepared by the employer and the contractor and exchanged during the works 

performance, are specified in the special conditions. In case the contractual texts 

are prepared in two languages, Farsi text shall govern. 
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GUARANTEES AND INSURANCE POLICIES 

Article 11. Advance Payment Guarantee  

Concurrent with the request for advance payment, subject of sub-article 53.2, the 

contractor shall obtain and submit to the employer a guarantee for the same 

amount, in the form set forth in appendix 7, from banks or insurance institutes 

approved by the employer. The amount of guarantee will be reduced proportionate 

to the deducted amount of advance payment. 

Article 12. Guarantee for Reimbursement of Good Performance Retentions  

The contractor, during performance of the contract, may receive from the 

employer all or a portion of amounts being retained as “good performance 

retention, subject of sub-article 53.7.1”, against submission of a bank guarantee 

for the same amount and in the form specified in appendix 7, from banks or 

insurance institutions approved by the employer. 

Article 13. Performance Guarantee 

13.1. After signing the contract, in order to guarantee the performance of the 

contractor’s obligations set forth in the contract documents, the contractor shall 

obtain a guarantee for the amount specified in the special conditions, which shall 

under no condition be less than five percent of the contract price, in the form 

specified in appendix 7, from banks or insurance institutions approved by the 

employer, and shall submit such guarantee to the employer. Such guarantee shall 

be valid up to one year after the provisional acceptance or up to the period 

foreseen in the special conditions.  

Article 14. Releasing the Guarantees  

14.1. Advance payment guarantee, after its amortisation, in the order set forth in article 

11 shall be released and returned to the contractor.  

14.2. Fifty percent of the amount of good performance retention and/ or guarantees 

submitted for reimbursement of good performance retentions subject of article 12 

shall be returned after the provisional acceptance and assessment of the final 
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statement and considering sub-article 57.2, and the other fifty percent shall be 

returned after the final acceptance.  

14.3. In case no other method to release the performance guarantee is foreseen in the 

special conditions, it shall be released after the provisional acceptance, subject of 

article 60 and assessment of the final statement and considering sub-article 57.2. 

14.4. In case the contractor is dismissed in accordance with article 68, the provisions of 

sub-article 68.2.7 shall apply to the performance guarantee and the amounts of 

good performance retention.  

14.5. In case the contract is terminated in accordance with article 67, 69 and 70, the 

following actions shall be taken: 

14.5.1. The amount of performance guarantee shall be released considering sub-

article 14.3. 

14.5.2. The amount of good performance retention and/ or its equivalent guarantee 

shall be released in accordance with sub-article 14.2, in proportion with 

the provisionally and finally accepted portions.  

Article 15. Different Types of Insurance Policies, and the Responsibility to Obtain  

15.1. The contractor shall obtain the required insurance policies to cover his general 

obligations in relation with the contract, and on the basis of appendix 6. He shall 

also maintain insurance polices during their validity period and subsequent 

extensions. The contractor, without limiting his own obligations and 

responsibilities as well as those of the employer, shall take action to obtain 

necessary insurance coverage. Coverage of these insurance policies includes the 

cases described herein below: 

15.1.1. Insurance for transportation of the materials and equipment, from 

manufacturing or purchased places to the site warehouses.  

15.1.2. Deleted. 

15.1.3. Deleted. 

15.1.4. Deleted.  
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15.2. Insurance of the materials and equipment and the works is solely for the purpose 

of compensation of the damages, and shall never relieve the contractor of his 

obligations. 

15.3. The cost to obtain and maintain the insurance policies such as premium and 

deductible payments shall be borne by the contractor unless otherwise stated in the 

special conditions.  

15.4. In case the contractor does not obtain all or a portion of mentioned insurance 

policies within the assigned period and/ or does not extend the existing relevant 

insurance policies, the employer may directly take action to obtain and/ or extend 

the insurance policies and debit the relevant costs, including any overhead 

expenses to the contractor’s account. Should, as per the special conditions of the 

contract, the cost of obtaining insurance policies be undertaken by the employer, 

the employer’s overhead expenses for obtaining insurance policies only, shall be 

debited to the contractor’s account. In case, due to the contractor’s default, 

damaged works are not covered by such insurances, the contractor shall 

compensate for the damages, up to the level specified in article 74. 

Article 16. Coverage of Insurance Policies  

16.1. Except in the case of employees and construction machinery and installations 

belonging to the contractor, the name of the employer shall be stated as co-insured 

in the insurance policies, and shall be submitted to the employer, prior to 

commencement of any kind of works. Any variation to the coverage and/ or the 

expiration of insurance policies’ validity is only allowed upon prior consent of the 

employer. In all insurance policies, the insurer, the subject of insurance and the 

beneficiaries shall be clearly stipulated.  

16.2. Coverage of insurance policies shall conform to the requirements stated in 

appendix 6 of the contract.  

16.3. The insurance policies for transportation shall be valid up to the time of arrival of 

the goods to the site warehouses, and other insurance policies shall be valid up to 

the time of provisional acceptance, unless otherwise mentioned in the special 

conditions.  
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16.4. Probability of taking over of portions of the works prior to provisional acceptance 

of the whole of the works, on the basis of article 20, shall be stipulated in the text 

of the insurance policies.  

Article 17. Insurance Policies to Be Obtained by the Employer  

17.1. The employer shall obtain erection all risk insurance to cover any damages to the 

materials and equipment, located in the site warehouses and or the locations of 

erection and civil, for the duration of the civil and erection works and the 

guarantee period. 

17.2 In addition to the erection all risk insurance, and in case some of the insurance 

policies are to be obtained by the employer in accordance with appendix 6.2, the 

employer shall take action to obtain them in accordance with the criteria foreseen 

in this appendix. 

Article 18. Collecting Insurance Proceeds  

18.1. Unless otherwise mentioned in the special conditions, the procedure for collecting 

of the insurance proceeds is as following:  

18.1.1. The contractor shall prepare and arrange the required documents, in 

cooperation with the employer, for collecting of the proceeds, and delivery 

to the insurer at the assigned time.  

18.1.2. Proceeds paid by the insurance company in case where the employer is co-

insured, shall be deposited to an account being opened by the employer for 

this purpose, so that he, as a trustworthy, spends the relevant amounts for 

the damaged works.  

18.1.3. Damaged portions of the works, upon instruction by the employer, shall be 

repaired or replaced by the contractor and relevant costs shall be paid to 

the contractor from the collected insurance proceeds.  

18.2. Should the proceeds collected from the insurer be insufficient for compensation of 

the damages, and/ or some of the damaged portions of the works, and/or not be 

covered by the insurance for any reason, the responsibility to pay the required 

extra cost, considering articles 71 and 72 shall be undertaken by the employer or 

the contractor as the case may be.  
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Article 19. Waiving Claims for Additional Insurance Compensations 

The employer, the contractor and subcontractors and …. with their properties and 

assets covered by the mentioned insurances, deprive themselves from the right for 

any claim exceeding whatever paid by the insurance policies. 

Article 20. Insurance Policies, in Case of Partial Handover of the Works by the 

Employer  

In case, the employer intends to take over a portion of the works in accordance 

with sub-article 60.4, the contractor shall inform the insurer before delivery of 

such portion of the works and obtain the validity confirmation from the insurer 

under the new conditions.  

Article 21. Conformity of the Texts of Guarantees and Insurance Policies with the 

Conditions of the Contract  

Contents of all guarantees, insurance policies and scope of their coverage shall be 

in conformity with the contract documents and appendices 6 and 7. In case, the 

guarantees and insurance policies submitted by the contractor experience 

difficulties or deficiencies in conformity with the foreseen conditions of the 

contract, such instances shall be notified by the employer. In such case the 

contractor shall take action to rectify such deficiencies and/ or replace the 

guarantees and insurance policies with the new ones by referring to the issuing 

authorities within ten days. However, the contractor shall be responsible for 

accuracy of the contents of the obtained guarantees and insurance policies in 

accordance with the contract documents.  

Article 22. Guarantees and Insurance Policies Issuing Authorities  

All required guarantees and insurance policies shall be obtained from the banks 

and insurance institutions approved by the employer and submitted to the 

employer. Should the issuing authority of the guarantee and insurance policy, 

become insolvent, bankrupt or unable to fulfil some of the financial obligations, 

the contractor shall substitute the guarantees and insurance policies acquired from 

other authorities approved by the employer, within thirty days, and submit the new 

guarantees to the employer.  
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Article 23. Changes to the Insurance Policies Due to Variations of the Works  

In case, variations of the works cause fundamental variations of scope of the 

works, cost, period and other conditions of the contract, the contractor shall, on 

the basis of stipulated items, inform the issuing authorities of such insurance 

policies of the circumstances on the basis of stipulated items, in order to affect the 

required changes to the insurance policies if necessary. In case of any increase in 

the contract period, subject of sub-article 64.1, the relevant insurance policies 

shall be extended for the same period. 
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THE CONTRACTOR’S OBLIGATIONS AND RESPONSIBILITIES 

Article 24. General 

The contractor’s obligations within the framework of the contract include 

engineering services, supply of all materials and equipment and spare parts, 

performance of all works and technical services required for design, procurement, 

civil and erection works, commissioning, performance tests and completion of the 

works, based on drawings, technical specifications and documents, programs and 

procedures foreseen in item 18.1 of appendix 18.  

Such obligations are in accordance with appendix 10, and include the following 

items:  

- Design and engineering works, and licensing in case, according to appendix 16, 

it was undertaken by the contractor.  

- Supply and transportation of the materials and equipment for the project.  

- Cooperation in supervision on erection and commissioning and conducting the 

performance tests, completion and handing over of the works to the employer in 

the order  set forth in appendix 9. 

- Transfer of technology and training of the employer’s personnel. 

Partial supply of the materials and equipment, performance of the works and 

technical services undertaken by the employer in accordance with appendix13, are 

excluded from the obligations of the contractor. However in case where the 

contract is not clear that the provision of some services and performance of some 

engineering works and/ or supply of some items of the materials and equipment 

are undertaken by the contractor, as well as cases where reasonable conclusion 

from the contract reveals that such services and supplies are necessary to complete 

the works and the commissioning, in accordance with the technical specifications, 

they are counted as the contractor’s obligations.  

Article 25. Performance of Design and Engineering Services, and Transfer of 

Licence 
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25.1 In case, provision of the licence is undertaken by the contractor, he shall provide 

technical know how and transfer the relevant licence to the employer in 

accordance with appendix 16. The contractor shall collect and complete basic 

data, perform basic and detailed engineering based on basic technical documents, 

prepare documents and drawings and submit them to the employer in various 

stages for his approval and confirmation, in accordance with item 18.2.1 of 

appendix 18 and time schedule subject of sub-article 3.2.1. 

The contractor shall perform design and engineering, accurately and in accordance 

with engineering practice. Any error, contradiction and deficiency in technical 

documents prepared by the contractor whether approved by the employer or not, 

shall be the responsibility of the contractor, except instances of error and 

deficiency incurred due to the information submitted by the employer in basic 

technical documents and deficiencies and errors in sections of design preformed 

by the employer or by other contractors associated with the project under the 

supervision of the employer, where the responsibility shall be undertaken by the 

employer.  

25.2. The contractor shall submit, to the employer, instruction manuals for the 

commissioning and maintenance, not later than 90 days before start of the 

commissioning. Such instruction manuals shall be prepared in detail in such a way 

that the employer, by using these documents and instructions can perform the 

commissioning, operation, repair, maintenance and adjustment of all parts. 

Number of copies and language of instructions are in accordance with item 18.2.1 

of appendix 18.  

25.3. The contractor shall prepare and submit drawings and documents, required for 

civil and erection works with full details and clarity and on the time assigned in 

the time schedule, subject of sub-article 3.2.2, so that no stoppage occurs in the 

civil and erection works. 

Provisional acceptance of the works is subject to submission of as built drawings 

by the contractor, unless otherwise stated in the special conditions.  
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Article 26. Direction and Supervision on the Works  

26.1. The contractor shall manage, control and supervise over the correct performance 

of the works by means of competent personnel. For the civil, erection and 

commissioning works, the contractor shall cooperate in supervision on 

performance and approval of the works, in accordance with item 10.2 of appendix 

10. 

26.2. Within two weeks after commencement date, the contractor shall introduce to the 

employer a qualified person as his representative. The contractor’s representative 

acts as the contractor during the contract period; and correspondence, notices, 

communications, and work orders addressed to the contractor shall be made to 

him. The contractor’s representative, during the contract period, may be replaced 

and another qualified person may be appointed as his substitute by issuing of prior 

notice to the employer. For engineering works, supply and transportation of the 

material and equipment, and cooperation in supervision on erection and 

commissioning, the contractor’s representative may assign some persons as his 

representatives and introduce them to the employer.  

26.3. Deleted.  

26.4. The contractor’s representative shall, according to sub-article 5.2.3, submit to the 

employer the organisation chart for the project and its subsequent changes along 

with bio-data of the key personnel.  

Article 27. Manpower Recruitment  

27.1 The contractor shall take action in recruiting adequate manpower, from quantity 

and quality viewpoints in all working fields, required for good performance and 

timely completion of the works. Payment of all costs incurred due to employment 

and use of manpower, including their salary, insurance, tax, and any legal benefits 

shall be borne by the contractor. 

27.2. Should non Iranian manpower be required for portions of the works to be carried 

out in Iran, the contractor shall appoint such employees after obtaining the 

employer’s and other relevant authorities’ approval considering any legal process; 

and the responsibility to observe the laws and regulations of the country and good 
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behaviour of such employees in accordance with moral principles, within the site 

boundary, shall be undertaken by the contractor.  

27.3 Should the employer, in his own discretion, consider any one of the contractor’s 

employees not acceptable, respecting speciality, skill or competency in the works, 

the contractor shall replace him and appoint a qualified person as his substitute. 

All expenses incurred due to such change shall be borne by the contractor and no 

extra payment shall be made to the contractor on this account. Responsibility for 

execution of the provisions of this article for the subcontractors shall be 

undertaken by the contractor 

27.4. Deleted.     

 27.5. The contractor, for performance of the works, shall make the best use of local 

facilities, companies, institutes and labour force, in engineering works, 

manufacturing of equipment, supply of materials, and transportation.  

27.6. Deleted. 

Article 28. Deleted. 

Article 29.  Supply of the Materials and Equipment, Transportation and 

Warehousing 

29.1 The contractor shall supply the materials and equipment and spare parts in 

accordance with appendix 10 and technical specifications, and on the basis of the 

time schedule. He shall supply the equipment and goods of long lead from sources 

stipulated in appendix 15, or from the other sources approved by the employer.  

29.2. The contractor shall pack and send to the site, all the materials and equipment, in 

the name of the employer, in accordance with the particulars specified in appendix 

19.  

29.3. Loading, transportation, and offloading of the materials and equipment at the site 

as well as the customs clearance of imported goods are on the contractor’s cost 

and responsibility, unless otherwise stipulated in appendix 19. 

In case where the local transportation of the material and equipment is undertaken 

by the contractor, the responsibility to compensate for any damage to roads, 
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bridges and traffic facilities due to transportation of the materials and equipment 

shall be borne by the contractor. The employer shall provide any coordination and 

cooperation in clearance of the materials and equipment and obtaining necessary 

permits.  

29.4. Upon arrival of the materials and equipment to the site, the employer shall make a 

visual inspection, and any difficulty and deficiency in comparison with shipping 

documents shall be agreed by the parties. The contractor shall rectify difficulties 

and deficiencies; and/or replace with sound materials and equipment, in the 

employer’s discretion. In case there are hidden defects in the materials and 

equipment supplied by the contractor, which are not observed during mentioned 

inspections (visual inspections), but they have appeared during erection or the 

commissioning, the cost of rectification of such defects shall be borne by the 

contractor.  

29.5.  Deleted. 

29.6. The contractor shall supply all materials and equipment subject of the contract in 

new condition and in accordance with technical specifications. The responsibility 

to return used equipment and to replace them with new ones acceptable to the 

employer, and any delays in completion of the related works caused by such 

replacement is borne by and on the cost of the contractor.  

Article 30. Deleted.  

Article 31. Deleted. 

Article 32. Works Progress Schedule  

32.1. The contractor shall carefully observe the works progress schedule, stated in 

appendix 14 and sub-articles 3.2.1 and 3.2.2.  

32.2. During the works execution, the contractor may propose to the employer, for his 

approval, the intended changes in the time schedule provided that they do not 

cause any delays in completion of all or main portions of the works.  

32.3. In case where the variations of the works progress schedule cause variations of the 

contract period and/ or period of the main portions of the contract, the provisions 

of article 64 shall apply.  
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32.4. The contractor shall submit progress report of the works, monthly and/ or at such 

intervals as required by the employer. This report shall include the percentage of 

various activities completion, cases which are in delay with regard to the schedule, 

and the contractor’s proposed schedule to remedy such delays. 

32.5. In case of dispute between the contractor and the employer, the contractor shall 

continue the works, according to the time schedule and by no means shall he be 

entitled to stop or postpone all and/ or portions of the works, unless the parties 

agree differently. In case of dispute, the employer shall also perform his 

contractual obligations in accordance with the time schedule. 

Article 33. Vendors and Subcontractors   

33.1. Responsibility for all works and services performed by the design engineers and 

the vendors is undertaken by the contractor.  

33.2. All coordination and contacts with the employer, concerning the works, the design 

engineers, the vendors and subcontractors shall be performed by the contractor 

only.  

33.3. The vendors of the materials and equipment shall be selected from the vendors list 

approved by the employer, as described in appendix 15. 

33.4. The design engineers for engineering and design works shall be selected after 

introducing them to the employer and obtaining his approval.  

33.5. Employing the design engineers, the vendors of the materials and equipment and 

subcontractors, as specified in sub-articles 33.3 and 33.4, shall not be construed to 

create any contractual relationship whatsoever between them and the employer 

and the employer shall have no liability regarding the contractor’s obligations 

towards them. 

Also, approval of the design engineers and the vendors of the materials and 

equipment by the employer will not relieve the contractor from his 

responsibilities. 

33.6. Performance of any kind of services, supply of the materials and equipment and 

performance of the works by the design engineers and vendors shall be performed 

on the basis of contracts between the contractor and each one of them while the 
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employer’s name shall be mentioned as beneficiary and all contractual measures 

agreed between the contractor and the employer shall be observed.  

33.7. The contractor shall sublet portions of design works, engineering, and supply of 

the materials and equipment to the Iranian companies, organisations and persons, 

in accordance with item 10.2 of appendix 10, observing the provisions of other 

sub-articles of this article. 

Article 34. Taxes, Charges and Other Governmental Duties 

34.1. Except for customs duties and charges treated in accordance with article 48, the 

payment of any taxes, charges, social security premiums and other official duties, 

in relation with the works subject of the contract, inside the country and/ or in 

other countries where portions of the works such as engineering and technical 

services and/ or supply of the materials and equipment are performed, shall be 

borne by the contractor.  

34.2. In case, during performance of the works, the amount of taxes are changed and/ or 

other official duties inside the country are increased or decreased, and/ or new 

taxes and charges are levied, which are applicable to the contractor in relation 

with the works subject of the contract, the costs incurred due to such changes shall 

be credited or debited to his account, as the case may be.  

Article 35. Obtaining of the Insurance Policies  

The contractor shall obtain all insurance policies, undertaken by him, in 

accordance with article 15 and item 6.1 of appendix 6, from insurance companies 

accepted by the employer, and submit the related insurance policies to the 

employer before commencement of each portion of the works. 

Article 36. Confidentiality of the Contract Documents  

The contractor shall respect as confidential, all documents, instruments, drawings 

and other information received from the employer.  

Article 37. Contractor’s Confirmations 

The contractor confirms that:  
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37.1. He has thoroughly studied all the contract documents as specified in article 2 of 

the contract agreement (except the documents prepared and attached to the 

contract after it was signed), and he is fully aware of their contents. 

37.2. He has inspected the site, and he has acquired sufficient information on 

geographical and general conditions of the region including climatic condition, 

access roads, and other conditions being somehow effective on the price, speed of 

the works progress and quality.  

37.3. He has adequate knowledge of related laws and regulations, including those 

concerning taxes, levies and other laws and regulations being somehow effective 

on the price, speed of the works progress and quality, and he shall observe all laws 

and regulations.  

37.4. He is aware of the specifications, general nature of the project and the works 

under execution by the employer and other contractors being somehow effective 

in performance of the contract.  

37.5. He has studied all drawings, borehole, exploration reports and other tests related 

to identification of underground conditions of the site and/ or its adjacent areas 

received from the employer, and he is fully informed of the site’s physical 

conditions.  

37.6. He has compared all documents, instruments, drawings, reports and information, 

listed in the contract documents with the local observations, collected information, 

and other investigations and results obtained from tests, explorations and studies, 

and he has informed the employer of any deviations, errors and inconsistencies, 

and the employer’s response has been acceptable to him, and he confirms that the 

contract documents are generally adequate to understand all aspects of the 

contract for the work’s performance.  

37.7. The contractor declares that at the time of concluding the contract, he has not been 

liable towards provisions of the non-intervention law of 22nd Dey 1337 (Iranian 

solar calendar). Should the contrary be proven to the employer, taking into 

consideration that the contract is invalid, the employer, for the purpose of taking 

over the works, notifies the contractor of the time of final acceptance of the 

executed works. He shall forfeit the performance guarantee and good performance 
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retentions and shall immediately deposit into the Treasury Account. The employer 

shall take over the performed works and settle the accounts of the contractor, in 

accordance with sub-articles 67.2, 67.4 to 67.9. Should during performance of the 

works up to the time of provisional acceptance, the contractor become liable to 

such prohibitions as stated in the above mentioned law for the following reasons: 

37.7.1. Changes made in shareholders, amount of shares, directors or auditors of 

the contractor’s company.  

37.7.2. Changes made in the government or the employer’s organisations. 

In case the conditions of sub-article 37.7.1 arise, the requirements of sub-

article 37.7 shall be put into practice. In case the conditions of sub-article 

37.7.2 arise, upon occurrence of the prohibition, the contractor shall 

announce to the employer, and should the prohibition be not removed, the 

employer shall terminate the contract in accordance with article 67. In case 

the contractor fails to announce the circumstances to the employer on time, 

the provisions of sub-article 37.7 shall be put into practice.  

37.8. Obligations and responsibilities of the contractor for good performance and timely 

completion of the works, in accordance with provisions of the contract are 

unconditional, and performance of each of the followings does not relieve him 

from his obligations:  

37.8.1. Inspection and/ or surveillance of the works by the employer. 

37.8.2. Payment of provisional or final statements. 

37.8.3. Issuance of provisional acceptance certificate.  

37.8.4. Operating all or a portion of the works by the employer  

37.8.5. Any approval of the works by the employer and/ or his timely non-

approval. 

37.8.6. Any review and/ or approval, by the employer, of the documents submitted 

by the contractor.  

37.8.7. Any inspections, tests and/ or approvals, by third party institutions. 

37.8.8. Any rectification of deficiencies of the performed works by the employer. 
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Cases of mal-operation or non satisfactory maintenance of the works by the 

employer and normal wear and tear during operation are excluded from the 

provisions of this sub-article.  
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COORDINATION WITH OTHER CONTRACTORS 

Article 38. Coordination with Other Contractors, Associated with the Subject of the 

Contract 

38.1. The contractor shall coordinate with other contractors of the employer for relevant 

issues as described in the special conditions of the contract. Such coordination 

shall include the exchange of engineering and technical information and or 

coordinating the time schedule for performance of various works.  

Should it be not specified in the special conditions of the contract and after 

concluding the contract with the contractor, the employer decides to perform 

portions of the works by other contractors, he shall notify to the contractor before 

taking any measure in order to specify the details of required coordinations, and 

eventual increases in cost and period of the contract if necessary and upon request 

by the contractor.   
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THE EMPLOYER’S OBILIGATIONS AND RESPONSIBILITIES 

Article 39. Appointment of the Representative  

The employer, within 15 days after effective date, shall nominate a person as the 

employer’s representative, with a defined limit of authorities and duties. 

The employer, during the contract period, may replace his representative and 

substitute him by another person.  

The employer’s representative, during the contract period, shall always act on 

behalf of the employer and within the limits of authorities delegated to him; and 

all notices, communications, work orders, and approvals shall be issued by him, 

and the contractor shall issue notices and requests to the title of the employer and 

address them to the employer’s representative.  

The employer’s representative, during the contract period, may assign parts of his 

duties and authorities to other person or persons. In such case, through a notice, he 

shall nominate the said person or persons, and shall define the limits of their 

relevant authorities and duties. Any instructions, communications and actions of 

representative’s successor/ successors shall be deemed as instructions, 

communication or actions of the employer’s representative. The employer’s 

representative successor/ successors may be substituted during the contract period 

or the limits of their authorities and duties may be changed; in such case, the 

matter shall be announced to the contractor accordingly. 

Article 40. Handing over of Land and Providing Relevant Information 

Should all or a portion of information, related to lands required for performance of 

the works, be not available as per basic technical documents, the employer shall, 

for proper performance of the works subject of the contract and on times specified 

in the time schedule, submit such information including the following items:  

40.1. General survey of the site, containing references and bench marks and major 

installations located therein.  

40.2. Information of underground condition (in case where according to appendix 13, 

such item are undertaken by the employer). 
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40.3. Other information and regulations governing the site, including environmental 

regulations, type of use of the land and …  .  

Article 41. Accuracy of Information and Documents 

The employer is responsible for correctness and accuracy of technical information 

and documents to be provided by him in accordance with appendices 13 and 18, 

and any extra cost due to prolongation of the works and/ or damages and losses 

incurred due to incorrectness or lack of accuracy of such information shall be 

borne by the employer.  

Article 42. Payment of the Statements  

The employer shall pay the amounts of the contractor’s statements, subject of 

articles 53 and 57, in accordance with appendix 5 (Terms of Payment).  

Article 43. Timely Review of the Submittals 

The employer shall review the submittals delivered by the contractor in 

accordance with the time schedule, subject of sub-article 3.2.2, on the times 

specified in such time schedule; and shall give his comments as may be required.      

Article 44. Obtaining of the Insurance Policies 

The employer obtains insurance policies under his obligation, subject of article 17 

and item 6.2 of appendix 6, on the time specified in the time schedule, subject of 

item 13.3 of appendix 13. 

Article 45. Issuance of Permits  

The employer, in the appropriate time, with due attention to time schedule for 

performing the contractor’s obligations, shall issue required permits for execution 

of the contract by the contractor, and/ or shall provide necessary cooperation for 

obtaining the legal permits from relevant organisations, including necessary 

permits for clearance of the imported  materials and equipment, entry visas, work 

permits and residence permits, exit visas for the contractor’s foreign employees; 

and passports and visas for the contractor’s Iranian employees.  
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Article 46. Facilities for the Period of the Civil and Erection Works 

The employer shall perform the civil, erection and commissioning works in 

accordance with time schedule of appendix 14. In case the contractor’s 

cooperation in supervision on erection and the commissioning is foreseen in 

appendix 10, then the civil, erection and commissioning works shall be performed 

under technical advice and coordination of the contractor’s experts. The employer 

shall provide necessary facilities for accommodation and working of the 

contractor’s experts.  

Article 47. Timely Performance of the Works, and Supply of the Materials and 

Equipment Undertaken by the Employer  

In addition to his undertakings in the civil and erection works, the employer shall 

take action in performing his other obligations such as provision of some portions 

of basic engineering, purchase of licence, design, engineering, supply of materials 

and equipment, raw materials and also water, electricity, steam and fuel, and other 

chemicals and catalysts required for the commissioning and performance tests, 

delivery and transportation of the materials and equipment in the scope of the 

contractor from origins specified in appendix 19 and offloading them at the site 

(in case where the place of delivery is not set to be the site), which in accordance 

with appendix 13 are undertaken by the employer, based on the time schedule 

subject of item 13.3 of appendix 13.  

The employer shall store the materials and equipment, supplied by the contractor 

in suitable warehouses and preserve them in accordance with the instructions 

recommended by the contractor or the vendors. 

Article 48. Payment of the Customs Duties and Charges 

Payment of any customs duties and charges for importing the materials and 

equipment is undertaken by the employer, unless otherwise specified in the special 

conditions. 
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VARIATIONS OF THE WORKS 

Article 49. Variations of the Works 

49.1. Anytime during the contract period and before the provisional acceptance, the 

employer may, within the general scope of the contract, ask the contractor to 

decrease, increase, omit some of the works and/ or change the specifications, and 

the contractor shall act accordingly, observing other sub-articles of this article and 

provisions of the contract.  

49.2. In order to improve the quality, efficiency and/ or safety of the works, the 

contractor may propose variations of the works to the employer. The employer is 

entitled to accept or reject such variations. Non-acceptance of the contractor’s 

proposed variations by the employer shall not relieve the contractor of his 

responsibilities for completion and handover of the works in accordance with the 

technical specifications of the contract.  

49.3.  Upon receiving the employer’s instruction and/ or approval, in conformity with 

sub-articles 49.1 and 49.2, the contractor shall calculate the impact of such 

variations on cost and time and reflect such case to the employer. The cost of 

variations of the works shall be calculated on the basis of sub-article 56.2. The 

amounts of increased or decreased works, taking into account solely the variations 

subject of sub-article 49.6, shall not be more than twenty five percent of the initial 

contract price. In case the employer’s instructions cause a decrease of more than 

25 percent of the contract price, the contractor, while completing the works under 

progress, may ask for termination of the contract in accordance with article 69, 

and/ or accept the mentioned decrease. Variations of the contract period incurred 

due to variation of the works shall be determined in accordance with article 64. 

49.4. The variations of the works subject of sub-articles 49.1 to 49.3, shall be 

implemented after issuance of a “change order” in which, full details of variations 

of the works, any kind of variations of cost, variation in the contract period and 

other required modifications in conformity with the provision of the contract are 

stated therein and it is signed by the parties and considered as one of the 

attachments to the contract.  
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49.5. In case within a reasonable period rendering no delays in performance of other 

works subject of the contract, the parties do not reach an agreement on the 

variations of cost and time, caused by the variations of the works, the employer 

shall notify the contractor whether such variations is to be performed by him or 

not. In case the employer instructions is to carry out the variation, in spite of not 

reaching an agreement on cost and time, the contractor shall fulfil the changes and 

subsequently resume his negotiations with the employer to reach an agreement. In 

case, within 60 days, the parties do not reach the final agreement, the case shall be 

verified and determined in accordance with article 75. Prior to settlement of the 

dispute, the payments to the contractor shall be made according to the adjusted 

contract price based on employer’s calculations. 

49.6. For cases, where portions of the works are assessed on the basis of price list, the 

difference between the quantities of works performed in accordance with the 

contract compared to the initial quantities attached to the contract, does not 

require the issuance of the change order as mentioned in sub-article 49.4, and 

variations to the contract price shall be determined on the basis of the price list 

observing the specified ceiling in sub-article 49.3. 

49.7. Variations incurred, due to the contractor’s default in performance of the main 

works undertaken by him shall not be considered as variation of the works, and 

the contractor shall implement such modifications, at his own cost and during the 

contract period. 
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THE EMPLOYER’S CONSULTANT, INSPECTION AND QUALITY CONTROL 

OF THE WORKS  

Article 50. Employer’s Consultant 

50.1. The employer has appointed the “employer’s consultant”, subject of article 7 of 

the agreement, in order to use his technical and engineering services. The limits of 

duties and authorities of the employer’s consultant are set forth in appendix 8. The 

employer may also sublet the professional services of technical inspection of 

portions of the works subject of the contract to qualified technical institutes or 

persons to fulfil their duties under the supervision of the employer’s consultant.  

In case some of the employer’s duties and/ or authorities in respect of 

confirmation, approval of and/ or decision on various cases of these general 

conditions are assigned to the employer’s consultant, the contractor shall refer to 

the employer’s consultant for such cases. 

50.2. For performance of his duties in various portions of design, engineering, 

manufacturing and supply of the materials and equipment, the employer’s 

consultant appoints representatives defining the limits of their duties and 

authorities. The employer’s consultant or his representatives are not allowed to 

decrease or relieve the contractor of the responsibilities for performance of his 

obligations and/ or to issue instructions, which results in increasing the contract 

period and/ or the contract price, except where this is clearly stated in appendix 8. 

Official nomination of the employer’s consultant representatives shall be sent to 

the contractor and until the contractor receives the copy of such letters, the issued 

instructions will not be valid.  

Instructions, decisions and certificates issued by the representative of the 

employer’s consultant are deemed as the instructions given by the employer’s 

consultant. 

In case the contractor has any objections regarding the decisions made and 

instructions issued by the employer’s consultant representative, he may refer the 

case to employer’s consultant for final decision and necessary notification to the 

contractor.  
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In case the employer’s consultant representative has not raised any objection to 

the quality of some of deficient works, the employer’s consultant may inspect the 

work or works performed and instruct the contractor to rectify the deficiencies. 

50.3. The employer may replace the employer’s consultant during the contract period. 

In such case, new consultant shall be nominated and introduced to the contractor 

with a description of his duties. 

Article 51. Inspection and Quality Control of the Works 

51.1. The contractor shall submit to the employer’s consultant the quality control 

manual for engineering works, manufacturing of the materials and equipment, 

under his obligation, before the commencement of each portion of the works. 

Such manuals shall contain the quality control organisation of the contractor, as 

well as stages and methods for performance of tests, inspections and other 

necessary controls, which after the approval by the employer’s consultant, shall be 

the basis for quality control of the works. 

51.2. The contractor shall perform necessary tests and inspections of the works, in the 

premises of production and manufacturing of the materials and equipment and/ or 

at the site of performance of the civil and erection works, in accordance with the 

contract provisions.  

In case any additional tests, further to those provided for in the contract, are 

requested from the contractor, he shall perform such tests provided that the 

relevant costs are paid. 

51.3. The employer’s consultant representative may attend all stages of the tests and 

technical inspection of the works. The contractor shall provide the possibilities 

and facilities for the representative of the employer’s consultant and fulfil 

necessary coordinations, in the premises of production and manufacturing of the 

materials and equipments and/ or at the site of performance of the civil and 

erection works.  

51.4. At least two weeks before conducting the tests related to each portion of the 

works, the contractor shall submit the time schedule for necessary coordinations 

of the representative’s attendance. 
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In case the employer’s consultant announces his agreement with the performance 

of the tests and inspections in accordance with the time schedule, without his 

representative’s attendance, or absence of his representative at the specified time 

without prior notification, the contractor shall perform the tests and submit the 

relevant reports to the employer’s consultant. 

51.5. Should, following the tests and inspections and/ or as per declaration of the 

employer’s consultant,  a portion of the works be incomplete or defective, the 

contractor shall rectify the deficiency and modify the works and perform 

necessary tests and inspections for the modified works at his own cost. 

In case, within a reasonable period after declaration by the employer’s consultant, 

the contractor does not take action in respect of the deficiencies, the employer, 

with prior notification to the contractor, may take action regarding the 

rectifications and removal of the deficiencies, and debit to the contractor’s 

account, the relevant costs plus overhead. 

51.6. Deleted.  

51.7. Deleted. 

51.8. Loading and transportation of the materials and equipment, ordered by the 

contractor and manufactured by the approved manufacturers, shall be allowed 

only after reviewing the documents of shop inspection and final control, and upon 

the issuance of transportation permits by either the technical inspector or the 

employer’s consultant. 

51.9. In case of ambiguities in interpretations and conclusions of the tests and technical 

inspections, the contractor and the employer’s consultant, resolve the ambiguities, 

after seeking the opinion of technical referee specified in the special conditions 

and continue the works accordingly. 
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PAYMENTS TO THE CONTRACTOR - VARIATIONS TO THE CONTRACT 

PRICE  

Article 52. Contract Price 

The contract price includes the amounts specified in article 3 of the agreement and 

the variations subject of article 56, which shall be paid to the contractor against 

performance of his obligations, in the order set forth in subsequent articles. The 

contract price, among others, includes the compensations for the following costs 

incurred by the contractor for the performance of the works subject of the contract 

as well as the contractor’s profit: 

52.1. Costs of manpower required for performance of various portions of design works, 

manufacturing, and ...., including the wages and all legal benefits and other costs 

related to their recruitment and utilisation. 

52.2. Costs of supply of the materials and equipment as well as supply of spare parts in 

accordance with appendix 11. 

52.3. Costs of transportation and warehousing of equipment and materials, spare parts 

and other items required for performance of the works. 

52.4. Cost of supervision services on erection and commissioning in accordance with 

item 10.2 of appendix 10. 

52.5. Costs paid to the design engineers and licensees, for the purpose of performing 

portions of design works, purchase of licence, inspections and other technical and 

engineering services. 

52.6. Deleted. 

52.7. Costs of performance of the works, services and supply of the materials and 

equipment, to be paid through the provisional sum. 

52.8. Other miscellaneous costs including: 

52.8.1. Cost of training of the employer’s personnel, in accordance with 

 appendix 12. 

52.8.2. Cost of travelling and transportation of the contractor’s personnel, for 

performance of the works subject of the contract. 
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52.8.3. Deleted.   

52.8.4. Deleted. 

52.8.5. Deleted. 

52.8.6. Costs for obtaining all kinds of guarantees and insurance policies. 

52.8.7. Costs for all kinds of taxes and other legal charges pertaining to the 

contractor and related to the contract. 

52.8.8. Other costs undertaken by the contractor, in accordance with the special 

conditions. 

Article 53. Interim Payments 

53.1. Payments to the contractor, subject of article 4 of the agreement, are made on the 

basis of “contract price break down for various portions of the works”, subject of 

appendix 1 and/ or on the basis of bill of quantities and price set forth in appendix 

2 and with due attention to the quantity of the works actually performed, in the 

manner stated in item 5.1 of appendix 5, as the case may be. 

53.2.  For the purpose of strengthening the contractor’s financial status, and to provide 

prerequisite facilities for performance of the works, the amount specified in 

appendix 5, shall be paid to the contractor as advance payment against receipt of a 

guarantee valid and acceptable to the employer, in accordance with article 11.  

 53.3. By the end of each month and/ or at the time stages specified in item 5.2 of 

appendix 5, the contractor shall prepare the statement of the works performed by 

such date, in accordance with the forms agreed with the employer’s consultant and 

submit them to the employer’s consultant. Attached to the statement, all required 

evidence documents, in accordance with the contract provisions shall be 

submitted. In the statements, the contractor shall state the prices of the materials 

and equipment transported to the site by submitting the shipping evidence 

documents and transportation insurance; and in case no imperfection was found 

by submitting the documents for transfer of their title to the employer, absence of 

any claimant, and relevant insurance coverage.  

53.4. The employer’s consultant shall review the received statement within ten days, 

and in case any errors were found, he shall return it to the contractor for necessary 
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corrections indicating the reasons and cases causing the errors. In case the 

received statement, which shall be reviewed during the specified period, is found 

acceptable, it shall be sent to the employer and the matter shall be notified to the 

contractor by the employer’s consultant. Within twenty days after the date of 

receiving the statement, the employer shall pay the amount of statement to the 

contractor. Should review and approval by the employer take more than 20 days 

for any reason, upon contractor’s request, the employer shall agree to pay to the 

contractor, seventy percent of the amount of statement approved by the 

employer’s consultant after making relevant deductions, on account basis.  

Considering the performance of subsequent tests and inspections and/ or acquiring 

new information and evidence, the employer may refrain from paying all or a 

portion of the statement in the following cases, and if necessary he may also debit 

the contractor’s account with the previous payments to prevent bearing any 

damages or losses: 

53.4.1. In case all or a portion of the performed works are deficient.  

53.4.2. In case the contract price is decreased due to issuance of change order, and 

such decrease is not considered in the previous statements. 

53.4.3. In case for the reason due to the contractor’s default in performing the 

necessary modification of the works on the specified time, the employer 

with due attention to sub-article 51.5, have directly rectified the defective 

works. 

53.4.4. Occurrence of each of the conditions that results in dismissal of the 

contractor, in accordance with article 68. 

53.4.5. In case of any claims, such as the claim for ownership against the 

employer, occurring as a result of the contractor’s operations and the 

contract performance in general. 

53.4.6. Any other element, which logically cause the deduction of all and/ or a 

portion of the contractor’s statement. 

53.5. The contractor commits that upon receiving the amount of each statement, all the 

works and the materials and equipment set forth in such statement is taken in 
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possession by the employer, and the contractor shall settle  any claim and 

objection of the third parties. 

53.6. Approval and payment of the statements to the contractor does not relieve him 

from his main responsibility in performing his obligations in accordance with the 

contract and shall not be construed as the approval by the employer of quality or 

quantity of the works. The contractor shall complete the works, take action with 

regard to rectification of the defects and/ or replace them in case any problems 

appear in the works, which are paid for. 

53.7. Following amounts shall be deducted from provisional payments to the contractor: 

53.7.1. A percentage is deducted as good performance retention and is maintained 

in a separate account with the employer. Percentage of good performance 

retention is determined in the special conditions of the contract, which can 

be different for various portions of the works, but the total amount shall 

not be more than ten percent of the contract price. In case it is not specified 

in the special conditions, this amount shall be taken into consideration as 

ten percent of the amount of statements. 

53.7.2. Other deductions including the following items: 

- Social security insurance, in accordance with the applicable regulations 

at during the period of the works performance. 

- Contract tax, in accordance with the applicable regulations during the 

period of the works performance. 

- On account payments to the contractor, and also amounts related to 

advance payment amortisation. 

- Cost of performed works, and/ or materials and equipment delivered by 

the employer, which are part of the contractor’s obligations. 

53.8. Should the employer be unable to pay the contractor’s statements within the 

period specified in sub-article 53.4, he shall pay the contractor, an amount, as 

specified in the special conditions, in proportion with the duration of delay in 

relevant payments, to compensate for his additional expenses during such delayed 

period.  
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In case the delays in payment by the employer exceed three months, the 

contractor, based on article 69, may request the contract termination. 

Article 54.  Provisional Sums 

54.1. In case an amount is foreseen, in sub-article 4.2.3 of the agreement as provisional 

sum, this amount is for performance of the works, services, supply of materials 

and equipment, as specified in appendix 17, which the related works shall be 

performed by the contractor following the employer’s instruction. 

54.2. Any payment on the account of provisional sum is made pro-rata to the works, 

services or supply of the materials and equipment that are requested by the 

employer. Specifying the provisional sum in the contract, does not create any 

obligation for the employer against the contractor. 

54.3. Terms of payment of the provisional sum shall be as specified herein below: 

54.3.1. The price of the works, which include the supply of materials or 

performance of services by the contractor, shall be paid to the contractor in 

the manner specified in article 56.2. 

54.3.2. In case where supply of the materials and equipment are requested from 

the contractor only, the actual price paid by the contractor, based on 

evidence documents plus a percentage as overhead expenses (including the 

contractor’s profit) shall be paid to the contractor in the amounts specified 

in the special conditions. 

Article 55. Foreign Currency Payments 

In case, as per article 3 of the agreement, a portion of the contract price is to be 

paid in foreign currency, the exchange rate and other regulations related to such 

payments follow the provisions specified in the special conditions. 

Article 56. Variations to the Contract Price 

56.1. The contract price may only vary under the following conditions: 

56.1.1. Issuance of change order, which results in an increase or decrease of the 

contract price. 
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56.1.2. Change in the quantity of the works performed in accordance with the 

contract documents, in comparison with the initial quantities of the 

contract concluded on the basis of the price list, subject of sub-article 49.6. 

56.1.3. Decrease of the price due to the liquidated damages for delays in timely 

completion of the works, subject of sub-article 5.4 of the agreement. 

56.1.4. Increase of the price due to the early completion of the works, provided 

that a payment for early completion of the works is foreseen in the special 

conditions. 

56.1.5. Change of the price due to adjustment, in case in the special conditions the 

adjustment is foreseen for compensation of fluctuations in price of the 

materials and equipment, manpower wages and …...; these variations shall 

be applied in accordance with the procedure set forth in appendix 4. 

56.1.6. Decrease in the contract price due to contractor’s default in timely 

rectification of incomplete works and performance of the works by the 

employer, subject of sub-article 51.5. 

56.2. Method of calculating the variations to the contract price incurred due to 

variations of the works: 

56.2.1. In case a price list is attached to the contract in accordance with either 

appendix 2 (for portion of the contract calculated on the basis of unit price 

list), or appendix 3 (unit price for added or omitted works) and the price 

for added or omitted works is stated therein, the prices for the said lists 

shall be used as the case may apply. 

56.2.2. In case where the lists mentioned in sub-article 56.2.1, not being attached 

to the contract, and/ or price of added or omitted works not being stated 

therein, the price for added or omitted works shall be calculated in one of 

the following alternative methods: 

- The price for added and/ or omitted works, as the case may be, shall be 

calculated on the basis of the resources rates set forth in items 2.2 of 

appendix 2 and 3.2 of appendix 3 of the contract and purchase evidence 

documents of the materials and equipment, after considering overhead 

expenses (including the contractor’s profit). 
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- In case the parties agree, the price for added or omitted works may be 

specified as lump sum and/ or as new items of price list by observing 

other provisions of the contract.  

56.3. For calculating the variations to the contract price, incurred due to variations in 

the volumes and quantities of the performed works according to the contract in 

respect to the initial assessment, subject of sub-article 49.6 (for cases where a 

portion of the contract is concluded on the basis of unit price), the contract price 

shall be calculated in proportion with the volumes and quantities of the works 

performed in accordance with the contract and on the basis of the price list 

attached to.  

56.4. Decrease in contract price due to the contractor’s default in timely rectification of 

incomplete works and performance of the works by the employer, subject of sub-

article 56.1.5, shall be calculated in accordance with one of the specified methods 

in sub-article 56.2.2, as the case may be. 

Article 57. Final Statement 

57.1. After provisional acceptance, in accordance with article 60, and also after 

delivering all remaining documents to the employer, such as instruction manuals 

for commissioning, operation and maintenance of the equipment, the drawings 

and technical documents subject of item 18.2 of appendix 18, documents relevant 

to inspection and test of the equipment and the civil and erection works, and 

documents related to insurance policies and guarantees, and any other document 

referred to in the contract, the contractor shall prepare the final statement of the 

works subject of the contract and submit to the employer’s consultant along with 

the following documents: 

57.1.1. Any necessary insurance policies for holding the employer harmless from 

and against third parties’ claims, from the time of provisional acceptance 

onwards, in accordance with the special conditions. 

57.1.2. Documents, indicating settlement of any claim, such as claim of third 

parties’ ownership in relation to properties and rights subject of the 

contract. 
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Along with such documents, the contractor shall prepare an affidavit in 

which he rejects any right of possession and/ or having any debts in 

relation with payments of personnel salaries and wages, purchase of 

technical know how or the materials and equipment, and other overdue 

payments, which may be directed towards the employer and shall make 

necessary agreements with beneficiaries concerning settlement of the 

claims and payment of the debts of his own or the design engineers, and 

the vendors. 

57.2. In case, in the employer’s discretion, the contractor has fulfilled all his contractual 

obligations in accordance with the contract documents, and the documents 

attached to the statement as specified in sub-article 57.1 are complete, then within 

10 days, the acceptance of the statement for review and payment shall be sent to 

the contractor by the employer’s consultant. Otherwise, within the same deadline, 

the statement shall be returned together with the reasons for non acceptance of the 

statement for rectification of the works’ deficiencies and/ or completing the 

documents, and resubmitting the statement. Within 60 days after receiving an 

acceptable statement, along with necessary documents, the employer’s consultant 

shall review, approve and submit the relevant statement to the employer. The 

employer, within 60 days after receiving the statement, shall pay to the contractor 

the amount of the final statement after relevant deductions, and shall take action 

with regard to release of good performance retention and performance guarantees 

in accordance with sub-articles 14.2 and 14.3 respectively. In case the employer 

does not pay the contractor’s dues, within the specified period, or does not take 

action in releasing the contractor’s guarantees, in accordance with sub-article 

53.8, the liquidated damages for delays in payment shall be payable to the 

contractor. 

Should, in accordance with the final statement, the contractor be in debt, he must 

pay back the employer’s dues within 30 days after approval of the statement, and 

in case he refuses to pay or delays in such payment, the employer shall be entitled 

to collect his dues from the contractor’s existing deposits and guarantees, without 

approaching any judicial proceedings, and if the amounts are not sufficient, from 

the contractor’s other assets, observing country’s applicable laws. 
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57.3. In case the works subject of the contract are performed with a considerable delay 

not due to the contractor’s default, and the contractor’s works progress has 

reached a limit that the price of the remaining works being less than the good 

performance retention withheld by the employer, the contractor may prepare the 

final statement of the completed works handed over at that date and submit the 

same to the employer’s consultant for action in accordance with this article. In 

such case, other obligations of the contractor for continuation of the works 

remains valid, and the contract shall stay effective. 

57.4. Upon approval of the final statement by the parties, the contractor waives any 

claims against the employer in relation with the contract, except for claims 

asserted before the approval of the final statement, but their settlement being 

postponed to a later date set forth by the parties. 
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COMPLETION AND HANDING OVER STAGES OF THE WORKS 

Article 58. Mechanical Completion 

The civil and erection works, precommissioning and commissioning, shall be 

performed by the employer on the basis of procedures prepared by the contractor. 

In all stages of erection and precommissioning and commissioning, the contractor, 

shall cooperate with the employer in supervision on proper performance of the 

works in accordance with article 24 and sub-article 26.1, shall participate in 

various stages of delivery of the works from the civil and erection works 

contractors, and shall approve the related documents. 

Article 59. Commissioning and Performance Tests 

59.1. Deleted.  

59.2. After the commissioning and establishing the stable and normal operational 

conditions, the contractor shall request the commencement of the performance 

tests. 

59.3. After the employer’s approval of commencement of the performance tests, the 

tests shall be performed in an orderly manner and in accordance with the 

procedures set forth in appendix 9 for the purpose of achieving the performances 

specified therein. 

59.4. In case, all and/ or some of the performance and consumption indicators are not 

achieved, the provisions of item 9.3 of appendix 9 shall be applied. 

Article 60. Provisional Acceptance 

60.1. After completion of the performance tests subject of article 59, and achieving the 

performance and consumptions indicators in accordance with item 9.2 of appendix 

9, and/ or after fulfilling the arrangements foreseen in item 9.3 of appendix 9, the 

contractor shall request the provisional acceptance from the employer. All 

documents related to the conducted inspections and tests shall be attached to this 

request. 

60.2. Within two weeks after the date of receiving the contractor’s request, the 

employer shall issue the provisional acceptance certificate. Together with this 



General Conditions for EP Contracts  
 

3-49 

certificate, the amount of contractor’s penalties, for not achieving the 

performances foreseen in the contract on the basis of appendix No. 9, shall be 

determined and declared. 

The contractor shall rectify the specified deficiencies in accordance with the 

schedule agreed in the minutes of meeting for provisional acceptance, at the latest 

before submitting the final statement, and then he shall request  the employer’s 

consultant to issue the deficiency rectification certificate. 

The employer’s consultant, after necessary inspection and investigations and 

making sure that the deficiencies are rectified, shall issue the deficiency 

rectification certificate and after the employer’s approval, he shall send a copy of 

the same to the contractor. Payment of the contractor’s final statement, in addition 

to the provisions stated in sub-article 57.1 is subject to submission of the 

deficiency rectification certificate.  

60.3. Provisional acceptance of portions of the works, which are ready for operation, 

and in accordance with the technical specifications need no commissioning and 

performance tests, subject of article 59, shall also be performed in the manner 

foreseen in sub-articles 60.1 and 60.2. 

60.4. Provisional acceptance of independent parts of the works, prior to handing over of 

all the works shall be allowed under the following conditions: 

60.4.1. In case handing over of separate portions of the works and its time 

schedule would have been foreseen in the contract. 

60.4.2. During the contract period, the employer needs the hand over of portions 

of the works before handing over of all the works. In such case he shall 

inform the contractor and the contractor shall carry out necessary 

examinations to make sure that no interference and/ or complexity is 

caused in other portions and in the performance of all the works and the 

subject is agreed upon by the parties. In each of such instances, the 

provisional acceptance of the portions in question shall be performed in 

the sequence provided for in sub-articles 60.1 to 60.3. 

60.5. Deleted. 
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60.6. The employer provides customary access for the contractor to repair and/ or 

rectify deficiencies determined through the guarantee period. 

Article 61. Guarantee Period 

61.1. Should within at least one year after provisional acceptance of the works, as 

specified in article 60, and/ or any other longer period as mentioned in the special 

conditions, any defect and deficiency be observed in the works undertaken by the 

contractor, he shall immediately take action with regard to rectification of the 

deficiencies, modifications and replacing of defective works and correcting the 

damages incurred to other portions of the works due to such deficiencies at his 

own cost, after receiving the employer’s instruction. Provided that such defects 

and deficiencies are not due to incorrect maintenance and/or operation of the 

works, which is not in compliance with the technical specifications or relevant 

manuals on the part of the employer. 

61.2. After necessary modifications and/ or substitutions or replacements for 

rectification of defect or deficiencies, the contractor shall conduct necessary tests, 

at his own cost, to ensure that the defects are rectified and obtain the employer’s 

approval.  

61.3. After rectifying the defect of each portion of the works and approval of the 

employer indicating its correctness, the guarantee period for such portion of the 

works commences on the same date. 

61.4. In case, the contractor, after receiving the employer’s instruction for rectifying the 

defects and deficiencies of the works, does not take action in this respect within a 

reasonable period, and/ or practically may not be able to rectify the defects 

properly, the employer may directly take action to rectify such defect. The costs 

incurred by the employer, including costs of indirect labour forces and relevant 

overheads shall be debited to the contractor’s account. 

Article 62. Final Acceptance 

At the end of the guarantee period, subject of article 61, after the contractor’s 

request and the employer’s verification and approval, the date and time schedule 

for conducting the tests and/ or inspection shall be determined, as set forth in 
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article 60; and after inspecting the works, in case no defects and deficiencies are 

observed in the works, action shall be taken with regard to provisional acceptance 

of the works. In case any defects and deficiencies are observed in the works, it is 

notified to the contractor, in order that final acceptance takes place after 

rectification of the deficiencies. 
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VARIATIONS OF THE CONTRACT PERIOD, DELAYS, SUSPENSION, 
CONTRACT TERMINATIN 

Article 63. Contract Milestones 

Commencement date of the works subject of the contract shall be the date 

specified in sub-article 5.2 of the agreement, and the contractor shall commence 

the works on such date, in the order specified in sub-article 3.2 of these general 

conditions, and the completion of the works during the period specified in sub-

article 5.3 of the agreement. 

Each of the milestones specified for the works subject of the contract, similar to 

the contract period is counted as the basis for the contract. 

Article 64. Variations of the Contract Period 

64.1. Extension of the Contract Period 

All times foreseen for commencement and completion and milestones of the 

works shall only be extended in case of occurrence of any one of the following 

conditions: 

64.1.1. Issue of a change order, subject of sub-article 49.4, causing an increase in 

the contract period. 

64.1.2. Failure in performance of some of the employer’s obligations in relation to 

the works, subject of article 47 observing the considerations foreseen 

therein, preventing the timely performance of the works subject of the 

contract or any portion thereof. 

64.1.3. Force majeure, subject of article 73. 

64.1.4. Changes of laws and regulations directly causing delays in performance of 

some portions of the works. 

64.1.5. Exceptional climatic conditions, preventing the works performance. 

64.1.6. Employer’s decision to exploit other contractors within the boundary of 

the contractor’s works, as specified in sub-article 38.2. 

64.1.7. Suspension of the contract period, subject of article 65. 
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64.1.8. Other unforeseeable events and circumstances not due to the contractor’s 

default causing delays in performance of the works. 

Due to any of the above mentioned conditions, the contractor shall submit a 

request for extension of the contract period, along with evidence documents; after 

the employer’s review and mutual agreement of the parties, an extension period 

shall be specified and put into practice, and the time schedule for remaining works 

shall relatively be modified by the contractor, and the set of documents shall be 

attached to the contract. 

64.2. Decrease of the Contract Period 

All times and periods foreseen in the contract, may be decreased under the 

following conditions: 

64.2.1. Issue of a change order, subject of sub-article 49.4 (variations of the 

works) which causes a decrease in the contract period. 

64.2.2. The employer, considering the contractor’s facilities and capabilities, may 

request the contract completion ahead of the time schedule. In such case, 

the contractor, by reviewing the employer’s request and using the contract 

prices, shall prepare other necessary documents and submit his proposal 

based on possible additional charges and required facilities to the 

employer. 

64.2.3. After the employer and the contractor agreement on the decrease of the 

contract period, on the basis of sub-articles 64.2.1 and 64.2.2, a new date 

shall be set as the date for the contract completion. 

The contractor shall revise the time schedule for performance of the works 

subject of the contract, with respect to the new date and conditions of the 

contract completion, and shall submit for review and approval by the 

employer’s consultant. After the employer’s approval, the contractor is 

informed of the new time schedule; and other contract provisions for 

timely completion of the works shall be effective on the basis of the new 

date. In case the decrease in the contract period is not realised at the end of 

the agreed period subject of this sub-article, the agreed additional price of 
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the contract shall be reduced proportionally, and the contractor shall not be 

liable to liquidated damages for delays on this account. 

Article 65  Suspension  

65.1 During the contract performance, the employer may issue an instruction to 

suspend all or a portion of the works in one time and maximum for 90 days. The 

commencement date of suspension shall be mentioned in the employer’s notice. 

After receiving the employer’s instruction, the contractor shall suspend the 

performance of such portion of the works and/ or all the works. Within 14 days 

before the end of such period, the contractor shall seek the employer’s final 

decision. Should within 14 days after receipt of the contractor’s request, the 

employer’s instruction for recommencement of the works be not issued, the 

contractor may demand the contract termination and/ or omit the suspended 

portion of the works, in such case, the actions to follow shall be in accordance 

with article 67. The suspension period may be extended by mutual agreement of 

the parties. 

65.2. The contractor shall be informed by the employer, of the works schedule, decision 

regarding semi-completed works, and the contractor shall follow such 

instructions. Regarding the equipment and materials under manufacturing at the 

time of such notice of suspension by the employer, the contractor shall take action 

with regard to their completion as per the employer’s instructions. 

65.3. Method of calculation of costs, incurred due to preservation of the works during 

the suspension is specified in the special conditions. 

65.4. Deleted. 

Article 66. Delays in Timely Completion of the Works 

The contractor shall perform the works, in accordance with the contract’s time 

schedule and its last updates. In case the works or main portions thereof have not 

been completed on the date specified in the contract’s time schedule, and/ or its 

last updates, the employer shall issue a notice to the contractor to complete the 

works within 14 days. During this period, the contractor shall take action to 

complete the works, and/ or by sending necessary documents, request an 
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extension to the contract period in accordance with sub-article 64.1. In case the 

works are not completed during such period or the contractor’s reasons for 

extension being not acceptable by the employer, the contractor shall be bound to 

pay the liquidated damages towards the delays in the works in the amount set forth 

in the special conditions. The maximum amount of liquidated damages is also set 

forth in sub-article 5.4 of the agreement. Base date for calculation of the delays is 

the last update in accordance with sub-article 64.1 or 64.2. 

Should the contractor’s delays be more than what the employer is entitled to 

collect the maximum liquidated damages specified in the agreement; the employer 

may dismiss the contractor with prior notice, in accordance with article 68. 

Article 67. Contract Termination at the Request of the Employer 

On his convenience, and without stating any reason, the employer may terminate 

the contract at any time before completion of the works. In such case, the 

contractor shall be notified through a notice, stating the contract’s termination 

date. In such notice, the status of the works, which their incompleteness under the 

conditions of the date that the notice is issued causes certain risks and/ or 

damages, shall be clearly determined. 

After receiving the mentioned notice, the following actions shall be taken: 

67.1. The contractor refrains from commencing any new works, except completing the 

unfinished works, as specified in the notice. He also carries out the safeguarding 

measures for previously performed works as determined by the employer. 

67.2. Observing sub-article 67.1, the contractor shall stop all his contracts with the 

design engineers and the vendors, except those contracts that the employer is 

willing to continue by transferring such contracts to the employer. Documents 

related to the supply of the materials and equipment, which within the framework 

of time schedule subject of sub-article 3.2.1 are in the process of purchase order to 

the manufacturers or the vendors and/ or are in other stages of purchase and 

transportation before arrival to the site as well as other documents related to the 

obligations of the contractor against the third parties and in relation to the 

contract, shall be delivered to the employer along with financial evidence 

documents. 
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The contractor shall also evaluate all the materials and equipment transported to 

the site and submit the list to the employer along with the evidence documents. 

67.3. The employer shall finally take over the incomplete portions of the works in 

accordance with article 62, and shall provisionally take over the completed 

portions of the works, (for which the commissioning and performance tests are 

conducted successfully) in accordance with article 60. 

67.4. Deleted. 

67.5. Deleted. 

67.6. The contractor shall deliver to the employer all drawings, technical specifications 

and all documents prepared by him, the design engineers, the vendors. 

67.7. The contractor shall prepare the statement of the works performed by the date the 

contract termination was announced, and shall submit to the employer’s 

consultant. In such statement, the costs evaluated in sub-articles 67.2 and 67.4 

shall be stated as well.  

To such statement, the contractor shall attach the following documents: 

- Any necessary insurance policy for holding the employer harmless from and 

against the third parties’ claims, from the time of provisional acceptance 

onwards (for provisionally accepted portions) in accordance with the special 

conditions. 

- Documents indicating settlement of any claims, such as claim of the third 

parties’ ownership in relation to the works subject of the contract. Along with 

such documents, the contractor prepares an affidavit rejecting any right of 

possession and/ or having any debts in relation to the purchase of technical 

know how, the materials and equipment, and other overdue payments, which 

may be directed towards the employer, and makes necessary agreements with 

beneficiaries concerning settlement of the claims and payment of debts of his 

own or the design engineers and the vendors. He shall submit the required 

guarantees in this respect to the employer. 

- Evidence documents relevant to the costs subject of sub-article 67.2 and 67.4. 
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67.8. In case, in the employer consultant’s discretion, the statement and documents 

delivered by the contractor, subject of sub-article 67.7, are found acceptable, the 

acceptance of document’s sufficiency and acceptance of the statement for review 

shall be announced to the contractor within one month. Otherwise, within the 

previous deadline, the statement shall be returned together with the reasons for 

non acceptance of the statement for taking action regarding to completing the 

documents, and resubmitting the statement. After receiving a statement acceptable 

to the employer’s consultant, it shall be reviewed and approved within 15 days, 

and then within another 15 days, it shall be reviewed by the employer and the 

amount shall be paid after relevant deductions. 

67.9. Upon approval of the amount of the final statement by the parties, the contractor 

waives any claim against the employer in relation with the contract, except for 

claims asserted before announcement of the contract’s notice of termination, the 

settlement of which is postponed to a later date by the parties. In case, within 15 

days after approval of the statement, the employer does not pay the contractor’s 

dues, in accordance with sub-article 53.8, the liquidated damages for delays in 

payment shall be payable to the contractor. 

67.10. The performance guarantee and the amounts of good performance retentions shall 

be released and reimbursed proportional to the portions of the works provisionally 

and finally accepted, and on the basis of article 14.  

Article 68. Dismissal of the Contractor 

68.1. Without prejudice to the other authorisations and rights of the employer, the 

occurrence of each of the following conditions may cause the dismissal of the 

contractor from all or a portion of the works subject of the contract. 

68.1.1. Continued default of the contractor in performance of the works subject of 

the contract, in accordance with technical documents of the contract, 

including, but not limited to the followings: 

- Default in timely performance of technical and engineering works. 

- Default in timely supply of the materials and equipment, from the 

quantity or quality viewpoints. 
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- Delays in commencement and completion of various portions of the 

works and delays in the time schedule of the works, considering article 

66. 

- Cessation of all or a portion of the works without justification or due to 

detention of the contractor’s properties by judicial courts. 

68.1.2. Material breach of or ignoring some provisions of the contract. 

68.1.3. Bankruptcy or dissolution of the contractor’s company causing stoppage 

and/ or slowdown of the works progress. 

68.1.4. Assigning the contract to third parties. 

68.1.5. Deleted. 

68.2. In case, due to any of the above mentioned reasons, the employer intends to 

dismiss the contractor from all or portions of the works, he shall notify the 

contractor of circumstances indicating the facts, which he has invoked. 

Within seven days after receiving the notice, the contractor shall inform the 

employer in case he finds any reason for nonconformity of the employer’s opinion 

with the notified circumstances. In case within the specified period, no response 

received from the contractor, or the employer rejects the presented reasons, the 

employer announces the contractor’s dismissal of all or a portion of the works, as 

the case may be, and without the need to approach judicial proceedings, acts as 

provided herein. 

68.2.1. The materials and equipment transported to the site by the contractor shall 

be listed and evaluated by both parties on the basis of shipping documents 

and delivery procès verbals. 

68.2.2. The contractor shall stop all his contracts with the design engineers and the 

vendors except those contracts that the employer is willing to continue by 

transferring the contract to the employer. Documents and instruments 

related to the supply of equipment and materials, which within the 

framework of time schedule in accordance with sub-article 3.2.1 are in the 

process of purchase order to the vendors and or are in other stages of 

purchase before arrival to the site as well as other documents related to the 
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obligations of the contractor against third parties and in relation to the 

contract, shall be delivered to the employer along with financial evidence 

documents. 

68.2.3. Observing contents of the previous sub-articles, the contractor shall stop 

all his contracts with the design engineers, the vendors and the 

subcontractors, which the employer is not willing to continue with. He 

shall also transfer to the employer the documents and instruments related 

to the supply of equipment and materials within the framework of time 

schedule in accordance with sub-article 3.2.1, which are in the process of 

purchase order to the vendors, and/ or are in other stages of purchase and 

transportation before arrival to the site. He shall also deliver to the 

employer other documents related to his obligations against the third 

parties, and in relation to the contract along with evidence financial 

documents. 

68.2.4. The contractor shall deliver to the employer all drawings, technical 

specifications and document prepared by him, the design engineers, the 

vendors and subcontractors. 

68.2.5. After preparing the inventories, the following amounts shall be calculated: 

- Price of the works performed in accordance with the contract, until the 

time of the contractor’s dismissal 

- Price of the materials and equipment delivered to the site supplied in 

accordance with the technical specifications of the contract 

- Prices paid by the contractor for the portion of the equipment and 

materials, within the framework of the time schedule, prepared in 

accordance with sub-article 3.2.1, are in the process of purchase order to 

the manufacturers and the vendors or in other stages of procurement and 

transportation, before arriving to the site, documents of which are 

delivered to the employer. 

68.2.6. The final statement of the executed works, until the time of the 

contractor’s dismissal, shall be prepared and balance of the amount of 

payments to the contractor shall be determined. 
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In case such balance being positive, it shall be credited to the contractor’s 

account and in case being negative, it shall be debited to his account. The 

performance guarantee shall be extended by the contractor up to the date 

determined by the employer, and the amount of good performance 

retention or its equivalent guarantee shall remain with the employer, with 

due attention to article 12. 

68.2.7. By assigning the works to the other contractors and/ or other common  

procedures, the employer shall take action regarding  completing the 

works and shall record the costs for the works completion, considering the 

overhead expenses.  

Should the sum of the costs borne by the employer for completion of the 

works and the figure of final statement be less than the contract price, the 

balance shall be paid to the contractor and the contractor’s good 

performance retention and performance guarantee shall be released 

observing article 14.  

Should the sum of the costs borne by the employer for completion of the 

works and the figure of final statement be more than the contract price, the 

deficit of the amount required for completion of the works shall be 

provided from the contractor’s dues including the performance guarantee 

and the good performance retentions. In case the contractor’s dues and 

guarantees are not adequate for this purpose and/ or the contractor’s 

account balance in the final statement being negative, the contractor shall 

reimburse the relevant balance to the employer. In case the contractor 

refuses to pay the debit, the employer collects his dues from other 

properties of the contractor observing current laws of the country.  

Article 69. Contract Termination at the Request of the Contractor 

69.1. In the following cases, the contractor may request the employer to terminate the 

contract: 

69.1.1. Delays in payment of the advance payment and/ or approved statements by 

the employer, for a period of 90 days after the date foreseen in the 

contract. 
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69.1.2. Deleted. 

69.1.3. Delay in performance of the civil and erection works, and other obligation 

of the employer in such a manner that as a result of such delays the 

fulfilment of performance tests and acceptance of the works is postponed 

by more than 1/3 (one third) of the contract period.  

69.1.4. Increase or decrease of the contract price by amounts more than 25 percent 

of initial contract price, in accordance with the last section of sub-article 

49.3. 

69.2. Within fifteen days after receiving the contractor’s request, the employer shall 

invite the contractor for negotiation and agreement on continuation of the works. 

In case within 14 days after the employer’s invitation and holding the negotiation 

meeting, the parties do not reach an agreement on continuation of the works, the 

contract shall be terminated and the actions following such termination shall be 

put into practice on the basis of article 67. 

Article 70. Contract Termination Due to Force Majeure 

In case of occurrence of force majeure subject of article 73 and its continuation for 

a period of more than 180 days, the contract shall be terminated and the actions 

following such termination shall be performed on the basis of article 67. 
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PROBABLE RISKS AND RESPONSIBILITIES OF THE PARTIES OF THE 
CONTRACT 

Article 71. Employer’s Responsibilities in Accepting Risks  

Responsibilities of the employer in accepting risks are as specified herein below:  

71.1. Occurrence of force majeure as described in article 73.  

71.2. Operation and possession of all or a portion of the works by the employer, or third 

parties, and occurrence of risks not due to the contractor’s default.  

71.3. Error in drawings and technical documents prepared by the employer, or error in 

basic design data supplied to the contractor, and/ or delay in their delivery.   

71.4. Occurrence of losses incurred due to performance of portions of the works by the 

employer.  

71.5. Non performance of contractual obligations by the employer or the employer 

agents. 

71.6. Change in local laws and regulations causing material increase in cost or the 

period of works performance. 

Article 72. Contractor’s Responsibilities in Accepting Risks 

Responsibilities of the contractor in accepting risks, damages and losses include 

all responsibilities stated in the contract and acceptance of all kinds of risks, 

damages and losses, except what is specified as the employer’s responsibility in 

article 71. Following cases are among the risks accepted by the contractor:   

72.1. The contractor shall be responsible to safeguard and preserve the materials and 

equipment up to their delivery to the employer. Responsibility of the contractor 

after this date shall be limited to rectification of deficiencies during the guarantee 

period, subject of article 61. 

72.2. Compensation for damages to the third parties and responsibility for claims: 

Responsibility for any damages incurred to the third parties, or their claims, in 

cases related to the subject of the contract, shall be borne by the contractor and he 

shall compensate for the damages and holding the employer harmless from and 

against such claims and damages.  
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72.3. In spite of transferring the title of the materials and equipment to the employer 

from the time of packing and/ or loading, the responsibility for preserving all 

equipment and materials, in accordance with sub-article 72.1 shall be borne by the 

contractor. 

Article 73. Force Majeure   

73.1. Force majeure means any circumstances beyond the control of the employer and 

the contractor, in spite of foreseeing necessary and reasonable measures by the 

parties, which renders the continuation of the works impossible.  

Force majeure includes, but it is not limited to the following cases: 

73.1.1. War, whether declared or not, or occupation by foreigners.  

73.1.2. Rebellion, revolution, or military coup d'état or civil war. 

  73.1.3. Nuclear radiations or leakage of any radioactive and toxic materials.  

73.1.4. Labour general strikes, except cases solely limited to the contractor’s 

personnel.  

73.1.5. Outbreak of epidemic. 

73.1.6. Earthquake, flood and unusual inundations (considering the available 

statistics and despite forecasting necessary arrangements with respect to 

the existing information by the contractor, extensive and uncontrollable 

fires.  

73.2. Failure in performance of the contractual obligations by either party, due to 

occurrence of force majeure, shall not be deemed as default or breach of the 

contract. Moreover, neither party shall be responsible for damages incurred to the 

other party as a result of non performance and/ or delays in performance of his 

own obligations due to force majeure conditions.  

73.3. In case, in the opinion of either party, a force majeure has caused a break, 

rendering the performance of his contractual obligations impossible, he shall 

immediately notify the other party of such instance.  

73.4. The contractor shall make his utmost effort to complete the works, which their 

abandonment under force majeure condition causes serious losses and to transport 
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the portions of the manufactured materials and equipment not affected by the 

force majeure conditions. 

In case the contractor bears additional costs in performance of such works, the 

relevant costs shall be paid, after approval by the employer.  

73.5. In case damages incur to properties and the works as a result of occurrence of a 

force majeure, it shall be acted in the following order:  

73.5.1. In case the damages incurred to the works subject of the contract fall under 

the insurance subject of article 15, compensation for the damages to the 

employer as well as the costs of performed works by the contractor, which 

are not paid, shall be provided through insurance.  

73.5.2. In case the damages incurred to the works subject of the contract do not 

fall under insurance and/ or the insurance proceeds are not enough to 

compensate the damages, it shall be undertaken by the employer, provided 

that the contractor has performed his obligations in obtaining insurance 

policies in the order stated in articles 15 and 16.  

73.6. Deleted. 

73.7. After the cessation of the force majeure conditions, the contractor shall commence 

the works immediately upon the employer’s notice.  

In this case, a reasonable extension shall be proposed by the contractor, which 

after review and approval by the employer, shall be granted to the contractor. 

Should the force majeure conditions continue for more than 180 days, the contract 

shall be terminated and the actions following such termination shall be performed 

in accordance with article 67.  

Article 74. Contractor’s Financial Liability  

74.1. The maximum liability of the contractor against the employer is equivalent to the 

amount specified in article 6 of the agreement.  

74.2. Except the mentioned liquidated damages for delays in timely completion of the 

works, subject of article 66, neither party of the contract shall be responsible for 

any indirect damages such as loss of profit, not using and operating, not 

concluding new contracts and the like incurred by the other party.
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 SETTLEMENT OF DISPUTES, LEGAL DOMICILE, GOVERNING LAW 

Article 75. Settlement of Disputes 

The parties shall make their utmost efforts, to settle amicably the disputes between 

them in relation with this contract.  

Any dispute arising due to this contract which can not be settled amicably 

between the parties shall be referred to a board consisting of the Minister’s 

representative or the highest authority of the employer’s organisation (in case of 

employers who are not affiliated to any of the Ministries) and representatives of 

the parties of the contract. In case no agreement regarding the dispute is reached, 

the case shall be settled in the competent courts of Iran.  

Article 76. Legal Domicile 

Legal domiciles of the employer and the contractor are those stated in the 

agreement. In case either party changes his legal address, he shall inform the other 

party of his new address at least 15 days before the date of such change. Until the 

new address is announced to the other party, the correspondence shall be sent to 

the previous address and it shall be deemed as received.  

Article 77. Laws and Regulations Governing the Contract 

Laws and regulations governing this contract are the laws and regulations of the 

Islamic Republic of Iran.   

 

Employer’s Representative  Contractor’s Representative  

Name and surname  Name and Surname  

Signature  Signature  

  Seal  
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SPECIAL CONDITIONS OF THE CONTRACT 

These special conditions are to explain and supplement some articles of the general 

conditions, decisions on which are adjourned to the special conditions. Therefore, any 

conclusion and interpretation of different articles of these special conditions, 

independently and without considering the relevant article in the general conditions, shall 

not be valid. Article numbers, set forth in these special conditions are the same article and 

sub-article numbers related to the general conditions.  

Article 7.3.2. The list of technical references is as specified herein bellow: 

1) In the field of ………. Company/Mr. …………Address……………  

 2) ………………………………………………………………………. 

Article 10.  

The language of technical documents of the works shall be ……………….. 

The language of correspondence and other documents shall be …………. 

Article 13.1.  

The amount of performance guarantee is equivalent to………………..… 

Period of validity of performance guarantee is…………………….…… 

Article 14.3. The conditions for releasing the performance guarantee are specified 

herein below: 

Article 15.3. The responsibility for providing the cost of insurance policies is specified 

herein below: 

1) Cost of insurance policies for ..………. shall be borne by ……… 

   2) …………………... …………………... ………     

Article 16.3. Period of validity of insurance policies is specified herein below: 

Insurance policy for …………………...shall be valid for 

…………………...  

Article 18.1. The arrangement of collecting liquidated damages is specified herein 

below:  
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 ………………………………………………………………………………

…………………………………………………………………… 

Article 25.3. Deleted.  

Article 28.2. Deleted. 

Article 38.1. Method of coordination of the contractor with other contractors, or 

executive groups of the employer and his duties and responsibilities 

towards them are specified herein below:  

 ….......................................................................................................... 

Article 38.2. Deleted.  

Article 38.3. Deleted.   

Article 48.  

1) Responsibility of either party of the contract in payment of customs duties and 

charges for importing the materials and equipment subject of the contract are 

specified herein below:  

……………………………………………………………………………… 

2) Deleted. 

Article 52.8.8. The contract price includes, in addition to the listed costs in article 52, the 

compensation for the following costs:  

…………………………………………………………………………….

…………………...…………………...………………….....……… 

Article 53.7.1. Amount of good performance retentions for various portions of the works 

is specified herein below:  

 ………………………………………………………………………………

…………………………………………………………………… 

Article 53.8. For each 30 days delay in payment of the contractor’s statements, with 

respect to the agreed period in article 53.4 of the general conditions, the 

amount of ………………….., shall be paid to the contractor to 

compensate the additional costs in such delayed period.   
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Article 54.3.2. As compensation for the contractor’s overhead costs, for procurement and 

supply of the materials and equipment by provisional sum, ………. 

percent of actual price paid by the contractor, shall be repaid to him.  

Article 55. Exchange rate of foreign currency portion, and other regulations, related to 

its payment, is specified herein below:  

………………………………………………………………………………

………………………………………………………………………………

……………………………………………………………… 

Article 56.1.4. In case of early completion of the works, the employer pays the costs of 

expediting the works to the contractor, as specified herein below. 

 ………………………………………………………………………………

………………………………………………………………………………

………………………………………………………………………………

………………………………………………………......  

Article 56.1.5. (non-coverage of the contract by adjustment or the method of coverage of 

the contract by adjustment shall be stated) 

………………………………………………………………………………………

………………………………………………………………………………………

……………………………………………………………………… 

Article 57.1.1. The contractor shall obtain and submit the following insurance policies for 

holding the employer harmless, from the date of provisional acceptance of 

the works by the employer, at his own cost and in the name of the 

employer:  

………………………………………………………………………………

…………………………………………………………………… 

Article 60.5. Deleted.  

Article 61.1. The guarantee period for rectification of deficiency of the works subject of 

the contract, after the provisional acceptance of the works is ….. days.  
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Article 65.3. To compensate the costs incurred due to maintenance of the works during 

suspension period and other costs caused by, the following amounts shall 

be paid to the contractor by the employer:  

………………………………………………………………………………

…………………………………………………………………… 

Article 66. In case of contractor’s delay in completion of the works or its main 

portions, in accordance with time schedule, the liquidated damages for 

delay shall be collected from the contractor as specified herein below:  

………………………………………………………………………………

………………………………………………………………………………

……………………………………………………………… 

 

Employer’s Representative  Contractor’s Representative  

Name and Surname  Name and Surname  

Signature  Seal and Signature  

    

 




